

Memorandum

TO: HONORABLE MAYOR AND
CITY COUNCIL

FROM: Kerrie Romanow
Barry Ng

**SUBJECT: POND A18 EMERGENCY
REPLACEMENT UPDATE**

DATE: April 28, 2015

Approved

D. D. SyL

Date

4/29/15

INFORMATION

BACKGROUND

On March 3, 2015, the City Council adopted Resolution No. 77296 declaring and finding that emergency replacement of the San José/Santa Clara Regional Wastewater Facility's (legally and officially named the San José/Santa Clara Water Pollution Control Plant) Pond A18's northern gate structure is necessary to address critical structural failure and to avoid the potentially significant impacts of breaching the levee system. This memorandum provides a biweekly report to Council with a status of the current emergency situation and on the progress of the project.

ANALYSIS

On March 30, the Director of Public Works awarded a construction contract to Galindo Construction in the amount of \$588,420 plus a 10% contingency. The contract has been fully executed with all insurance and bonds in place. A pre-construction meeting was held on April 15, where the Notice to Proceed was issued. The contractor will begin mobilizing for the installation of the cofferdams that will isolate the hydraulic gate structure. The contractor is currently working on the structural design so that the specially-treated timber can be ordered by the end of this week. The treated timber has a 60-day lead time which results in a scheduled project completion date of July 24. The contractor is working with the timber supplier to expedite shipment in order to meet a more urgent timeframe.

/s/Ashwini Kantak for
KERRIE ROMANOW
Director of Environmental Services

/s/
BARRY NG
Interim Director of Public Works

For questions, please contact John Cannon, Principal Engineer, Department of Public Works, at 408-535-8340.