
AIRPORT CAPITAL PROGRAM
2009-2013 Capital Improvement Program

2008-2009 Adopted 
Source of Funds

Beginning Fund Balance
Other Government Agencies
Loans & Transfers
Interest Income/Misc.
Fees and Charges
Sale of Bonds

2008-2009 Adopted
Use of Funds

Construction
Non-Construction
Loans & Transfers
Ending Fund Balance

CIP History

$0

$500,000

$1,000,000

$1,500,000

$2,000,000

$2,500,000

Adopted
2005-2009

Adopted
2006-2010

Adopted
2007-2011

Adopted
2008-2012

Adopted
2009-2013

($
 in

 T
ho

us
an

ds
)  

 V - 937 



HIGHW
AY  101

DE LA C
RUZ B

LV
D

M
A

R
TIN

   AVEN
U

E

CO
LEM

AN   AVEN
UE

I  -880

BROKAW  RD

G
U

AD
ALU

PE   PAR
K

W
AY

Airport Capital Program

2009-2013 Adopted Capital Improvement Program*

MINETA SAN JOSE
INTERNATIONAL

AIRPORT

B

C

A

D

F

C

E

*Includes only a selection of the most significant Airport projects.  Please see the Source & Use for a full project listing.

MAJOR PROJECTS

A North Concourse Building

B Consolidated Rental Car Facility

C Terminal Area Development, Phase I
(various projects in the Terminal 
Area Zone)

D Taxiway W, Phase I/II
(previously named West Side Airfield
Reconstruction)

E South Apron Replacement

F Public Parking Improvements

G Belly-Freight Facility
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Introduction  
 
The Norman Y. Mineta San José International 
Airport's (SJC) 2009-2013 Adopted Capital 
Improvement Program (CIP) totals $978.1 
million and consists of over 42 capital 
projects.   
 
This program is part of the Transportation 
and Aviation Services City Service Area (CSA) 
and supports the following outcomes: Provide 
Safe and Secure Transportation Systems; Provide 
Viable Transportation Choices that Promote a Strong 
Economy; Travelers have a Positive, Reliable, and 
Efficient Experience; Preserve and Improve 
Transportation Assets and Facilities; and Provide a 
Transportation System that Enhances Community 
Livability.  
 
The Adopted 2009-2013 CIP represents the 
capital projects that result from the rescoped 
Airport Master Plan that was amended by City 
Council on June 13, 2006.  Two of the major 
projects in this CIP are the Terminal Area 
Improvement Program (TAIP), Phase I and 
the Taxiway W, Phase I/II project.  The 
TAIP, Phases I and II program actually 
consists of several smaller projects including:  
Terminal A improvements, Terminal B – 
Phase I, the demolition of Terminal C, and 
various roadway projects.  The design-build 
contract for the TAIP, Phase I was awarded 
in October 2006 to Hensel Phelps; therefore, 
work on this project is well underway.  The 
timing of the second phase of the TAIP, 
though programmed in this CIP, will actually 
be determined by passenger demand in the 
future years.  The Taxiway W, Phase I/II 
project (formerly West Side Airfield 
Reconstruction) provides for the 
implementation of Taxiway W improvements 
that will support safe and efficient aircraft 

operations for general aviation operators and 
provide the needed infrastructure to support 
future development on the west side of the 
Airport.  Though included in this CIP, an 
amendment to the Airport Master Plan is 
required for some of the components of the 
Taxiway W, Phase I/II project and the second 
phase of the project is programmed to be 
funded with grants that have not yet been 
secured. 
 
Program Priorities and Objectives 
 
The 2009-2013 Adopted CIP for the Airport 
is consistent with the priorities and objectives 
set out for the Transportation and Aviation 
Services CSA.  The Airport has identified the 
following strategic priorities for 2008-2009: 
 

• Ensure the Airport is Safe and Secure 
• Meet or Exceed Regulatory 

Compliance 
• Continue Neighborhood and Business 

Outreach 
• Implement the Airport’s CIP 
• Improve Customer Service Delivery 
• Maintain Reasonable Airline Rates and 

Charges 
• Increase Air Service 
• Ensure the Airport is Considered a 

“Good Neighbor” 
• Value Employee Resources 

 
The Adopted CIP includes other projects in 
addition to those already mentioned, such as 
the continued construction of a Consolidated 
Rental Car Facility, Airfield Improvements, 
Public Art, and numerous terminal and tenant 
improvements. 
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Program Priorities and Objectives  
(Cont’d.) 

 
Two projects, the Aircraft Rescue and Fire 
Fighting (ARFF) Facility Upgrade and Phase 
II of the Taxiway W, Phase I/II project are 
budgeted, but their completion is contingent 
upon receiving grant funding requested from 
the Federal Aviation Administration (FAA).   
Portions of the South Apron Replacement 
project are also contingent upon receipt of 
grant funding. Modifications to, or 
replacement of, the Belly-Freight Facility is 
included in the CIP, although the timing for 
construction of this project will be determined 
by available funding resources.   
 
Sources of Funding 
 
In the 2009-2013 Adopted CIP, funding 
sources for Airport capital projects are 
programmed as follows: 
 

• $260.2 million from bond proceeds 
(reflected largely as a transfer from 
Airport Fiscal Agent Fund); 

• $113.9 million from Passenger Facility 
Charges (PFCs);  

• $370.6 million from fund balance; 
• $118.0 million in Airport 

Improvement Program (AIP) grants; 
• $35.3 million from interest earnings; 
• $24.9 million from revenue sharing; 
• $15.8 million in transfers from Airport 

Operating Funds;  
• $9.0 million from Customer Facility 

Charges (CFCs) (reflected as a transfer 
from Airport Customer Facilities and 
Transportation Fee Fund); and 

• $5.4 million from 
Tenant/Miscellaneous 
Reimbursements 

While the outlook for passenger growth over 
the period of this CIP is very modest, actual 
current activity is tracking below prior year 
levels.  PFC revenue, which is driven by 
enplanement activity at the Airport, is 
anticipated to decrease 2.25% from 2007-2008 
budgeted levels. 
 
The federal Airport Improvement Program 
(AIP) grants administered by the FAA 
represent both secured funds for which a 
letter of intent (LOI) or grant agreement is in 
place, as well as grants that have not yet been 
secured.  As a result, completion of projects 
programmed to be funded with grant revenue 
that is not yet secured by the City may be 
contingent upon the award of the grants.  The 
Airport continues to actively pursue all grant 
opportunities in order to offset the costs of 
this CIP. 
 
In 2007-2008, the City successfully sold $725 
million in airport revenue bonds to provide 
funding for the first phase of the TAIP.  
Repayment of debt-funded projects will be 
made from PFCs, AIP grants, Customer 
Facility Charges (CFCs), and airline rates and 
charges.  The additional bond proceeds in the 
CIP are associated with the Terminal Area 
Improvement, Phase II, which is contingent 
upon activity-based triggers.   
 
Program Highlights 
 
Airport Master Plan 
 
The Airport has and will continue to provide 
a significant benefit to the local economy 
through implementation of the Airport 
Master Plan by spurring construction 
spending.  The CIP programs significant 
current and future construction spending on 
projects   in   the    TAIP,   Phase I,  including 
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Program Highlights  (Cont’d.) 
 
Airport Master Plan  (Cont’d.) 
 
terminal equity improvement projects, tenant 
improvement build-out and construction of 
food and beverage and news and gift 
concessions. Construction of the 
Consolidated Rental Car Garage, which began 
in 2007-2008, will continue in 2008-2009 with 
completion anticipated in the fall of 2010.  
Construction of the North Concourse 
Building will continue with completion 
anticipated in the fall of 2008.   
 
Airfield Facilities 
 
This Adopted CIP allocates $130.7 million 
towards projects that will improve airfield 
infrastructure to accommodate the demands 
for air carrier and general aviation operations 
and safety.  Airfield improvement projects 
include the following: 

 
• $100.5 million is included for the 

Taxiway W, Phase I/II project 
(formerly West Side Airfield 
Reconstruction project).  Phase I 
funds the design and construction to 
extend Taxiway W from Taxiway C to 
Taxiway D and to reconstruct and 
extend Taxiway D from Taxiway V to 
Runway 30L/12R. Construction 
includes approximately 21,000 square 
yards of pavement, grading, drainage 
improvements, shoulder paving and 
edger lighting.  Phase II is also 
included in the CIP; however, project 
completion will be contingent upon 
amending the Airport Master Plan for 
some components and receipt of grant 
funding; and   

 

• $28.0 million for the first portion of 
the South Apron Replacement project, 
which will replace the south apron 
that supports 11 gate positions 
adjacent to the new Terminal B. 

 
Additional funding is also programmed for 
airfield improvement projects, which provide 
funding for design and construction of 
various improvements pursuant to FAA 
requirements. 
 
Aviation Support – Environmental 
 
A total of $17.9 million is programmed in this 
CIP to complete fuel-related projects and to 
continue to fund acoustical testing of homes 
in the 60 to 63.5 decibel Community Noise 
Equivalent Level (CNEL) noise contour and 
acoustical treatment of homes in the 63.5 to 
65 decibel CNEL.  The current CIP also 
includes $7.4 million for the assessment and 
clean-up of the existing fuel farm site once the 
new fuel farm becomes operational in fall 
2008. 
 
The Airport Department has also committed 
to working with the Environmental Services 
Department to proceed with the design and 
installation of recycled water infrastructure at 
the Airport.  The project will require a 
mainline extension from the South Bay Water 
Recycling pipeline to the Airport and a 
distribution system within the Airport 
terminal area. Also, other funding is 
programmed to provide for fuel storage tank 
repairs, as needed. 
 
Aviation Support Facilities – General 
 
The Adopted CIP provides $29.3 million to 
fund various new infrastructure 
improvements  and  to  renovate, maintain, or 
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Program Highlights  (Cont’d.) 
 
Aviation Support Facilities – General  (Cont’d.) 
 
upgrade existing facilities.  The current CIP 
includes the following projects: 
 

• $14.0 million is programmed for the 
Belly-Freight Facility project which, 
when sources become available, will 
fund the design and construction of a 
replacement airline belly-freight 
facility; 

 
• $6.8 million for Public Art, which 

provides funding for public art 
associated with eligible Airport capital 
construction projects; and 

 
• $1.4 million for the Aircraft Rescue 

and Fire Fighting (ARFF) Facility 
Upgrade project, which funds the 
design and construction of an upgrade 
to the current ARFF facility subject to 
receipt of grant funding. 

 
Other minor projects are programmed to 
provide for replacement of operating and 
technological equipment, land improvements, 
warehouse building maintenance, and Airport 
signage design and production. 
 
Aviation Support Facilities – Parking 

 
In the Adopted CIP, a total of $66.7 million is 
allocated for construction of parking facilities.  
Specific projects include the following: 
 

• $41.5 million to continue construction 
of a multi-level Consolidated Rental 
Car Facility, including a quick-turn-
around facility for washing, fueling, 
and minor servicing of rental cars, and 

public parking on the first floor.  
Additional funding for the public 
parking portion of the garage is 
recorded in the Public Parking Garage 
project ($1.8 million); and  

 
• $11.1 million for Public Parking 

Improvements, which will provide 
funds for the design and construction 
of a public parking lot on the Green 
Island, once vacated by the rental car 
facilities. 

 
In addition, funding is programmed for the 
replacement of the joint gaskets in the 
Terminal A Garage and work on the former 
FMC property. 
 
Aviation Support Facilities – Transportation 
 
In the Adopted CIP, a total of $4.7 million is 
allocated for transportation-related 
maintenance projects.  Specific projects 
include the following: 
 

• $3.4 million for the Pavement 
Maintenance project, which funds the 
reconstruction of asphalt and concrete 
pavement at various locations 
throughout the Airport to meet 
airfield and roadway safety 
requirements; and  

 
• $533,000 is programmed for the 

Airport’s share of the conceptual 
design of the Airport People Mover 
(APM) system to approximately the 
10% design level, the development of 
a business plan and the completion of 
an updated EIR.  This project is 
funded jointly with the Valley 
Transportation Authority (VTA). 
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Program Highlights  (Cont’d.) 
 
Passenger Terminal Facilities 
 
In the Adopted CIP, a total of $467.9 million 
is allocated for Passenger Terminal Facilities.  
Specific projects include the following: 

 
• $272.1 million is programmed for the 

initial portion of the Terminal Area 
Improvement, Phase II appropriation, 
which includes a number of demand-
driven projects;  

 
• $161.8 million for the portion of the 

TAIP, Phase I appropriation falling 
within the five-year CIP, which 
provides funding for a number of 
projects that will be completed under 
the Measure D, design-build process; 
and 

 
• $26.3 million to complete 

construction of the North Concourse 
Building in the fall of 2008.  This 
quarter-mile long building is the 
northern portion of the new state-of-
the-art Terminal B that will have nine 
gates and new dining and retail 
concessions.  Additional funding for 
the North Concourse-related projects 
is programmed in the Central Plant 
Expansion project ($492,000), Utility 
Infrastructure ($283,000) and 
Electrical Distribution System 
($154,000) project.  

 
Other terminal-related projects are 
programmed to provide for maintenance and 
upgrades as well as tenant improvements. 
 
 

Major Changes from the 2008-2012 
Adopted CIP 
 
The 2009-2013 Airport CIP reflects the 
significant revisions which have been made to 
the implementation of the Airport Master 
Plan during the past two years.  In September 
2005, City staff, airline representatives, and 
industry consultants met to discuss and 
develop strategies to better align development 
at the Airport with current economic 
assumptions.  As a result, City Council 
approved in June 2006 the rephased Airport 
Master Plan, which recognized that air 
passenger demand originally projected for 
2010 would likely not be achieved until 2017 
and, in order to maintain reasonable rates and 
charges, the Master Plan would need to be 
limited to approximately $1.5 billion.  The 
City Council approved further amendments to 
the Master Plan in May 2007 to provide more 
flexibility in the implementation of air carrier 
support facilities.  Affected projects include 
replacement of the Belly-Freight Facility, 
Airport Rescue and Fire Fighting Facility 
Upgrade, and others.   
 
The major changes from the 2008-2012 
Adopted CIP include the following: 
 

• A new project titled Terminal A 
Control Systems ($1.4 million), which 
provides for the replacement of the 
Terminal A Building Management 
System controls; 

 
• A new project titled Terminal A 

Baggage Claim Escalators ($1.4 
million), which funds the 
refurbishment of two escalators 
located in the Terminal A baggage 
claim area; and 
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Major Changes from the 2008-2012 
Adopted CIP  (Cont’d.) 
 

• The  Taxiway W, Phase I/II project 
(formerly West Side Airfield 
Reconstruction) includes the addition 
of funding ($79.7 million) to provide 
for Taxiway W improvements that will 
support safe and efficient aircraft 
operations for general aviation 
operators and provide the needed 
infrastructure to support development 
on the west side of the Airport.  Phase 
II is also included in the CIP but is 
contingent upon availability of federal 
grant funding.  An amendment to the 
Airport Master Plan is also required 

for some components of Phases I and 
II. 

Operating Budget Impact 
 
A total of three projects in the 2009-2013 
Adopted CIP are estimated to have an impact 
on the operating budget, which is fully 
supported by the Airport Maintenance and 
Operations Fund and consistent with the 
Airport’s financial model.  The following table 
shows the net impact of these projects.  All 
projects anticipated to be operational in 2008-
2009 are addressed in the 2008-2009 Adopted 
Operating Budget.  Additional detail on the 
individual projects with operating budget 
impacts is provided in Chart A at the 
conclusion of this overview and in the Project 
Detail Pages.  
 

 
 

Net Operating Budget Impact Summary (000’s) 
 

 2009-2010 2010-2011 2011-2012 2012-2013 
 

Airport Capital Projects $12,418,000 $13,039,000 $13,693,000 $14,376,000 
 

Total $12,418,000 $13,039,000 $13,693,000  $14,376,000 
 

Note:  The estimated operating costs have been provided by the Airport Department and have not yet been fully 
analyzed by the Budget Office.  That analysis may well result in different costs when the actual budget for the year in 
question is formulated. 
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Council-Approved Revisions to the 
Proposed Capital Improvement Program 
 
During the June budget hearings, the City 
Council approved several changes to the 
Proposed Capital Improvement Program.  
The rebudgeting of $252.5 million of 
unexpended funds for 32 projects was 
approved along with a rebudget of lease 
revenue bond proceeds in the amount of 
$12.5 million associated with the FMC Site 
Reuse Preparation and $497,000 in proceeds 
from the County of Santa Clara to reimburse 
costs associated with the Reid-Hillview Noise 
Treatment Program.  In addition, the City 
Council approved the recognition of a new 

grant received for the Noise Attenuation – 
Category IB project ($3.0 million) and 
additional federal grant funding available to 
complete the Runway Guard Light 
Replacement project ($191,000).  

 
City Council also approved the shift of 
funding in the Noise Attenuation – Category 
IB project from the Airport Passenger Facility 
Charge Fund to the Airport Capital 
Improvement Fund ($3.7 million) due to the 
receipt of the Noise Attenuation grant in May 
2008 ($3.0 million) and to shift additional 
remaining grant funding ($676,000) to this 
project.   

 



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Attachment A - Operating Budget Impact

2009-2010 2010-2011 2011-2012 2012-2013

Airport Capital Program

North Concourse Building $7,800,000 $8,190,000 $8,600,000 $9,029,000

Public Parking Garage $825,000 $866,000 $910,000 $955,000

Terminal Area Improvement, Phase I $3,793,000 $3,983,000 $4,183,000 $4,392,000

Total Airport Capital Program $12,418,000 $13,039,000 $13,693,000 $14,376,000
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Source of Funds

Estimated 5-Year
2007-2008 2008·2009 2009-2010 2010·2011 2011-2012 2012-2013 Total

SOURCE OF FUNDS

Airport Capital Improvement Fund

Beginning Fund Balance 31,282,055 28,231,454 11,650,454 1,723,454 454 800,454 28,231,454 *
Revenue from Other Agencies:
Federal Government 17,749,000 12,419,000 18,176,000 71,070,000 14,775,000 1,522,000 117,962,000
Interest Income 1,272,000 960,000 629,000 960,000 800,000 230,000 3,579,000
Reserve for Encumbrances 12,000,399

Total Airport Capital 62,303,454 41,610,454 30,455,454 73,753,454 15,575,454 2,552,454 149,772,454 *
Improvement Fund

•-<
I

\0
.j:>.
\0







Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Source of Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total

SOURCE OF FUNDS (CONT'D.)

Airport Passenger Facility Charge
Fund

Beginning Fund Balance 77,150,355 59,721,188 30,774,188 53,695,188 61,396,188 66,728,188 59,721,188 *
Interest Income 2,745,000 3,058,000 2,918,000 3,239,000 3,466,000 3,659,000 16,340,000
Miscellaneous Revenue
- Passenger Facility Charge 22,200,000 21,700,000 21,900,000 22,600,000 23,400,000 24,300,000 113,900,000

Proceeds
Reserve for Encumbrances 5,870,833

Total Airport Passenger Facility 107,966,188 84,479,188 55,592,188 79,534,188 88,262,188 94,687,188 189,961,188 *
Charge Fund

•-<
I I TOTAL SOURCE OF FUNDS 1,208,759,745 476,722,745 203,933,745 385,856,745 214,906,745 189,398,745 978,125,745 *
\0
VI
tv

* The 2009-2010 through 2012-2013 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same
funds.
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2009-2013 Adopted Capital Improvement Program

Use of Funds

Estimated 5·Year
2007-2008 2008·2009 2009·2010 2010·2011 2011·2012 2012-2013 Total

USE OF FUNDS (CONT'D.)

Construction Projects

Aviation Support. Environmental

8. Environmental Audit and 300,000 300,000
Plans

9. Fuel Storage Tank Repairs 84,000 103,000 108,000 112,000 116,000 222,000 661,000
10. New Fuel Storage Facility 73,000 265,000 265,000
11. Noise Attenuation Testing - 32,000 13,000 15,000 28,000

Category III
12. Noise Attenuation 17,284,000 7,924,000 7,924,000

Treatment - Category IB

-< 13. Noise Attenuation 587,000 101,000 100,000 201,000
I Treatment - Category 111111

1.0 14. Reid Hillview Noise 108,000 392,000 392,000VI
~ Treatment Program

Total Aviation Support - 19,752,000 10,992,000 5,761,000 381,000 329,000 435,000 17,898,000
Environmental

Aviation Support Facilities· General

Airport Rescue and Fire Fighting 23,000
Facility Feasibility
Airport Rescue and Fire Fighting 9,786,000 1,414,000 1,414,000
Facility Upgrade
Airport Signage Program 9,000

Building Modifications 33,000

Fire Truck 1,240,000
Remote Transmitter Receiver 228,000
Relocation
Replace/Upgrade UPS at ACC 14,000

Sign Production Vendor 14,000

Sign Shop Safety and Ventilation 50,000

15. Airport Technology Services 375,000 182,000 182,000

16. Belly-Freight Facility 1,404,000 10,631,000 2,003,000 14,038,000







Airport Capital Program

2009-2013 Adopted Capital Improvement Program

Use of Funds

Estimated 5-Year
2007-2008 2008·2009 2009-2010 2010-2011 2011-2012 2012·2013 Total

USE OF FUNDS (CONT'D.)

Construction Projects

Passenger Terminal Facilities

34. Terminal A Baggage Claim 713,000 713,000 1,426,000
Escalators

35. Terminal A Control Systems 600,000 832,000 1,432,000
36. Terminal Area 370,356,000 154,859,000 4,312,000 2,506,000 110,000 161,787,000

Improvement, Phase I
37. Terminal Area 3,749,000 21,696,000 1,818,000 154,488,000 56,874,000 37,225,000 272,101,000

Improvement, Phase II
38. Terminal Building 1,305,000 580,000 604,000 628,000 653,000 679,000 3,144,000

-< Modifications
I 39. Terminal Elevator Repair 377,000 93,000 93,000

'" 40. Utility Infrastructure 2,443,000 283,000 283,000VI
-...l

Total Passenger Terminal 517,116,000 205,863,000 8,409,000 157,758,000 57,778,000 38,051,000 467,859,000
Facilities

Total Construction Projects 785,149,000 287,222,000 55,279,000 253,582,000 77,618,000 43,600,000 717,301,000

Non-Construction

General Non-Construction

Green Building Policy Committee 15,000
Principal and Interest Payments 2,700,000 6,150,000 13,078,000 1,707,000 20,935,000
41. Advanced Planning 892,000 871,000 670,000 697,000 725,000 754,000 3,717,000
42. Computerized Maintenance 143,000 696,000 696,000

Management System

Total General Non-Construction 3,750,000 7,717,000 13,748,000 2,404,000 725,000 754,000 25,348,000

Contributions, Loans and Transfers to Capital Funds

Transfer to Airport Revenue 38,696,000 25,163,000 25,163,000
Bond Improvement Fund (526)
Total Contributions, Loans and 38,696,000 25,163,000 25,163,000
Transfers to Capital Funds
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2009-2013 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONT'D.)

Non-Construction

Estimated
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013

5-Year
Total

Contributions, Loans and Transfers to Special Funds

Transfer to Airport Fiscal Agent 1,797,000 18,138,000
Fund (525)
Transfer to Airport Revenue Fund 10,556,000 10,561,000 10,556,000 2,683,000
(521 )
Total Contributions, Loans and 10,556,000 10,561,000 12,353,000 20,821,000
Transfers to Special Funds

Total Non-Construction 53,002,000 43,441,000 26,101,000 23,225,000
Ending Fund Balance 370,608,745 146,059,745 122,553,745 109,049,745

~I TOTAL USE OF FUNDS 1,208,759,745 476,722,745 203,933,745 385,856,745
1,0
VI
00

21,534,000

21,534,000

22,259,000
115,029,745

214,906,745

22,279,000

22,279,000

23,033,000
122,765,745

189,398,745

63,748,000

23,800,000

87,548,000

138,059,000
122,765,745*

978,125,745*

* The 2008-2009 through 2011-2012 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
2008·2009 Use of Funds by Funding Source

(520) (526) (527) (529) Total

Airport Capital Airport Revenue Bond Airport Renewal & Airport Passenger Facility
Improvement Fund Improvement Fund Replacement Fund Charge Fund

TOTAL RESOURCES 41,610,454 339,065,249 11,567,854 84,479,188 476,722,745

Construction Projects

Airfield Facilities
1. Airfield Improvements 386,000 386,000
2. Airfield Lighting Control and Taxiway V 200,000 183,000 383,000

Lighting System
3. Runway Guard Light Replacement 402,000 89,000 491,000
4. South Apron Replacement 566,000 274,000 840,000
5. Taxiway W, Phase 111I 4,756,000 58,000 4,814,000

< Total Airfield Facilities 968,000 5,230,000 716,000 6,914,000
I

Aviation Support - Environmental\0
Vl Fuel Farm Improvement and Clean-Up 4,000 4,000\0

6. Clean-Up of Existing Fuel Farm 1,175,000 1,175,000
7. Compressed Natural Gas Fueling 515,000 200,000 715,000

Station Upgrades
8. Environmental Audit and Plans 300,000 300,000

9. Fuel Storage Tank Repairs 103,000 103,000
10. New Fuel Storage Facility 265,000 265,000

11. Noise Attenuation Testing - Category III 13,000 13,000

12. Noise Attenuation Treatment - 3,900,000 4,024,000 7,924,000
Category IB

13. Noise Attenuation Treatment - 101,000 101,000
Category 1111I1

14. Reid Hillview Noise Treatment Program 392,000 392,000

Total Aviation Support. Environmental 4,415,000 1,175,000 1,277,000 4,125,000 10,992,000

Aviation Support Facilities - General
15. Airport Technology Services 182,000 182,000

16. Belly-Freight Facility 1,404,000 1,404,000



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
2008·2009 Use of Funds by Funding Source

(520)

Airport Capital
Improvement Fund

(526)

Airport Revenue Bond
Improvement Fund

(527) (529)

Airport Renewal & Airport Passenger Facility
Replacement Fund Charge Fund

Total

Construction Projects

Aviation Support Facilities - General
17. Equipment, Operating 985,000 985,000
18. Facilities Maintenance Equipment 46,000 46,000
19. HVAC Repairs and Monitoring 18,000 18,000
20. Land Improvements 150,000 150,000
21. Public Art 2,150,000 754,000 2,904,000
22. Signage Design and Production 271,000 271,000

<: 23. Warehouse Building Maintenance 1,069,000 20,000 1,089,000
I

1.0 Total Aviation Support Facilities· General 4,623,000 2,426,000 7,049,000
0\
0 Aviation Support Facilities· Parking

24. Consolidated Rental Car Facility 40,460,000 40,460,000
25. FMC Site Reuse Preparation 12,243,000 12,243,000
26. Public Parking Garage 1,755,000 1,755,000

Total Aviation Support Facilities· Parking 54,458,000 54,458,000
Aviation Support Facilities -
27. AVI System Replacement 788,000 788,000
28. Airport People Mover (APM) 533,000 533,000

29. Pavement Maintenance 625,000 625,000

Total Aviation Support Facilities - 1,946,000 1,946,000

Passenger Terminal Facilities
30. Central Plant Expansion 492,000 492,000

31. Electrical Distribution System 154,000 154,000

32. North Concourse Building 14,016,000 12,212,000 40,000 26,268,000

33. Tenant Plan Review 125,000 125,000

34. Terminal A Baggage Claim Escalators 713,000 713,000



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
2008·2009 Use of Funds by Funding Source

Airport Renewal & Airport Passenger Facility
Replacement Fund Charge Fund

(520)

Airport Capital
Improvement Fund

(526)

Airport Revenue Bond
Improvement Fund

(527) (529) Total

Construction Projects

Passenger Terminal Facilities
35. Terminal A Control Systems 600,000 600,000
36. Terminal Area Improvement, Phase I 129,733,000 709,000 24,417,000 154,859,000
37. Terminal Area Improvement, Phase II 21,696,000 21,696,000
38. Terminal Building Modifications 580,000 580,000
39. Terminal Elevator Repair 93,000 93,000
40. Utility Infrastructure 283,000 283,000

;1 Total Passenger Terminal Facilities 14,016,000 164,570,000 2,860,000 24,417,000 205,863,000
Total Construction Projects 19,399,000 230,056,000 9,225,000 28,542,000 287,222,000
Non-Construction

Principal and Interest Payments 6,150,000 6,150,000
41. Advanced Planning 871,000 871,000
42. Computerized Maintenance 696,000 696,000

Management System

6,150,000 1,567,000 7,717,000
Contributions, Loans and Transfers to

Transfer to Airport Revenue Bond 25,163,000 25,163,000
Improvement Fund (526)

Total Contributions, Loans and Transfers 25,163,000 25,163,000

Contributions, Loans and Transfers to
Transfer to Airport Revenue Fund (521) 10,561,000 10,561,000

Total Contributions, Loans and Transfers 10,561,000 10,561,000

Total Non-Construction 10,561,000 6,150,000 1,567,000 25,163,000 43,441,000



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
2008·2009 Use of Funds by Funding Source

Airport Renewal & Airport Passenger Facility
Replacement Fund Charge Fund

-<
\0
0\
IV

Ending Fund Balance

TOTAL USE OF FUNDS

(520)

Airport Capital
Improvement Fund

11,650,454

41,610,454

(526)

Airport Revenue Bond
Improvement Fund

102,859,249

339,065,249

(527)

775,854

11,567,854

(529)

30,774,188

84,479,188

Total

146,059,745

476,722,745



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

1. Airfield Improvements

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation &Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

This allocation funds the design and construction of various improvements to correct deficiencies
identified by the Federal Aviation Administration's (FAA) certification inspector or the FAA's Runway
Safety Action Team (RSAT).

This allocation is needed to complete modifications to Airport facilities pursuant to FAA requirements.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design
Construction 618 454 372 217 226 236 244 1,295
Program Management 20 20 14 14 15 16 16 75

TOTAL 638 474 386 231 241 252 260 1,370

FUNDING SOURCE SCHEDULE (000'5)

Airport Renewal &
Replacement Fund

TOTAL

638

638

474

474

386

386

231

231

241

241

252

252

260

260

1,370

1,370

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

N/A

Notes:

This project was previously titled Part 139 Compliance Projects. Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project. This project has been converted to an ongoing allocation to
ensure that sufficient funding is in place every year to correct any deficiencies found by the FAA.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 5072 USGBC LEED: N/A

v -963



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

2. Airfield Lighting Control and Taxiway V Lighting System

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Otr. 2007

Revised Start Date:

Initial Completion Date: 2nd Otr. 2010

Revised Completion Date:

Description:

Justification:

This project funds the replacement of the airfield lighting control system, which includes regulator
control boards, dedicated computers and software, an industrial grade programmable logic
controller, and lighting fixtures for Taxiway Victor.

The equipment is obsolete, not compatible with current technology, and replacement parts are
becoming unattainable.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Prior 2007·08 2007·08 2008-09 2009-10 2010-11 2011-12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Design 11 11 11
Bid & Award 3 3 3
Construction 386 3 383 383 386

TOTAL 400 17 383 383 400

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Revenue Bond 200 200 200 200
Improvement Fund
Airport Renewal & 200 17 183 183 200
Replacement Fund

TOTAL 400 17 383 383 400

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:
2009·2013 CIP - Decrease of $875,000 since this project has been rescoped and no longer funds the reconstruction of
taxiway shoulders or replacement of conduit conductors.

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2007-2008

$1,275,000

6003

v - 964

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

3. Runway Guard Light Replacement

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date: 4th Otr. 2006

Revised Start Date:

Initial Completion Date: 4th Otr. 2008

Revised Completion Date:

Description:

Justification:

This project funds the design and replacement of the in-pavement runway guard lights.

This project improves operational safety and efficiency. The existing runway guard lights are difficult
to maintain, spare parts are difficult to obtain, and this project will replace the lamp-out monitoring
feature, which does not work.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Prior 2007·08 2007·08 2008·09 2009·10 2010·11 2011·12 2012-13 5·Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design 2 58 58 60
Bid & Award 7 7 7
Construction 439 139 491 491 630
Program Management 34 34 34

TOTAL 2 538 238 491 491 731

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Capital 435 187 402 402 589
Improvement Fund
Airport Renewal & 2 103 51 89 89 142
Replacement Fund

TOTAL 2 538 238 491 491 731

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:
2009-2013 CIP - Increase of $191,000 due to the receipt of grant funding, which will help to cover the escalating costs of
materials for this project.

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2006-2007

$540,000

5758

v -965

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

4. South Apron Replacement

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 1st Qtr. 2008

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2014

Revised Completion Date:

Description:

Justification:

This project provides funding to replace the south apron which supports the 11 gate positions that
are part of Terminal B.

In order to support aircraft operations at Terminal B and the North Concourse, the adjacent apron
needs to be reconstructed to support the heavier aircraft projected to use these gates.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 300 300 200 500
Design 572 600 200 200 1,572 1,000 2,572
Bid & Award 31 56 56 143 50 193
Construction 200 3 197 12,465 4,460 6,738 23,860 11,516 35,379
Post Construction 396 396 396
Program Management 40 862 352 506 1,760 851 2,611

TOTAL 200 3 840 14,227 5,068 7,896 28,031 13,617 41,651

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Capital 566 11,768 5,068 7,896 25,298 13,617 38,915
Improvement Fund
Airport Revenue Bond 200 3 274 2,459 2,733 2,736
Improvement Fund

TOTAL 200 3 840 14,227 5,068 7,896 28,031 13,617 41,651

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project BUdget:

Appn. #:

2007-2008

$41,651,000

6254

v -966

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

5. Taxiway W, Phase 111I

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 4th Qtr. 2005

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2008

Revised Completion Date: 2nd Qtr. 2013

Description:

Justification:

Phase I of Taxiway W funds the design and construction of the extension of Taxiway Wand
strengthening and/or extension of Taxiway D. Phase II funds the design of an additional extension of
Taxiway W, the reconstruction of a portion of Taxiway W, and the strengthening and/or
reconstruction of Taxiways C, H, J and K. This project includes Portland cement concrete (PCG)
pavement, grading, drainage improvements, pavement marking and striping, asphalt concrete
shoulder paving and taxiway edge lighting.

This project supports the safe and efficient aircraft operations for general aviation operators, and it is
the first step in prOViding the needed infrastructure to support future development on the west side of
the Airport. An amendment to the Airport Master Plan is required for some of these project
components.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2007-08 2007·08 2008-09 2009-10 2010-11 2011·12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 15 15
Design 6 150 9 141 543 684 699
Bid & Award 100 217 317 317
Construction 217 1,800 4,673 19,432 61,405 6,449 91,959 92,176
Post Construction 255 1,427 1,682 1,682
Program Management 49 17 17 1,178 4,125 430 95 5,828 5,894

TOTAL 287 1,967 26 4,814 21,253 66,002 6,879 1,522 100,470 100,783

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Capital 5,268 66,002 6,879 1,522 79,671 79,671
Improvement Fund
Airport Revenue Bond 265 1,897 14 4,756 15,985 20,741 21,020
Improvement Fund
Airport Renewal & 22 70 12 58 58 92
Replacement Fund

TOTAL 287 1,967 26 4,814 21,253 66,002 6,879 1,522 100,470 100,783

ANNUAL OPERATING BUDGET IMPACT (DOD'S)

None

Major Changes in Project Cost:
2009-2013 CIP - Increase of $79.5 million due to a change in project scope. The original plan was to reconstruct
Taxiways C and V. This additional funding enables the Airport to reconstruct Taxiway W instead, with thicker, wider
concrete pavement designed to support larger aircraft.

Notes:
This project was formerly titled West Side Airfield Reconstruction.

FY Initiated:

Initial Project Budget:

Appn. #:

2005-2006

$21,312,000

5254

v - 967

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

6. Clean-Up of Existing Fuel Farm

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2007

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2009

Revised Completion Date: 2nd Qtr. 2013

Description:

Justification:

This project provides funding for the design and construction of improvements to the existing fuel
farm area once a new fuel farm becomes operational and use of the current site ceases. The current
fuel farm has contamination at the site that will require assessment and some level of remedial
activities after consultation and approval by the regulators.

Once the new jet fuel farm is completed and operational, tanks and all associated pipelines and
equipment that remain on the City-owned portion of the current facility will need to be removed and
contamination at the current site must be remediated.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011·12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 233 353 353 353
Design 508 822 822 822
Bid & Award 35 35 35
Construction 5,503 269 213 213 6,198 6,198

TOTAL 741 1,175 5,538 269 213 213 7,408 7,408

FUNDING SOURCE SCHEDULE (000'5)

Airport Revenue Bond
Improvement Fund

TOTAL

741

741

1,175 5,538

1,175 5,538

269

269

213

213

213

213

7,408

7,408

7,408

7,408

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2007-2008

$7,408,000

6014

v -968

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

7. Compressed Natural Gas Fueling Station Upgrades

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2008

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2009

Revised Completion Date:

Description:

Justification:

Cost Elements

This project funds expansion of the Airport's Compressed Natural Gas (CNG) fueling station to
increase fuel capacity and provide better operational flexibility to maintain an adequate fueling
schedule for the CNG buses and capacity for the taxi fleet and private sector use of the station.

This allocation provides the additional fueling capacity required to fuel all of the Airport's CNG buses
during the contractual fueling schedule, while providing a more efficient facility by increasing the
station's utilization and revenue potential.

EXPENDITURE SCHEDULE (OOO'S)

Prior 2007·08 2007-08 2008-09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Construction

TOTAL

727

727

12

12

715

715

715

715

727

727

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Capital 527 12 515 515 527
Improvement Fund
Airport Renewal & 200 200 200 200
Replacement Fund

TOTAL 727 12 715 715 727

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2007-2008

$727,000

6244

V -969

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

8. Environmental Audit and Plans

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2007

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2008

Revised Completion Date: 3rd Qtr. 2009

Description:

Justification:

Cost Elements

This project funds the reqUired updates of several environmental plans to ensure compliance with
state environmental regulations. Several plans will be updated, including: the Hazardous Materials
Management Plan (HMMP), the Spill Prevention Control and Countermeasure (SPCC) Plan, and the
Storm Water Pollution Prevention (SWPP) Plan.

All of these plans are required by statutes and regulations and implement mitigation measures
identified in the Environmental Impact Report (EIR) for the Airport Master Plan.

EXPENDITURE SCHEDULE (OOO'S)

Prior 2007·08 2007.08 2008.09 2009-10 2010-11 2011-12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development

TOTAL

Airport Renewal &
Replacement Fund

TOTAL

None

300

300

300

300

300

300

FUNDING SOURCE SCHEDULE (ODD'S)

300

300

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

300

300

300

300

300

300

300

300

Major Changes in Project Cost:

None

Notes:

This project was formerly titled Environmental Plans.

FY Initiated:

Initial Project Budget:

Appn. #:

2007-2008

$300,000

6005

v -970

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

9. Fuel Storage Tank Repairs

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for on-call services to repair fuel storage tanks as needed.

The Airport owns and operates approximately 20 above-ground and four underground fuel storage
tanks. These tanks must be inspected and tested pursuant to various environmental laws and
regulations to demonstrate that they do not leak.

EXPENDITURE SCHEDULE (OOO'S)

Prior 2007-08 2007·08 2008-09 2009-10 2010·11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Construction

TOTAL

84

84

84

84

103

103

108

108

112

112

116

116

222

222

661

661

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

TOTAL

84

84

84

84

103

103

108

108

112

112

116

116

222

222

661

661

None

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

6006

v -971

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

10. New Fuel Storage Facility

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 1999

Revised Start Date: 3rd Qtr. 2004

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 4th Qtr. 2009

Description:

Justification:

This project provides funding to manage the implementation of a new fuel storage/distribution facility.
This project will be constructed by a third party design-build effort.

This project is required to provide sufficient fuel storage to support projected airline operations.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2007-08 2007-08 2008-09 2009·10 2010-11 2011-12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 285 285
Design 46 46
Program Management 14 14
Engineering & 338 73 265 265 338
Inspection

TOTAL 345 338 73 265 265 683

FUNDING SOURCE SCHEDULE (ODD'S)

Airport Renewal &
Replacement Fund

TOTAL

345

345

338

338

73

73

265

265

265

265

683

683

None

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

Major Changes in Project Cost:
2002-2006 CIP, 2003-2007 CIP, 2004-2008 CIP and 2005-2009 CIP - Decreases of $968,000 and $365,000, increase of
$3.3 million and decrease of $1.4 million respectively. All changes represent project scope changes driven by the airline
consortium that have caused total project bUdgets to fluctuate since project inception.
2006-2010 CIP - Decrease of $987,000 since the project's budget no longer includes funding provided by the consortium
of airlines.
2009-2013 CIP - Decrease of $397,000 to cover inspection costs only. This project will be funded and built by the airline
consortium.

Notes:
This project was previously titled "Fuel Farm Review", and then "New Fuel Farm Review" (retitled in the 2005-2009 CIP).
The initial start date corresponds to the original plan to have a consortium of airlines implement the project. The revised
start date reflects Airport's negotiations to coordinate the construction of this project by a third party.

FY Initiated: 1999-2000 Redevelopment Area: N/A

Initial Project Budget: $1,500,000 SNI Area: N/A
Appn. #: 4139 USGBC LEED: N/A

V -972



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

11. Noise Attenuation Testing - Category III

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

City-wide

Various

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

This allocation provides funding to perform requested acoustical tests of dwellings in the projected
60 to 63.5 decibel Community Noise EqUivalent Level (CNEL) noise contour area. If the interior
noise level of a residence within this area exceeds the 45 CNEL level identified by the California
Noise Standard, the Airport is required to provide acoustical treatment. Residences that are eligible
for treatment have been identified as the "Category III Treatment Area."

The City Municipal Code requires the Airport to offer acoustical testing for residences outside the
Category I and II treatment areas, but within the projected 60 to 63.5 decibel CNEL noise contour.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 32 32 13 15 28

TOTAL 32 32 13 15 28

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

32 32 13 15 28

TOTAL 32 32 13 15 28

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:

N/A

Yes

Spartan/Keyes
Thirteenth Street
University
Washington
N/A

Redevelopment Area:

SNIArea:

USGBC LEED:

4136

Notes:
This project was formerly titled "Noise Attenuation Testing - Category 11/111." The Airport's ongoing need to test homes
within the 60 to 63.5 decibel CNEL noise contour area is nearing completion, therefore this project's funding is
programmed only through 2009-2010. Project schedule dates and selected budget information are not provided due to
the ongoing nature of this project.

FY Initiated: Ongoing

Initial Project Budget:

Appn. #:

v - 973



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

12. Noise Attenuation Treatment - Category IB

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

City-wide

Various

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description: This allocation constructs noise attenuation improvements at various residential dwellings located
within the updated 65 decibel Community Noise Equivalent Level (CNEL) projected noise contour as
presented to Council on June 19, 2001. The 65 decibel CNEL is the accepted level of aircraft noise
for persons living within the vicinity of airports, identified by the California Noise Standard.
Residences that fall within this 65 CNEL boundary have been identified as the "Category 18
Expanded Treatment Area."

Justification: The Noise Attenuation Treatment Program is a mitigation measure required by the Airport Master
Plan Environmental Impact Report (EIR) and City Municipal Code.

EXPENDITURE SCHEDULE (000'5)

Cost Elements
Prior 2007-68 2007-68 2008-69 2009·10 2010·11 2011-12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design
Bid & Award
Construction 25,191 17,267 7,924 7,924
Post Construction 17 17

TOTAL 25,208 17,284 7,924 7,924

FUNDING SOURCE SCHEDULE (000'5)

Airport Capital 10,664 10,440 3,900 3,900
Improvement Fund
Airport Passenger 14,544 6,844 4,024 4,024
Facility Charge Fund

TOTAL 25,208 17,284 7,924 7,924

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

None

Major Changes in Project Cost:

N/A

Yes

MarkeVAlmaden
Washington
N/AUSGBC LEED:

Notes:
The Airport's ongoing need to treat homes that fall within the 65 CNEL projected noise contour area is nearing
completion, therefore this project's funding is programmed only through 2008-2009. Project schedule dates and selected
budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area:

Initial Project Budget: SNI Area:

Appn.#: 4070

v -974



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

13. Noise Attenuation Treatment· Category II/III

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

City-wide

Various

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description: This allocation provides for the construction of noise attenuation improvements at various residential
dwellings and schools within the projected 60 to 65 decibel Community Noise Equivalent Level
(CNEL) area. Pursuant to the Airport Master Plan Supplemental Environmental Impact Report (EIR),
residences within the projected 63.5 to 65 CNEL are generally eligible for accoustical treatment (Cat.
II), and residences within the projected 60 to 63.5 CNEL can request testing (Cat. III). The California
State Noise Standard requires that the Aiport reduce non-compatible land use if the interior noise
level exceeds the 45 CNEL.

Justification: The Noise Attenuation Category II program is a required Airport Master Plan EIR mitigation measure.
The Category III program is required by the City Municipal Code.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2007-08 2007.()8 2008-09 2009-10 2010-11 2011·12 2012-13 5·Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design 4 4 1 1 2
Bid & Award 8 8 2 2 4
Construction 538 538 80 77 157
Post Construction 37 37 18 20 38

TOTAL 587 587 101 100 201

FUNDING SOURCE SCHEDULE (ODD'S)

Airport Passenger
Facility Charge Fund

587 587 101 100 201

TOTAL 587 587 101 100 201

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

None

Major Changes in Project Cost:

N/A

Yes

Spartan/Keyes
Thirteenth Street
University
Washington
N/A

Redevelopment Area:

SNI Area:

USGBC LEED:

6859

Notes:
The Airport's ongoing need to treat homes that fall within the 60 to 65 decibel CNEL area is nearing completion, therefore
this project's funding is programmed only through 2009-2010. Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing

Initial Project BUdget:

Appn. #:

v -975



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

14. Reid Hillview Noise Treatment Program

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

7

Reid-Hillview Airport

Initial Start Date: 4th Qtr. 2007

Revised Start Date:

Initial Completion Date: 4th Qtr. 2009

Revised Completion Date:

Description:

Justification:

Cost Elements

This project funds a partnership with the County of Santa Clara to provide design, construction
management and acoustical treatment of eligible properties located within the Noise Impact Area at
Reid-Hillview Airport. The Acoustical Treatment Program (ACT) will administer the County acoustical
treatment program for properties near the Reid-Hillview Airport. Total project costs will be
reimbursed by the County of Santa Clara.

The City's provision of acoustical treatment services to the County will benefit both the community
and the County by utilizing the best services of both agencies.

EXPENDITURE SCHEDULE (OOO'S)

Prior 2007.08 2007.08 2008-09 2009-10 2010-11 2011-12 2012-13 5·Year Beyond Project
Years Appn. Estimate TotalS-Year Total

Construction

TOTAL

500

500

108

108

392

392

392

392

500

500

, FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

TOTAL

500

500

108

108

392

392

392

392

500

500

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2007-2008

$500,000

6202

v - 976

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

15. Airport Technology Services

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for the acquisition of technology equipment, including server
infrastructure, server rack hardware, desktop replacement, and radio replacement.

AcqUisition of new and replacement of broken equipment is necessary for the effective day-to-day
operation of the Airport. In the past, Airport Technology equipment was combined with Airport
general operating equipment. By creating a new appropriation, the Airport Technology Services
equipment will be separated from the Airport general equipment.

EXPENDITURE SCHEDULE (OOO'S)

Prior 2007·08 2007-08 2008·09 2009·10 2010-11 2011·12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Equipment

TOTAL

392

392

375

375

182

182

182

182

FUNDING SOURCE SCHEDULE (ODD'S)

Airport Renewal &
Replacement Fund

TOTAL

392

392

375

375

182

182

182

182

None

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

Major Changes in Project Cost:

N/A

Notes:
Funding in the out years for this ongoing allocation has not yet been identified. There are, however, no current unmet
technology equipment needs, and future funding will be programmed based on projected need. Project schedule dates
and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: '6004 USGBC LEED: N/A

V -977



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

16. Belly-Freight Facility

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

1st Qtr. 2008

3rd Qtr. 2010

2nd Qtr. 2010

2nd Qtr. 2012

Description:

Justification:

This project funds the design and construction of a new airline belly freight facility on the east side of
the Airport. The Airport will use best practices, given the use and constraints of the structure, when
applying Green Building principles during the construction of this facility.

The existing belly freight facility impacts both the construction of Terminal B and the ultimate
roadway configuration. A replacement facility is required to be located away from the Terminal area.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Prior 2007·08 2007·08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 442 442 442 442
Design 787 787 445 1,232 1,232
Bid & Award 66 66 66
Construction 9,455 1,878 11,333 11,333
Program Management 175 175 665 125 965 965

TOTAL 1,404 1,404 10,631 2,003 14,038 14,038

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Revenue Bond
Improvement Fund

TOTAL

1,404

1,404

1,404

1,404

10,631 2,003

10,631 2,003

14,038

14,038

14,038

14,038

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2007-2008

$14,038,000

6011

v - 978

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
Other



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

17. Equipment, Operating

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

Cost Elements

This allocation provides funding for the acquisition of Airport operating equipment, including a runway
sweeper, a ramp scrubber, custodial cleaning equipment, battery operated vehicles, and recycling
equipment for the Airport Facilities division.

Acquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

EXPENDITURE SCHEDULE (ODD'S)

Prior 2007·08 2007·08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Equipment

TOTAL

711

711

540

540

985

985

100

100

800

800

800

800

800

800

3,485

3,485

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

TOTAL

711

711

540

540

985

985

100

100

800

800

800

800

800

800

3,485

3,485

None

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

Major Changes in Project Cost:

N/A

Notes:
Beginning in 2009-2010, this project will include funding for the Facilities Maintenance Equipment project. as needed.
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A

Initial Project Budget: SNI Area: N/A
Appn. #: 4005 USGBC LEED: N/A

v - 979



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

18. Facilities Maintenance Equipment

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description: This project funds the purchase of capital equipment, including a runway sweeper, a ramp scrubber,
custodial cleaning equipment, battery operated vehicles, and recycling equipment for the Airport
Facilities division.

Justification: Acquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements Prior 2007-08 2007·08 2008-09 2009-10 2010·11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Equipment 279 686 640 46 46 965

TOTAL 279 686 640 46 46 965

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

279 686 640 46 46 965

TOTAL 279 686 640 46 46 965

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:

N/A

N/A

N/A
N/A

Redevelopment Area:

SNI Area:
USGBC LEED:

Notes:
Beginning in 2009-2010, this ongoing project will be combined with the Equipment, Operating project and funding will be
programmed based on projected need each year. Project schedule dates and selcted budget information are not
provided due to the ongoing nature of this project.

FY Initiated: 2006-2007

Initial Project Budget: $329,000

Appn.#: 5399

v -980



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

19. HVAC Repairs and Monitoring

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 2nd Qtr. 2009

Description:

Justification:

Cost Elements

This project funds repairs to the heating, ventilation, and air conditioning (HVAC) system along with
software to monitor the usage of the terminal chillers.

The HVAC system for the terminals is in need of repairs. The software purchase will allow staff to
isolate consumption on the chillers and potentially reduce consumption, saving money while
considering the comfort of the passengers.

EXPENDITURE SCHEDULE (OOO'S)

Prior 2007-08 2007-08 2008-09 2009-10 2010·11 2011-12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Construction

TOTAL

40

40

22

22

18

18

18

18

40

40

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

TOTAL

40

40

22

22

18

18

18

18

40

40

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2006-2007

$67,000

5438

v -981

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

20. Land Improvements

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

This allocation funds minor land improvements, including utility extension, curbs, gutters, driveways,
and site improvement projects.

Ongoing land improvements of this kind are necessary to maintain both the integrity and operational
capability of Airport property.

EXPENDITURE SCHEDULE (000'5)

Cost Elements
Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award 5 5
Construction 303 303 150 156 163 169 176 814
Program Management

TOTAL 308 308 150 156 163 169 176 814

FUNDING SOURCE SCHEDULE (000'5)

Airport Renewal &
Replacement Fund

TOTAL

308

308

308

308

150

150

156

156

163

163

169

169

176

176

814

814

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4004

v -982

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

21. Public Art

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Multi-phase

Multi-phase

Description:

Justification:

Cost Elements

This allocation funds the construction and administration of public art in the Airport Capital Program.
In compliance with the Council adoption of the revised PUblic Art Master Plan on March 13, 2007,
one percent of all construction project funding is required to be allocated to public art, excluding
funding for seismic and ADA retrofits, maintenance and operations, non-construction projects (such
as studies), or affordable housing. Projects where public art allocations were previously
programmed or appropriated are not subject to the revisions of the Public Art Master Plan.
Expenditures in this allocation will be subject to the legal revenue restrictions for the use of this
funding on public art.

This allocation is required to comply with the revisions to the Public Art Master Plan adopted by the
City Council on March 13,2007.

EXPENDITURE SCHEDULE (ODD'S)

Prior 2007-08 2007-08 2008·09 2009·10 2010·11 2011·12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Public Art

TOTAL

786 2,185

786 2,185

824

824

2,904 1,301

2,904 1,301

773

773

503 1,309

503 1,309

6,790

6,790

8,400

8,400

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Revenue Bond 832 2,150 1,290 450 291 1,306 5,487 5,487
Improvement Fund
Airport Renewal & 786 1,353 824 754 11 323 212 3 1,303 2,913
Replacement Fund

TOTAL 786 2,185 824 2,904 1,301 773 503 1,309 6,790 8,400

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

None

Major Changes in Project Cost:
2004-2008 CIP and 2005-2009 CIP - Increase of $14.2 million and decrease of $10.9 million respectively. Both changes
represent only an estimate of those potential projects implementing public art at Airport facilities based on the size of the
eligible construction budget. Costs have now been more closely aligned with the forthcoming projects.
2007-2011 CIP - Increase of $2.2 million to reflect the addition of the Terminal Area Improvement, Phase I project.
2009-2013 CIP - Increase of $2.4 million which results from various changes to project budgets and funding, which
impacts the public art allocation.

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2000-2001

$443,000

5953

v -983

Redevelopment Area:

SNIArea:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

22. Signage Design and Production

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description: This allocation provides funding for the fabrication and installation of terminal and roadway signs ­
typically replacement, modifications, and new sign installation.

Justification: This allocation improves the aesthetics and customer service experience at Airport facilities.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Prior 2007-08 2007-08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Design 50 50 50 50 50 250
Construction 323 323 221 232 243 255 265 1,216

TOTAL 323 323 271 282 293 305 315 1,466

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

323 323 271 282 293 305 315 1,466

TOTAL 323 323 271 282 293 305 315 1,466

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:

N/A

N/A

N/A
N/A

Redevelopment Area:

SNIArea:
USGBC LEED:4709

Notes:

This project combines two appropriations, formerly Signage Design and Sign Production Vendor, into the Signage Design
and Production appropriation. Project schedule dates and selected budget information are not provided due to the
ongoing nature of this project.

FY Initiated: Ongoing

Initial Project Budget:

Appn. #:

v - 984



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

23. Warehouse Building Maintenance

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date: 1st Qtr. 2006

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2008

Revised Completion Date: 3rd Qtr. 2009

Description:

Justification:

This project provides funding for the identification, design, and construction of improvements to the
maintenance buildings on the southeast corner of the Airport at 1253, 1277, and 1311 Airport
Boulevard. These buildings house maintenance equipment and supplies.

This project corrects any code-related deficiency or deferred maintenance items and constructs
minor aesthetic improvements depending on available funding.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Prior 2007-08 2007-08 2008·09 2009-10 2010·11 2011-12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 4 48 21 27 27 52
Design 96 96 96 96
Bid &Award 5 5 5 5
Construction 898 898 898 898
Program Management 8 63 63 63 71

TOTAL 12 1,110 21 1,089 1,089 1,122

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Revenue Bond 8 1.089 20 1.069 1,069 1.097
Improvement Fund
Airport Renewal & 4 21 20 20 25
Replacement Fund

TOTAL 12 1,110 21 1,089 1,089 1,122

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:

None

Notes:
This project contains the SE Hangar Maintenance project that was established in the 2005-2006 Mid-Year Budget
Review.

FY Initiated:

Initial Project Budget:

Appn. #:

2005-2006

$1,121,000

5279

v -985

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

24. Consolidated Rental Car Facility

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date: 4th Qtr. 1998

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2011

Revised Completion Date: 3rd Qtr. 2010

Description:

Justification:

This project provides funding for the design and construction of a multi-level consolidated rental car
facility. The facility includes ready/return parking and a quick turn-around facility for washing, fueling,
and minor servicing of rental cars. The ground floor will provide for 350 close-in public parking
spaces.

This project is required to provide additional capacity and improved customer service for the large
percentage of passengers who rent cars at the Airport.

EXPENDITURE SCHEDULE (000'5)

Cost Elements
Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011·12 2012-13 5·Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 5,821 8,226 8,226 14,047
Design 834 20,305 20,305 21,139
Bid & Award 1,074 1,074 1,074
Construction 203214,808 176,348 40,335 938 41,273 217,824
Program Management 572 9,175 9,175 125 62 187 9,934

TOTAL 7,430253,588 215,128 40,460 1,000 41,460 264,018

FUNDING SOURCE SCHEDULE (000'5)

Airport Revenue Bond
Improvement Fund

7,430253,588 215,128 40,460 1,000 41,460 264,018

TOTAL 7,430253,588 215,128 40,460 1,000 41,460 264,018

ANNUAL OPERATING BUDGET IMPACT (000'5)

None

N/A

N/A
Other

Redevelopment Area:

SNI Area:
USGBC LEED:

Major Changes in Project Cost:
2007-2011 CIP - Decrease of $23.9 million since this project was rescoped to coincide with the rephased Airport Master
Plan approved by Council in November 2005. As a result, the total project costs were decreased to $131.9 million.
2009-2013 CIP - Increase of $109.2 million reflects Council approval in October 2007 to build a larger Rental Car Facility
featuring enough space for the on-Airport rental car companies to meet forecast demand through 2017.

Notes:
This project's design efforts were formerly programmed as a project titled Rental Car Garage and this project's
construction was a combination of several projects titled Public Parking Garage and Central Garage Phases 1 through 3.
All identified funding for this project has been front-loaded. Unused funding will get rebudgeted until the project's
completion. The Airport will use best practices, given the use and program constraints of the structure, when applying
Green Building principles during the construction of this facility.

FY Initiated: 1998-1999

Initial Project BUdget: $155,795,000

Appn. #: 4164

v - 986



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

25. FMC Site Reuse Preparation

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 1st Qtr. 2005

Revised Start Date:

Initial Completion Date: 4th Qtr. 2007

Revised Completion Date: 4th Qtr. 2008

Description:

Justification:

This project provides funding to demolish the existing structures on the 52-acre Airport leasehold and
design and construct grading, paving, and utility service improvements for interim relocation of rental
car and employee parking facilities and Airport construction staging.

This project is necessary to facilitate the relocation of planned uses to this site, including the rental
car lot and the employee parking lot. Interim reuse of the site will provide expanded Airport facilities,
support the City's purchase of the property, and facilitate construction of various Master Plan
projects.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Prior 2007·08 2007-08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 501 865 731 134 134 1,366
Design 262 917 917 917 1,179
Bid & Award 10 95 95 95 105
Construction 2,457 9,172 9,172 9,172 11,629
Post Construction 307 307 307 307
Program Management 793 73 73 73 866
Airport Program 1,545 1,545 1,545 1,545
Reserve

TOTAL 4,023 12,974 731 12,243 12,243 16,997

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Revenue Bond
Improvement Fund

TOTAL

4,023 12,974

4,023 12,974

731

731

12,243

12,243

12,243

12,243

16,997

16,997

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2004-2005

$17,000,000

6953

v - 987

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

26. Public Parking Garage

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation &Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 4th Otr. 2005

Revised Start Date:

Initial Completion Date: 4th Otr. 2010

Revised Completion Date:

Description: Current funding for this project provides for the design of a 1,500 space public parking garage,
integral to the completion of the rental car garage. Construction needs for this project are still being
evaluated.

Justification: This project (Master Plan project #T4) is required to provide additional public parking capacity and
improved customer service for passengers at the airport.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Prior 2007·08 2007·08 2008·09 2009-10 2010·11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 1,368 10,944 9,189 1,755 1,755 12,312
Design 41 3,648 3,648 3,689
Construction 14 14
Program Management 492 492

TOTAL 1,915 14,592 12,837 1,755 1,755 16,507

FUNDING SOURCE SCHEDULE (DOD'S)
I

Airport Revenue Bond 1,591 14,566 12,811 1,755 1,755 16,157
Improvement Fund
Airport Renewal & 324 26 26 350
Replacement Fund

TOTAL 1,915 14,592 12,837 1,755 1,755 16,507

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Operating 825 866 910 955

TOTAL 825 866 910 955

N/A

N/A
Other

Redevelopment Area:

SNI Area:
USGBC LEED:

Major Changes in Project Cost:

2008-2012 CIP - Decrease of $74.1 million. Due to the continued high escalation cost in the construction market, the
design-builder has recommended that the construction of the Public Parking Garage be deferred until such time that the
true impacts of escalation can be determined. Therefore the out-year funding for this project has been reduced. It has
been agreed upon by the rental car agencies that the first floor of the Consolidated Rental Car Garage (CONRAC) be built
for use of pUblic parking.
2009-2013 CIP - Increase of $5.7 million to fund 15% design of the deferred public parking structure and costs associated
with 350 new public parking spaces on the ground floor of the CONRAC.

Notes:

The Airport will use best practices, given the use and program constraints of the structure, when applying green building
principles during the construction of this facility.

FY Initiated: 2005-2006

Initial Project Budget: $84,932,000

Appn. #: 5246

V -988



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

27. AVI System Replacement

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Otr. 2006

Revised Start Date:

Initial Completion Date: 2nd Otr. 2007

Revised Completion Date: 2nd Otr. 2009

Description:

Justification:

Cost Elements

This project funds the purchase or lease of new hardware and software that will be used for the
purpose of tracking, auditing, and invoicing revenue generated from ground transportation activities
at the Airport including taxi cab, door-to-door shuttle, off-airport rental car shuttle, and Airport shuttle
buses.

The current Automated Vehicle Identification (AVI) system purchased in 1994 is difficult and arduous
to maintain and reporting systems are no longer reliable. The AVI program provides data on parking,
ground transportation, road use and access, and, as a result, is a critical revenue collection system.

EXPENDITURE SCHEDULE (000'5)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Equipment

TOTAL

Airport Renewal &
Replacement Fund

TOTAL

None

788

788

788

788

788

788

FUNDING SOURCE SCHEDULE (000'5)

788

788

ANNUAL OPERATING BUDGET IMPACT (000'5)

788

788

788

788

788

788

788

788

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2006-2007

$788,000

5386

v - 989

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

28. Airport People Mover (APM)

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide Viable Transportation Choices that
Promote a Strong Economy
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2008

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2009

Revised Completion Date:

Description:

Justification:

This project provides funding for the conceptual design of an APM system to approximately 10%,
development of a business plan to identify strategies for funding the fuli system, and completion of
an updated EIR to provide right of way protection for the new underground alignment.

The City and the Valley Transporation Authority have agreed to split the cost 50/50 of the conceptual
design, business plan, and EIR update study of the Airport Transit Connection APM. This amount
represents the Airport's contribution.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2007·08 2007-08 2008·09 2009·10 2010-11 2011·12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Design 500 500 500
Program Management 33 33 33

TOTAL 533 533 533

FUNDING SOURCE SCHEDULE (ODD'S)

Airport Renewal &
Replacement Fund

TOTAL

None

533

533

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

533

533

533

533

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2008-2009

$533,000

6509

v -990

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

29. Pavement Maintenance

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

This allocation funds the reconstruction of asphalt and concrete pavement and joint sealing at
various locations throughout the Airport to meet airfield and roadway safety requirements.

Ongoing maintenance of existing pavement is required to meet mandated airfield and roadway safety
requirements.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction 508 508 625 650 676 704 732 3,387
Equipment

TOTAL 508 508 625 650 676 704 732 3,387

FUNDING SOURCE SCHEDULE (ODD'S)

Airport Renewal &
Replacement Fund

TOTAL

508

508

508

508

625

625

650

650

676

676

704

704

732

732

3,387

3,387

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4006

v - 991

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

30. Central Plant Expansion

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date: 3rd Qtr. 2003

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 4th Qtr. 2008

Description:

Justification:

This project provides funding for design and construction of a new chiller and boiler to support the
increased load demand for the North Concourse Building, including the purchase of new equipment.

This project is a necessary element of the terminal development component of the Airport Master
Plan.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Prior 2007·08 2007·08 2008-09 2009·10 2010·11 2011·12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 113 113
Design 573 573
Bid & Award 43 43
Construction 817 3,603 3,111 492 492 4,420
Program Management 273 74 74 347

TOTAL 1,819 3,677 3,185 492 492 5,496

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Revenue Bond 1,819 3,667 3,175 492 492 5,486
Improvement Fund
Airport Renewal & 10 10 10
Replacement Fund

TOTAL 1,819 3,677 3,185 492 492 5,496

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:
2009-2013 CIP - Decrease of $615,000 in funding that was reallocated to the North Concourse Building project to ensure
sufficient funding levels for the completion of that project. There were project savings available in the Central Plant
Expansion project.

Notes:
Once the construction contract is encumbered, funding will continue to be rebudgeted until the project's completion.

FY Initiated:

Initial Project Budget:

Appn. #:

2002-2003

$6,111,000

4643

V -992

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

31. Electrical Distribution System

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2003

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 4th Qtr. 2008

Description:

Justification:

This project provides funding for design and construction of the portion of the new electrical
distribution system at the Airport required in the North Concourse zone. This project supports
increased electrical demand and includes a 12 kilovolt substation and conduit cabling.

This project is a necessary element of the terminal area development component of the Airport
Master Plan.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2007·08 2007·08 2008-09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 5 5
Design 153 153
Bid & Award 17 17
Construction 296 1,190 1,036 154 154 1,486
Program Management 69 37 37 106

TOTAL 540 1,227 1,073 154 154 1,767

FUNDING SOURCE SCHEDULE (ODD'S)

Airport Revenue Bond 407 1,226 1,072 154 154 1,633
Improvement Fund
Airport Renewal & 133 134
Replacement Fund

TOTAL 540 1,227 1,073 154 154 1,767

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:

2005-2009 CIP - Decrease of $22,602.000 since the portion of this project not related to the construction of the North
Concourse has been eliminated from this project.

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2003-2004

$24,219,000

4717

v -993

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A
N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

32. North Concourse Building

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date: 2nd Qtr. 2003

Revised Start Date:

Initial Completion Date: 3rd Qtr. 2005

Revised Completion Date: 3rd Qtr. 2008

Description:

Justification:

This project provides funding for design and construction of the North Concourse, a two-story
building extending from Terminal A to Terminal C. The building will include nine new gates with
holdrooms and jet bridges, restrooms, utility and service rooms, concessions and other public space,
an in-line baggage screening system, and baggage make-up facilities.

This project is a necessary element of the terminal development component of the Airport Master
Plan.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2007-08 2007-08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 3,714 3,714
Design 33,037 1,376 1,376 34,413
Bid & Award 2,436 2,436
Construction 87,870150,858 124,590 26,268 26,268 238,728
Program Management 12,207 4,689 4,689 16,896
Airport Program 2,453 2,453 2,453
Reserve

TOTAL 139,264159,376 133,108 26,268 26,268 298,640

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Capital 6,866 16,570 2,554 14,016 14,016 23,436
Improvement Fund
Airport Revenue Bond 131,552 142,390 130,178 12,212 12,212 273,942
Improvement Fund
Airport Renewal & 846 416 376 40 40 1,262
Replacement Fund

TOTAL 139,264 159,376 133,108 26,268 26,268 298,640

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Maintenance
Operating

TOTAL

2,000
5,800

7,800

2,000 2,000
6,190 6,600

8,190 8,600

2,000
7,029

9,029

N/A

N/A
Certified

Major Changes in Project Cost:

2005-2009 CIP and 2006-2010 CIP - Increases of $14.5 million and $3.1 million respectively. Both changes reflect
increases in project costs as the result of revisions to the project's completion dates.

Notes:
Project cost includes furniture, fixtures, and equipment. The revised completion date refers to completion of construction
of the building. The facility is anticipated to be open for public access by mid-2009.

FY Initiated: 2002-2003 Redevelopment Area:

Initial Project Budget: $274,462,000 SNI Area:
Appn. #: 4657 USGBC LEED:

V -994



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

33. Tenant Plan Review

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

This allocation provides for code review and inspection of tenant-constructed projects on Airport
property.

City review is required for all tenant improvements. Tenants are billed for all City/Airport costs.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2007-08 2007·08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Engineering & 125 125 125 130 136 141 147 679
Inspection

TOTAL 125 125 125 130 136 141 147 679

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

TOTAL

125

125

125

125

125

125

130

130

136

136

141

141

147

147

679

679

None

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected bUdget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4951

v -995

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

34. Terminal A Baggage Claim Escalators

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2008

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2010

Revised Completion Date:

Description:

Justification:

Cost Elements

This project provides funding for the refurbishment/replacement of two escalators located in the
Terminal A Baggage Claim area.

These escalators are beginning to experience frequent failures. Public safety and the visitor
experience will be improved with the modernization of this equipment, increasing reliability and
decreasing energy consumption.

EXPENDITURE SCHEDULE (OOO'S)

Prior 2007-08 2007-08 2008-09 2009-10 2010·11 2011-12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Construction

TOTAL

713

713

713

713

1,426

1,426

1,426

1,426

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

TOTAL

713

713

713

713

1,426

1,426

1,426

1,426

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2008-2009

$1,426,000

6511

V -996

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

35. Terminal A Control Systems

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2008

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2010

Revised Completion Date:

Description:

Justification:

Cost Elements

This project funds the replacement of the Terminal A Building Management System controls.

The existing system is over 20 years old and experiences continuous failures. The system is also no
longer supported by the manufacturer. Along with the other planned Terminal A equity upgrade
projects, the Terminal A control systems will get replaced so that they will be compatible with the
other Airport-wide upgrades and will provide a comfortable space for Airport customers.

EXPENDITURE SCHEDULE (OOO'S)

Prior 2007-08 2007·08 2008-09 2009·10 2010-11 2011-12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Equipment

TOTAL

600

600

832

832

1,432

1,432

1,432

1,432

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

TOTAL

600

600

832

832

1,432

1,432

1,432

1,432

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2008-2009

$1,432,000

6513

v -997

Redevelopment Area:

SNIArea:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

36. Terminal Area Improvement, Phase I

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 4th Qtr. 2005

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2015

Revised Completion Date:

Description: This appropriation includes funding for a number of projects in the terminal area zone, including: the
construction of Terminal B - Phase 1, roadway improvements, landscaping, signage, improvements
to the existing Terminal A, and the phased tear down of Terminal C.

Justification: The rephased Airport Master Plan, approved by City Council in June 2006, resulted in the creation of
this project.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2007-08 2007-08 2008-09 2009·10 2010-11 2011·12 2012-13 5·Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 7,535 2,442 2,442 18 9,995
Design 7,963 27,126 27,126 1,545 1,545 688 37,322
Bid & Award 3,385 3,385 13 13 61 3,459
Construction 2,511414,725 282,787 151,474 2,130 2,123 94 155,821 9,982 451,101
Program Management 2,114 17,208 17,208 1,302 245 142 6 1,695 717 21,734
Airport Program 37,408 37,408 2,083 392 228 10 2,713 1,147 41,268
Reserve

TOTAL 20,123502,294 370,356 154,859 4,312 2,506 110 161,787 12,613 564,879

FUNDING SOURCE SCHEDULE (ODD'S)

Airport Revenue Bond 17,315474.336 367,524 129,733 4,312 2,506 110 136,661 12,613 534,113
Improvement Fund
Airport Renewal & 2,808 3.541 2,832 709 709 6,349
Replacement Fund
Airport Passenger 24,417 24,417 24,417 24,417
Facility Charge Fund

TOTAL 20,123502,294 370,356 154,859 4,312 2,506 110 161,787 12,613 564,879

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

Maintenance 3,793 3,983 4,183 4,392

TOTAL 3,793 3,983 4,183 4,392

N/A

N/A
Certified

Redevelopment Area:

SNI Area:
USGBC LEED:

2005-2006

$417,814,000

5253

Major Changes in Project Cost:
2008-2012 CIP - Increase of $152.7 million due to the additional projects approved to add by the airlines - terminal equity
improvements and airline tenant office space.

Notes:
This appropriation includes the previously titled North Concourse Roadway Mitigation, Off Airport Traffic Mitigation, and
Restroom Renovations at Terminal A - All Locations projects. The USGBC LEED Certified level reflects the green
building target for Terminal B-Phase I. Improvements on Terminal A are targeted to incorporate best green building
practices.

FY Initiated:

Initial Project Budget:

Appn. #:

v - 998



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

37. Terminal Area Improvement, Phase II

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Travelers Have a Positive, Reliable and Efficient
Experience
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 4th Qtr. 2006

Revised Start Date: 3rd Qtr. 2009

Initial Completion Date: 2nd Qtr. 2017

Revised Completion Date:

Description:

Justification:

This appropriation includes funding for a number of demand-driven projects to be completed by
2017. Projects include Terminal B Phase II, which will bring the Airport to a total of 40 gates, and
associated utility improvements.

The rephased Airport Master Plan, approved by City Council in June 2006, resulted in the creation of
this project with the condition that the Airport meet specific activity levels.

EXPENDITURE SCHEDULE (OOO'S)

Cost Elements
Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011·12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 671 25,292 3,596 21,696 65 21,761 26,028
Design 694 1,549 11,145 728 13,422 2,980 17,096
Bid & Award 1,056 1,056 364 1,420
Construction 119,439 48,472 30,998 198,909 62,171 261,080
Program Management 294 153 153 103 8,740 3,232 2,115 14,190 4,368 19,005
Airport Program 166 14,043 5,170 3,384 22,763 6,987 29,750
Reserve

TOTAL 1,659 25,445 3,749 21,696 1,818 154,488 56,874 37,225 272,101 76,870 354,379

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Revenue Bond 1,659 25,372 3,676 21,696 1,818 154,488 56,874 37,225 272,101 76,870 354,306
Improvement Fund
Airport Renewal & 73 73 73
Replacement Fund

TOTAL 1,659 25,445 3,749 21,696 1,818 154,488 56,874 37,225 272,101 76,870 354,379

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2006-2007

$354,380,000

5780

v - 999

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
Certified



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

38. Terminal Building Modifications

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

This allocation provides funding for modifications and other minor alterations to accomodate
expansions or changes in Airport operations, including maintenance projects, at all Airport buildings
and terminals.

This allocation improves the aesthetics and customer service at Airport facilities.

EXPENDITURE SCHEDULE (000'5)

Cost Elements Prior 2007·08 2007-08 2008-09 2009-10 2010-11 2011-12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development
Design
Bid & Award
Construction 1,305 1,305 580 604 628 653 679 3,144

TOTAL 1,305 1,305 580 604 628 653 679 3,144

FUNDING SOURCE SCHEDULE (ODD'S)

Airport Renewal &
Replacement Fund

TOTAL

1,305 1,305

1,305 1,305

580

580

604

604

628

628

653

653

679

679

3,144

3,144

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

N/A

Notes:

Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4035

v - 1000

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

39. Terminal Elevator Repair

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide Safe and Secure Transportation Systems

Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date: 3rd Otr. 2004

Revised Start Date:

Initial Completion Date: 2nd Otr. 2005

Revised Completion Date: 2nd Otr. 2009

Description:

Justification:

Cost Elements

This project provides funding for the replacement of single bottom jacks on Terminal C passenger
and freight elevators and pre-maintenance repairs on Terminal A elevators and escalators.

Replacement of the single bottom jacks in the elevators helps contribute to safe conditions at the
Airport.

EXPENDITURE SCHEDULE (000'5)

Prior 2007·08 2007..()8 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Construction

TOTAL

6

6

470

470

377

377

93

93

93

93

476

476

FUNDING SOURCE SCHEDULE (000'5)

Airport Renewal &
Replacement Fund

TOTAL

6

6

470

470

377

377

93

93

93

93

476

476

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

2007-2011 CIP - Increase of $185,000 to fund the repair of escalators and additional elevators not originally included in
the project scope.
2008-2012 CIP - Increase of $330,000 to complete the Airport's elevator modernization work effort.
2009-2013 CIP - Decrease of $129,000 since, once the project's scope was fully developed, construction cost estimates
were less than anticipated.

Notes:

FY Initiated:

Initial Project Budget:
Appn. #: '

2004-2005

$90,000

5728

v - 1001

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

40. Utility Infrastructure

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Provide a Transportation System that Enhances
Community Livability
Airport

3
Norman Y. Mineta San Jose International Airport

Initial Start Date: 1st Qtr. 2004

Revised Start Date:

Initial Completion Date: 2nd Qtr. 2007

Revised Completion Date: 4th Qtr. 2008

Description:

Justification:

This project provides funding for design and construction of the utility infrastructure needs for the
new North Concourse Building. Utilities include: potable water, life safety apparatus, sanitary sewer
installation and hook-up, storm drainage, reclaimed water, natural gas, communications, information
technology systems, and a utilidor.

This project is a necessary component of the Airport Master Plan terminal development plan.

EXPENDITURE SCHEDULE (ODD'S)

Cost Elements
Prior 2007·08 2007-08 2008·09 2009·10 2010·11 2011·12 2012·13 5·Year Beyond Project
Years Appn. Estimate Total 5·Year Total

Development 125 125
Design 1.547 1,547
Bid & Award 20 20
Construction 6,611 2,508 2.225 283 283 9,119
Post Construction 5 5
Program Management 419 218 218 637

TOTAL 8,727 2,726 2,443 283 283 11,453

FUNDING SOURCE SCHEDULE (ODD'S)

Airport Revenue Bond 7,611 2,321 2,038 283 283 9,932
Improvement Fund
Airport Renewal & 1,116 405 405 1,521
Replacement Fund

TOTAL 8,727 2,726 2,443 283 283 11,453

ANNUAL OPERATING BUDGET IMPACT (ODD'S)

None

Major Changes in Project Cost:

2005-2009 CIP - Decrease of $38.5 million since a portion of this project not related to the construction of the North
Concourse Building has been eliminated from this project.

Notes:

FY Initiated:

Initial Project Budget:

Appn. #:

2003-2004

$49,512,000

4712

V -1002

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

41. Advanced Planning

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y. Mineta San Jose International Airport

Initial Start Date:

Revised Start Date:

Initial Completion Date:

Revised Completion Date:

Ongoing

Ongoing

Description:

Justification:

This allocation funds preliminary planning, programming, and special studies associated with the
implementation of the Airport Master Plan program, as well as other studies/surveys as needed.

Ongoing general planning and environmental impact analysis requires this annual expenditure.

EXPENDITURE SCHEDULE (000'5)

Cost Elements
Prior 2007·08 2007·08 2008·09 2009·10 2010·11 2011·12 2012·13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Development 1,053 853 829 663 653 680 709 3,534
Program Management 39 39 42 7 44 45 45 183

TOTAL 1,092 892 871 670 697 725 754 3,717

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

TOTAL

1,092

1,092

892

892

871

871

670

670

697

697

725

725

754

754

3,717

3,717

None

ANNUAL OPERATING BUDGET IMPACT (000'5)

Major Changes in Project Cost:

N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated:

Initial Project Budget:

Appn. #:

Ongoing

4007

v - 1003

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

42. Computerized Maintenance Management System

CSA:

CSA Outcome:

Department:

Council District:

Location:

Transportation & Aviation Services

Preserve and Improve Transportation Assets and
Facilities
Airport

3

Norman Y Mineta San Jose International Airport

Initial Start Date: 3rd Qtr. 2004

Revised Start Date: 2nd Qtr. 2007

Initial Completion Date: 2nd Qtr. 2005

Revised Completion Date: 4th Qtr. 2008

Description:

Justification:

Cost Elements

This project provides funding for the purchase of a new Computerized Maintenance Management
System.

The new system will replace a current system that is outdated and presents risks of failure and error.
The current system requires significant IT support and has size limitations that will only worsen as
the Airport grows. The new system will also enable the maintenance division to leverage
technologies and improve efficiency.

EXPENDITURE SCHEDULE (ODD'S)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Years Appn. Estimate Total 5-Year Total

Equipment

TOTAL

839

839

143

143

696

696

696

696

839

839

FUNDING SOURCE SCHEDULE (OOO'S)

Airport Renewal &
Replacement Fund

TOTAL

839

839

143

143

696

696

696

696

839

839

None

ANNUAL OPERATING BUDGET IMPACT (OOO'S)

Major Changes in Project Cost:

2006-2010 CIP - Increase of $220,000 due to the reallocation of resources from the Shared Use Ticket Counter and Gate
Use Pilot Program appropriation as the result of project savings. These two projects are being combined to more
accurately reflect staff work efforts.
2008-2012 CIP - Increase of $250,000 to fund the purchase of desktop services, which is an additional component of the
Computerized Maintenance Management System.

Notes:

FY Initiated:

Initial Project BUdget:

Appn. #:

2006-2007

$310,000

5624

v - 1004

Redevelopment Area:

SNI Area:
USGBC LEED:

N/A

N/A
N/A



Airport Capital Program

2009-2013 Adopted Capital Improvement Program

Summary of Projects that Start after 2008-2009

Project Name: Airport Rescue and Fire Fighting
Facility Upgrade

5-Year CIP Budget: $1,414,000
Total Budget: $11,200,000
USGBC LEED N/A

Council District: 3
Estimated Start Date: 3rd Qtr. 2009
Estimated End Date: 4th Qtr. 2012

Description: This project funds an upgrade of the Aircraft Rescue and Fire Fighting (ARFF) Facility.
The project schedule dates are estimates only and will be updated if grant funding
from the Federal Aviation Administration for construction of the project is received.

Project Name: Public Parking Improvements
5-YearCIPBudget: $11,136,000

Total Budget: $11,136,000
USGBC LEED N/A

Council District: 3
Estimated Start Date: 4th Qtr. 2009
Estimated End Date: 3rd Qtr. 2012

Description: This project funds the design and construction of a public parking lot on the Green
Island once the lot has been vacated by the rental cars.

Project Name: Terminal A Garage Joint Gasket
Replacement

5-Year CIP Budget: $155,000
Total Budget: $155,000
USGBC LEED N/A

Council District: 3
Estimated Start Date: 2nd Qtr. 2009
Estimated End Date: 3rd Qtr. 2009

Description: This project funds the replacement of the joint gaskets (which prevent rain water from
seeping in from the outside walls) at the Terminal A Garage.

v - 1005



Airport Capital Program

2009-2013 Adopted Capital Improvement Program

Summary of Projects with Close-out Costs Only in 2008-2009

Project Name: Fuel Farm Improvement and Clean-Up
5-Year CIP Budget: $4,000

Total Budget: $199,000
Council District: 3

USGBC LEED: N/A

Initial Start Date:
Revised Start Date:

Initial End Date:
Revised End Date:

Ongoing

Ongoing

Description: This allocation provides for the monitoring of soil and ground water at the Airport's
existing fuel farm in order to meet local agency requirements. This expenditure was
ongoing until it was confirmed that the new fuel farm would be built by the airline
consortium.

v - 1006
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The diagram following this section illustrates 
the funds and accounts maintained by the 
Airport, including those established or 
maintained under the provisions of the July 1, 
2001 Master Trust Agreement.  The diagram 
depicts the prioritization for the application of 
revenues. 
 
Generally, this “Flow and Priority of Funds” 
is related to the operating budget rather than 
to the capital budget; however, the Airport’s 
four capital budget funds - Airport Capital 
Improvement Fund (520), Airport Revenue 
Bond Improvement Fund  (526), Airport 
Renewal and Replacement Fund (527), and 
Airport Passenger Facility Charge Fund (529) 
- have been included in order to illustrate how 
transfers between these funds can occur. 
 
As revenues are received in the Airport 
Revenue Fund they are applied in the 
following priority for the following purposes: 
 
Airport Maintenance and Operations Fund  
Amounts are deposited on a monthly basis for 
maintenance and operation costs. 
 
Interest Fund  This fund is held by the 
Trustee in support of revenue bond issues.  
Deposits are made until the amount in the 
Interest Fund is sufficient to meet the next 
semi-annual interest payment. 
 
Principal Fund  This fund is also held by the 
Trustee.  Principal and sinking fund 
installments on outstanding bonds are made 
until the amount in the Principal Fund is 
sufficient to meet the next principal and 
sinking fund payments. 
 

Bond Reserve Fund  This fund is held by the 
Airport’s Trustee and is maintained at a level 
equal to the Required Reserve. 
  
Airport Surplus Revenue Fund  In the Airport 
Surplus Revenue Fund, deposits are made for 
specified purposes, as follows: 
 
- To the Subordinated Debt Account, for 

the payment of subordinated debt. 
 
- To the Safety Net Account, an amount 

established at the discretion of the City to 
reserve funds for unusual or exceptional 
circumstances to ensure the Airport’s 
continued operation. 

 
- To the Renewal and Replacement 

Account, amounts as established in the 
annual budget of the Airport for capital 
projects such as repair and renovation of 
capital facilities and Airport equipment 
purchases. 

 
Any excess funds, beyond the 25% excess 
debt service and the Airport Surplus Revenue 
Fund deposits described above, may stay in 
the Airport Revenue Fund and are credited to 
airline rentals and fees in the following fiscal 
year.   
 
The Airport utilizes four capital funds: 
 
Airport Capital Improvement Fund  Grant 
revenues and expenditures are recorded in the 
Airport Capital Improvement Fund.  
Principally, these are federal grants 
administered by the Federal Aviation 
Administration under its Airport 
Improvement Program (AIP).  For 
construction AIP grants, the grant must be 
awarded before the project begins, and the 
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Airport  Capital  Improvement  Fund  (Cont’d.) 
Airport must front the initial partial payments 
but can immediately apply for reimbursement 
for costs as they are incurred.  Most grants 
provide an 80% reimbursement.  The 
Airport's 20% share is primarily funded by the 
Airport Passenger Facility Charge Fund, but 
the Airport Renewal and Replacement Fund 
may also be used. 
 
Airport Revenue Bond Improvement Fund  
Major capital projects financed by bond 
issuances and other debt instruments are 
funded in the Airport Revenue Bond 
Improvement Fund. 

Airport Passenger Facility Charge Fund  
Projects that have been approved by the FAA 
are to be funded from the Airport Passenger 
Facility Charge Fund, which is derived from a 
$4.50 fee charged to departing passengers.  
Such projects would be determined in 
conjunction with the airlines that utilize the 
Airport facilities. 
 
Airport Renewal and Replacement Fund  The 
sources of this fund are operational revenues 
that are budgeted in the annual maintenance 
and operating budget, included in the 
calculation of the annual rates and charges, 
and funneled to this fund via the Airport 
Surplus Revenue Fund.  Projects in this fund 
include capital maintenance of existing 
facilities, environmental/planning work, as 
well as major projects that have not received - 
or are ineligible for - funding approval under 
the Airport Improvement Program or Airport 
Passenger Facility Charge Program.  



NORMAN Y. MINETA SAN JOSE INTERNATIONAL AIRPORT 
FLOW AND PRIORITY OF FUNDS 

 
 
 

 
OPERATING FUNDS CAPITAL FUNDS 

 
 

Operating Revenues 
 

Federal Airport Improvement 
Program 

  

Airport Revenue Fund (521)

Airport Fiscal Agent Fund 
(525) 

Interest Fund 

Principal Fund 

Bond Reserve Fund 

Airport Maintenance and 
Operation Fund (523) 

Airport Operations 

Crash/Fire Rescue 

Police Services 

Airport Surplus Revenue 
Fund (524) 

Subordinated Debt Account
 

Airport Capital Improvement 
Fund (520) 

Airport Revenue Bond 
Improvement Fund (526) 

Airport Passenger Facility 
Charge Fund (529) 

Safety Net Account 

Renewal and Replacement 
Account 

Airport Customer Facility 
and Transportation Fee 

Fund (519) 

Airport Renewal and 
Replacement Fund (527) 

Federal Airport Passenger 
Facility Charge Program 
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