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Introduction 
 
The Sanitary Sewer System of the City of San 
José consists of approximately 2,200 miles of 
sewer mains ranging in diameter from 6 to 90 
inches.  The system conveys sewage to the 
San José/Santa Clara Water Pollution Control 
Plant (WPCP), serving the City, as well as 
several other jurisdictions, including West 
Valley Sanitation District, Santa Clara, County 
Sanitation District 2-3, and the Sunol and 
Burbank Sanitation Districts.  The 
replacement value of the system is estimated 
at approximately $3.5 billion. 
 
The 2010-2014 Adopted Capital 
Improvement Program (CIP) provides 
funding of $148.1 million, of which $80.2 
million is allocated in 2009-2010.   
 
This program is part of the Environmental 
and Utility Services City Service Area (CSA) 
and supports the following outcome:  Reliable 
Utility Infrastructure.  
 
Program Priorities and Objectives 

 
The majority of funds in the Sanitary Sewer 
System Capital Program are used to construct 
sewer improvement projects.  Construction 
projects in the Adopted CIP fall into one of 
two categories:  (a) enhance sewer capacity in 
substantially built-out areas and/or less-
developed areas to meet economic 
development; or (b) rehabilitate existing 
sewers, with higher priorities given to those 
with extensive, severe deterioration.   A 
project that will enhance capacity and 
rehabilitate existing sewers is considered a 
rehabilitation project for the purpose of this 
budget.  Emphasis is placed on larger lines 
within each category. 

 

a. Capacity-enhancement projects are 
selected using a computerized sewer 
flow model (which utilizes the San 
José 2020 General Plan to project  
sewage flows in the system), City 
maintenance records, and flow 
monitoring to identify sewer capacity 
constraints.  Expenditures for 
capacity-enhancement projects total 
$86.1 million, or roughly 67% of 
construction projects in this CIP. 

 
b. Rehabilitation projects are selected 

based on hydrogen sulfide studies 
(that analyze pipe corrosion), 
condition assessment studies, 
maintenance records and reports, and 
actual pipe failures, whether due to 
pipe corrosion or other physical 
deficiencies.  The actual condition of 
candidate projects is verified by 
internal videotape inspections, which 
are then evaluated to establish project 
priorities.  Expenditures for 
rehabilitation projects total $40.2 
million over the next five years, or 
roughly 31% of construction projects 
in this CIP. 

 
Sources of Funding 
 
The primary funding sources for the 2010-
2014 Adopted Sanitary Sewer System CIP are 
the Sewer Service and Use Charge (SS&UC) 
Fee, Sanitary Sewer Connection Fees, and 
“Joint Participation” contributions from the 
City of Santa Clara, the County Sanitation 
Districts 2-3, and the West Valley Sanitation 
District for the share of their use of San José 
sewer lines.  Among these revenues, the 
SS&UC fees continue to be the primary 
funding source for the program.  The transfer 
of $17.2 million in 2009-2010 represents a 
$2.8 million increase from the amount
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Sources of Funding  (Cont’d.) 
 
programmed in the 2009-2013 Adopted CIP.  
This transfer  remains  at $14.5 million for the 
remaining years of the Adopted CIP.  
 
The Sanitary Sewer System Capital Program 
will continue to sufficiently meet the capacity 
and rehabilitation needs of the sanitary 
system.  The overall funding level in this CIP 
includes a 15% rate increase in SS&UC fees 
approved for 2009-2010, as noticed to the 
public in May 2007.  This will continue to 
fund the rehabilitation projects in this CIP 
and meet other critical needs supported by 
this fund.   
 
The Sanitary Sewer Connection Fee is charged 
to developers for connecting to the City’s 
sewer system.  The fees collected may only be 
used for the construction and reconstruction 
(including land acquisition) of the San José 
sanitary sewer system.  The fee is based on the 
number of single and multi-family residential 
units built and the acres developed on 
commercial and industrial properties.  As 
these activities are projected to decrease 
throughout the 2010-2014 Adopted CIP, 
primarily due to the local housing slowdown, 
a corresponding overall decrease to Sanitary 
Sewer Connection Fee revenues is assumed.  
These revenues total $3.8 million in the 2010-
2014 Adopted CIP, which represents a 33% 
decrease from the 2009-2013 Adopted CIP 
estimate of $5.6 million. 
 
“Joint Participation” contributions are based 
on the eligible project expenditures within the 
five-year CIP and the percentage of reserved 
capacity of the joint sewer of the participating 
agency.  These contributions total $2.0 million 
in the 2010-2014 Adopted CIP, which 
represents a 3.8% increase from the 2009-
2013 Adopted CIP estimate of $1.9 million.   

Program Highlights 
 
Interceptor System Construction and 
Rehabilitation 
 
In general, an interceptor can be defined as a 
large pipe built by the City to serve as an 
arterial collector.  In addition, interceptors are 
expected to carry flows from the collector 
sewers in the drainage basin to the point of 
treatment or disposal of the wastewater.  
These sewers normally follow valleys or 
natural streambeds of the drainage area.  
Three interceptor sewers, with an additional 
interceptor currently under construction, 
define the North San José Interceptor System.  
The interceptor system is generally located on 
Fourth Street and Zanker Road in North San 
José.  The system collects sewage from all the 
area-wide and local sewer systems of the City 
and conveys it to the Water Pollution Control 
Plant (WPCP).  The total number of 
interceptors within the City depends on the 
demand of the sewer system according to the 
City’s General Plan. 
 
The North San José Interceptor System is a 
collection of very large sanitary sewer pipes 
with diameters ranging from 54 inches to 90  
inches.  The North San José Interceptor 
System Master Plan was drafted in 1986, and 
an update of the plan was completed in 2002.  
The update was necessary due to significant 
changes in the system’s hydraulics and in the 
condition of the sewer infrastructure (pipeline  
and junction structures) since the initial study 
in 1986.  The recent study, entitled San José 
North Interceptor Facility Plan Report, assessed 
the hydraulic conditions of the large sewers, 
determined the level of corrosion in the 
pipelines, and validated system capacity.  The 
final recommendations for programmed 
rehabilitation and construction of new sewer 
interceptors have been incorporated into the 
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Program Highlights  (Cont’d.) 
 
Interceptor System Construction and 
Rehabilitation  (Cont’d.) 
 
2010-2014 Adopted CIP and will be referred 
to in the preparation of subsequent CIP 
programs.  Capital improvements to the 
interceptor system consist of large inter-
related projects that must be staged in a 
specified sequence for logical construction of 
the system.  In addition, construction of these 
projects must be staged so that the discharge 
flow cap placed on the WPCP will not be 
exceeded.   
 
Presently, the City has three major sewer 
interceptors that originate at the intersection 
of Seventh and Empire Streets and continue 
northward to the WPCP, mostly along the full 
length of Zanker Road.  A new Fourth Major 
Interceptor is also presently under 
construction.  The three older interceptors are 
referred to by the following descriptive 
names: 
 

• The 60-inch Brick Interceptor, which 
is approximately 100 years old; 

• The 60-inch Reinforced Concrete Pipe 
(RCP) Interceptor, which was installed 
in the 1960s; and 

• The 84-inch RCP Interceptor, 
installed in the 1970s. 

 
The status of the interceptor improvements is 
as follows: 
 
60-Inch Brick Interceptor 
 
Completed Phases: 
 

• Phase I, between the WPCP and 
Highway 237, was completed in 
March 2007. 

• Phase II was replaced between 
Highway 237 and Tasman Drive.  

• Phase III, between Tasman and 
Daggett Drives, was rehabilitated.  

• Phase IV, from Daggett Drive to 
Trimble Road, was replaced in 
conjunction with Phase IV of the 
Fourth Interceptor.  

• Phase V, from Trimble Road to Old 
Bayshore Highway, was completed in 
2003 in conjunction with the 
construction of Phase V of the Fourth 
Interceptor project.  

 
Phases to be Completed: 
 

• Phase VI, from Old Bayshore 
Highway to Commercial Street, will 
construct a new interceptor or upsize 
the current sewer.  Project design is 
scheduled to occur in 2009-2010.  The 
2010-2014 Adopted CIP recommends 
$22.5 million to fund this project. 
 

Fourth Major Interceptor   
 
Completed Phases:  
 

• Phases I, II, III and IV were 
constructed between the WPCP and 
Trimble Road.  

• Phase V, between Trimble Road and 
Old Bayshore Highway, was 
completed in September 2003. 

 
Phases to be Completed: 
 

• Phase IIB will rehabilitate 2,500 linear 
feet of 84 inch diameter reinforced 
concrete pipe along Zanker Road 
between Structure A and Holger Way 
at a cost of $3.0 million over two years 
beginning in 2009-2010. 
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Program Highlights  (Cont’d.) 
 
Fourth Major Interceptor  (Cont’d.) 
 
Phases to be Completed:  (Cont’d.)  

 
• Completion of Phase VI, located on 

4th Street between Old Bayshore 
Highway and Commercial Street, is to 
coincide with the work for the 60-inch 
Brick Interceptor which is scheduled 
to begin design work in 2009-2010.  
Funding for Phase VI of the Fourth 
Major Interceptor is programmed in 
the 60-inch Brick Interceptor project. 

 
When completed, the Fourth Major 
Interceptor will allow one of the three older 
interceptors to be removed from service 
during dry weather periods for the purpose of 
routine maintenance or rehabilitation.  Such 
flexibility is important, but currently not 
available in all reaches of the system. 
 
Capacity Improvement Projects 
 
Funding totaling $86.1 million is programmed 
in this Adopted CIP  for capacity 
improvement projects, including projects on 
Blossom Hill Road ($500,000), Capitol 
Avenue ($1.7 million), Coleman Road ($2.6 
million), Cropley Avenue ($4.5 million), 
Foxworthy Avenue ($2.5 million), Husted 
Avenue ($4.3 million), Jacob Avenue ($3.3 
million), Minnesota Avenue ($1.5 million), 
and Morrill Avenue/Sierra Road ($2.4 
million).  These projects were identified as 
“high-priority” from the results of the Phase I 
Capacity Study that was completed in June 
2004 to assess sanitary sewer capacity 
necessary to support future economic 
development in the area.  
 

In the 2010-2014 Adopted CIP, 
approximately $28.4 million is allocated for 
the Edenvale Sanitary Sewer Supplement 
Phase VA and VB project.  This project will 
provide increased sewer capacity for the 
southern portions of San José, including the 
Edenvale Redevelopment Area, North Coyote 
Valley, and existing South San José 
neighborhoods.  Construction of this phase of 
the Edenvale project also improves capacity in 
the Monterey-Riverside sewer collection 
system. 
 
Rehabilitation Projects 
 
Generally, older neighborhoods benefit from 
this program because of the age and structural 
deterioration of their local sewers.  The 
sewers may also warrant upsizing or 
downsizing to reflect changes in the drainage 
basin, sewage flows, and flow patterns over 
time.  In this five-year CIP, funding totaling 
$40.2 million is programmed for sewer 
rehabilitation and/or replacement of sewers 
city-wide. 
 
Other Highlights  
 
The existing San José Sanitary Sewer Master 
Plan, which evaluates sanitary sewers 
throughout San José, is more than 10 years 
old.  In fall 2002, the City initiated a new 
Sanitary Sewer Master Plan.  The new San 
José Sanitary Sewer Master Plan for the 
North, South, and Central areas was 
completed in June 2004.  The Sanitary Sewer 
Master Plan for the East and West areas is 
anticipated to be completed in late 2009.    
Once the Master Plan is completed, it will 
help identify sewer capacity deficiencies in the 
existing system, and project additional 
capacities required to meet future demands.   
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Program Highlights  (Cont’d.) 
 
Other Highlights  (Cont’d.) 
 
In addition to interceptor improvements, 
funding toward other projects is included in 
this document.  These projects include the 
Sanitary Sewer System Flow Monitoring and 
Master Planning Program, the Inflow and 
Infiltration (I&I) Reduction Program, and 
Miscellaneous Rehabilitation Projects to fund 
a variety of neighborhood sewer improvement 
projects.   
 
The Flow Monitoring and Master Planning 
Program proposes to supplement the number 
of sites where the City may monitor sewer 
system flow rates.  This information will be 
useful in daily operations and maintenance 
activities, the master planning of the sanitary 
sewer system, and sewage diversion 
operations.  In diversion operations, City staff 
or contractors divert sewage flows from one 
line to another so that a sewer may be 
replaced or rehabilitated.  Data from the flow 
monitoring program aids in confirming that 
the adjacent system is capable of conveying 
the additional flow without creating a sanitary 
sewer overflow. 
 
The I&I Reduction Program is another 
element of the Environmental and Utility 
Services CSA Business Plan.  This program is 
intended to rehabilitate portions of the sewer 
system where groundwater and other sources 
of water (besides sewage) enter the sewers.  It 
is known that certain areas of the City are 
prone to I&I.  The goal of the I&I Reduction 
Program is to decrease the flow to the WPCP 
and help continue to meet the discharge flow 
cap. The program operates in conjunction 
with the Flow Monitoring Program to identify 
areas of the system that  have substantial I&I, 

construct improvements to reduce I&I, then 
measure the reduction in flow following those 
improvements. 
 
Major Changes from the 2009-2013 
Adopted CIP 
 
Major changes from the 2009-2013 Adopted 
CIP include the following: 
 
• New funding in the amount of $4.3 

million for the Husted Avenue Sanitary 
Sewer Improvement capacity 
improvement project in 2013-2014. 

 
• New funding in the amount of $1.5 

million for Minnesota Avenue Sanitary 
Sewer Improvement project programmed 
to begin in 2010-2011.  

 
• New funding in the amount of $2.1 

million for Campbell Avenue Sanitary 
Sewer Improvement starting in 2012-
2013. 

 
• New funding in the amount of $2 million 

for Sanitary Sewer Condition Assessments 
– Phase II to identify locations in need of 
rehabilitation in 2009-2010. 

 
• New funding of $250,000 for the 

Interceptor Management Plan in 2009-
2010. 

 
• A reduction of $5.0 million for Inflow and 

Infiltration Reduction to fund additional 
capacity-enhancement projects. 

  
• A reduction of $3.2 million for the 

Miscellaneous Rehabilitation Projects to 
fund additional capacity-enhancement 
projects. 
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Operating Budget Impact 
 
All the projects in the Adopted Sanitary Sewer 
CIP rehabilitate or replace existing sewers in 
order to avoid possible future maintenance 
costs and therefore do not incur additional 
long-term operating and maintenance costs.  

 
Council-Approved Revisions to the 
Adopted Capital Improvement Program 
 
During the June budget hearings, the City 
Council approved the rebudgeting of $27.8 
million for 17 projects:  Edenvale Sanitary 
Sewer Supplement, Phases VA and VB ($17.0 
million), Inflow and Infiltration Reduction 
($5.5 million), Miscellaneous Projects ($1.3 
million), Miscellaneous Rehabilitation Projects 

($1.0 million), Naglee Avenue Sanitary Sewer 
Replacement ($500,000), Public Art 
($402,000), Rehabilitation of Sanitary Sewer 
Pump Stations ($400,000), Spreckles Sanitary 
Sewer Force Main Supplement ($350,000),  
Union/Almaden Oak Sanitary Sewer 
Rehabilitation ($315,000), University Avenue 
Sanitary Sewer Replacement ($300,000), 60" 
Brick Interceptor, Phase VIA and VIB 
($275,000), 84" RCP Interceptor, Phases VB 
& VIB ($150,000), Willow Glen Sanitary 
Sewer Rehabilitation ($100,000), Hydrogen 
Peroxide Injection Station ($75,000), 
Geographic Information System (GIS, 
$75,000), Willow-Union Trunk Sewer 
($50,000), and Julian-Sunol Supplemental 
Sewer Rehabilitation ($30,000). 
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 117,832

 160,000
 800,000

 8,616,000

 350,000

 160,000
 644,000

 

 

 160,000
 259,000

 

 

 160,000
 100,000

 

 

 160,000
 100,000

 

 

 160,000
 100,000

 

 350,000

 800,000
 1,203,000

 

Redevelopment Capital Projects Fund

Sanitary Sewer Connection Fee Fund

Sewer Service and Use Charge
Capital Improvement Fund

Total Redevelopment Capital
Projects Fund

Total Sanitary Sewer Connection
Fee Fund

 117,832

 33,236,498

 350,000

 16,412,498

 

 4,271,498

 

 3,028,498

 

 2,425,498

 

 2,150,498

 350,000

 22,511,498

2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 2013-2014 Total
SOURCE OF FUNDS 

Estimated 5-Year

*

*

Sanitary Sewer Improvements,
Phase II

CSD 2-3/City Joint Projects
WVSD/City Joint Projects

Loan Repayment from the
Redevelopment Agency

                                                                                                                                                                                                                                        

                                                                                                                                                                                                                                        

 500,000  500,000  700,000  850,000  850,000  850,000  3,750,000

Redevelopment Agency

Sanitary Sewer Joint Participation

Redevelopment Agency

Sanitary Sewer Connection Fees

Redevelopment Agency

 19,009,175

 500,000
 3,651,323

 44,030,825

 14,633,498

 475,000
 

 44,696,254

 2,702,498

 450,000
 

 22,155,254

 1,518,498

 400,000
 

 15,519,254

 915,498

 400,000
 

 665,254

 640,498

 400,000
 

 661,254

 14,633,498

 2,125,000
 

 44,696,254

*

*

Revenue from Other Agencies:

Beginning Fund Balance
Revenue from Other Agencies:

Taxes, Fees and Charges:

Interest Income
Reserve for Encumbrances

Beginning Fund Balance
Revenue from Other Agencies:
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 26,394,000

 15,970,000

 

 17,225,000

 

 14,475,000

 

 14,475,000

 

 14,475,000

 

 14,475,000

 

 75,125,000

Sewer Service and Use Charge
Capital Improvement Fund

Total Sewer Service and Use
Charge Capital Improvement
Fund

 94,510,254  63,421,254  37,930,254  30,994,254  15,940,254  15,936,254  125,221,254

TOTAL SOURCE OF FUNDS  127,864,584  80,183,752  42,201,752  34,022,752  18,365,752  18,086,752  148,082,752

2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 2013-2014 Total
SOURCE OF FUNDS 

Estimated 5-Year

*

*

Loan Repayment from the
Redevelopment Agency

Transfer from Sewer Service and
Use Charge Fund

                                                                                                                                                                                                                                        

Redevelopment Agency

Special Funds

 1,700,000
 6,415,429

 1,500,000
 

 1,300,000
 

 1,000,000
 

 800,000
 

 800,000
 

 5,400,000
 

Revenue from Other Agencies:

Contributions, Loans and
Transfers from:

Interest Income
Reserve for Encumbrances

(CONT'D.)

The 2010-2011 through 2013-2014 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same
funds. 

*
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Construction Projects

Capacity Improvement Projects

2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 2013-2014 Total
USE OF FUNDS 

 7,249,000  28,055,000  12,813,000  26,041,000  9,045,000  10,099,000  86,053,000Total Capacity Improvement
Projects

Estimated 5-Year

 
 

 

 

 

 

 

 
 

 

 

 

 

 

 500,000
 1,675,000

 2,629,000

 

 

 

 350,000

 
 

 

 

 

 

 1,150,000

 
 

 

 320,000

 

 725,000

 

 
 

 

 2,199,000

 4,300,000

 2,600,000

 

 500,000
 1,675,000

 2,629,000

 2,519,000

 4,300,000

 3,325,000

 1,500,000

 

 543,000

 1,409,000

 

 2,564,000

 2,733,000
 

 613,000

 4,284,000

 459,000

 500,000

 19,112,000

 3,300,000
 400,000

 214,000

 169,000

 140,000

 4,029,000

 321,000

 1,000,000
 2,000,000

 281,000

 

 21,891,000

 

 2,000,000

 1,000,000
 

 138,000

 

 

 

 7,000,000

 1,000,000
 

 142,000

 

 

 

 

 1,000,000
 

 1,388,000

 4,453,000

 22,490,000

 4,529,000

 28,433,000

 7,300,000
 2,400,000

Public Art

30" Old Bayshore
Supplement
60" Brick Interceptor, Phase
VIA & VIB
Cropley Avenue Sanitary
Sewer Improvement
Edenvale Sanitary Sewer
Supplement, Phases VA
and VB
Miscellaneous Projects
Morrill Avenue/Sierra Road
Sanitary Sewer
Improvement

Blossom Hill Road Supplement
Capitol Avenue Sanitary Sewer
Improvement
Coleman Road Sanitary Sewer
Improvement
Foxworthy Avenue Sanitary
Sewer Improvement
Husted Avenue Sanitary Sewer
Improvement
Jacob Avenue Sanitary Sewer
Improvement
Minnesota Avenue Sanitary
Sewer Improvement

1.

2.

3.

4.

5.

6.
7.
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Construction Projects

Rehabilitation Projects

2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 2013-2014 Total
USE OF FUNDS 

Estimated 5-Year

 
 304,000

 

 1,270,000

 

 1,132,000

 41,000

 
 

 

 30,000

 

 100,000

 50,000

 3,450,000
 

 

 

 

 

 

 
 

 

 

 

 

 

 
 

 500,000

 

 2,300,000

 

 

 
 

 1,605,000

 

 

 

 

 3,450,000
 

 2,105,000

 30,000

 2,300,000

 100,000

 50,000
 468,000

 

 149,000

 4,036,000

 8,388,000

 2,018,000

 100,000

 117,832

 99,000

 150,000

 210,000

 125,000

 6,500,000

 5,000,000

 842,000

 900,000

 350,000

 3,179,000

 

 2,823,000

 

 1,000,000

 1,000,000

 

 

 

 279,000

 

 

 

 1,000,000

 1,000,000

 

 

 

 

 

 

 

 1,000,000

 1,000,000

 

 

 

 

 

 

 

 1,000,000

 1,500,000

 

 

 

 

 150,000

 3,033,000

 125,000

 10,500,000

 9,500,000

 842,000

 900,000

 350,000

 3,458,000

84" RCP Interceptor,
Phases VB & VIB
Fourth Major Interceptor,
Phase IIB
Hydrogen Peroxide Injection
Station
Inflow and Infiltration
Reduction
Miscellaneous Rehabilitation
Projects
Naglee Avenue Sanitary
Sewer Replacement
Rehabilitation of Sanitary
Sewer Pump Stations
Sanitary Sewer
Improvements, Phase II
Spreckles Sanitary Sewer
Force Main Supplement

30" Old Bayshore Rehabilitation
Alum Rock Avenue Sanitary
Sewer Rehabilitation
Campbell Avenue Sanitary Sewer
Rehabilitation
Julian-Sunol Supplemental
Sewer Rehabilitation
Parkmoor-Meridian Sanitary
Sewer Rehabilitation
Willow Glen Sanitary Sewer
Rehabilitation
Willow-Union Trunk Sewer

(CONT'D.)

8.

9.

10.

11.

12.

13.

14.

15.

16.
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Construction Projects

Non-Construction

Rehabilitation Projects

General Non-Construction

2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 2013-2014 Total
USE OF FUNDS 

 26,611,832  49,370,000  21,579,000  28,322,000  13,983,000  14,346,000  127,600,000Total Construction Projects

 19,362,832  20,702,000  8,552,000  2,000,000  4,800,000  4,105,000  40,159,000Total Rehabilitation Projects

Estimated 5-Year

 1,114,000

 126,000

 111,000
 3,624,000

 73,000

 835,000

 

 10,000

 75,000

 516,000
 400,000

 1,012,000

 466,000

 2,800,000

 75,000
 1,500,000

 115,000

 131,000

 250,000

 10,000

 75,000

 700,000
 400,000
 422,000

 

 

 105,000
 1,500,000

 40,000

 

 

 10,000

 75,000

 700,000
 400,000
 440,000

 

 

 115,000
 2,000,000

 40,000

 

 

 10,000

 75,000

 700,000
 400,000
 453,000

 

 

 115,000
 1,000,000

 40,000

 

 

 10,000

 75,000

 700,000
 400,000
 466,000

 

 

 115,000
 500,000

 40,000

 

 

 10,000

 75,000

 700,000
 400,000
 480,000

 466,000

 2,800,000

 525,000
 6,500,000

 275,000

 131,000

 250,000

 50,000

 375,000

 3,500,000
 2,000,000
 2,261,000

Union/Almaden Oak
Sanitary Sewer
Rehabilitation
University Avenue Sanitary
Sewer Replacement

Fee Administration
Flow Monitoring Program
(Master Planning)
Geographic Information
System (GIS)
Infrastructure - Sanitary
Sewer Condition
Assessment
Interceptor Management
Plan
Payments to West Valley
Sanitation District
Permit Review and
Inspection for SCVWD
Preliminary Engineering
Program Management
Public Works Capital
Management Costs

(CONT'D.)

17.

18.

19.
20.

21.

22.

23.

24.

25.

26.
27.
28.
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Non-Construction

General Non-Construction

Contributions, Loans and Transfers to Special Funds

Contributions, Loans and Transfers to Other Agencies

2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 2013-2014 Total
USE OF FUNDS 

TOTAL USE OF FUNDS  127,864,584  80,183,752  42,201,752  34,022,752  18,365,752  18,086,752  148,082,752

Ending Fund Balance  59,329,752  24,857,752  17,037,752  1,580,752  1,301,752  1,140,752  1,140,752
 41,923,000  5,956,000  3,585,000  4,120,000  3,081,000  2,600,000  19,342,000Total Non-Construction

 6,696,000

 217,000

 35,010,000

 5,718,000

 238,000

 

 3,310,000

 275,000

 

 3,833,000

 287,000

 

 2,846,000

 235,000

 

 2,360,000

 240,000

 

 18,067,000

 1,275,000

 

Total General Non-Construction

Total Contributions, Loans and
Transfers to Special Funds

Total Contributions, Loans and
Transfers to Other Agencies

Estimated 5-Year

*

 217,000

 35,010,000

 238,000

 

 275,000

 

 287,000

 

 235,000

 

 240,000

 

 1,275,000

 

 40,000

 

 40,000

 2,000,000

 40,000

 

 40,000

 

 40,000

 

 40,000

 

 200,000

 2,000,000

Public Works Engineering
Services Equipment
(Materials Lab)
Sanitary Sewer Condition
Assessments - Phase II

Transfer to the City Hall Debt
Service Fund

Loan to Redevelopment Agency

(CONT'D.)

29.

30.

*

The 2009-2010 through 2012-2013 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.*
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EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Public Art  402   613  214  281  138  142  1,388

FUNDING SOURCE SCHEDULE (000'S)

 402   613  281 214  138  142  1,388TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 

 402

 

 

 19

 594

 13

 201

 4

 277

 3

 135

 6

 136

 45

 1,343

 402   613  214  281  138  142  1,388TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 5957, 7076

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: This allocation is required to comply with the revisions to the Public Art Master Plan adopted by the
City Council on March 13, 2007.

Description: This allocation funds the construction and administration of public art in the Sanitary Sewer Capital
Program.  In compliance with the Council adoption of the revised Public Art Master Plan on March
13, 2007, one percent of all construction project funding is required to be allocated to public art,
excluding funding for seismic and ADA retrofits, maintenance and operations, non-construction
projects (such as studies), or affordable housing.  Projects where public art allocations were
previously programmed or appropriated are not subject to the revisions of the Public Art Master Plan.
Expenditures in this allocation will be subject to the legal revenue restrictions for the use of this
funding on public art.

City-wide

1.  Public Art

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $4,854,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction

 
 
 
 
 

 
 651
 10

 3,230
 4

 243
 300

 
 
 

 
 79
 41

 4,164
 

 
 
 

 144
 25

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 79
 41

 4,308
 25

 
 
 
 
 

 243
 379
 41

 4,308
 25

FUNDING SOURCE SCHEDULE (000'S)

  3,895  543  4,284   169    4,453   4,996TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 401

 3,494

 271

 272

 636

 3,648

 

 169

 

 

 

 

 

 

 636

 3,817

 

 

 907

 4,089

 

 

  3,895  543  4,284  169     4,996  4,453TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2008-2009FY Initiated:
Initial Project Budget:
Appn. #: 6519

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: Old Bayshore Highway between Commercial
Street and Zanker Road

None                              

                                                                                                                                                                

2nd Qtr. 2011 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2010

3rd Qtr. 2008Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: This project is required due to structural deterioration of existing sewers.

Description: This project funds the construction of 5,540 linear feet of 30-inch diameter relief sewer parallel to an
existing 30-inch pipe on Old Bayshore Highway between Commercial Street and Zanker Road.

4

2.  30" Old Bayshore Supplement

Notes:

Major Changes in Project Cost:
None

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $10,442,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Property & Land
Design
Bid & Award
Construction
Post Construction

 55
 

 1,056
 10

 32,921
 9

 14
 12

 2,731
 91

 736
 

 14
 12

 1,383
 
 
 

 
 40

 419
 
 
 

 
 

 140
 
 
 

 
 
 

 17
 21,831

 43

 
 
 
 
 
 

 
 
 
 
 
 

 
 40

 559
 17

 21,831
 43

 
 
 
 
 
 

 69
 52

 2,998
 27

 54,752
 52

FUNDING SOURCE SCHEDULE (000'S)

 34,051  3,584  1,409  459  21,891 140    22,490   57,950TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 

 3,584

 

 1,409

 

 459

 

 140

 

 21,891

 

 

 

 

 

 22,490

 

 

 186

 57,764

 186

 33,865

 34,051  3,584  1,409  459  140  21,891    57,950  22,490TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

1994-1995FY Initiated:
Initial Project Budget:
Appn. #: 4969

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: From 5th and Commercial Streets to Zanker Road
and Old Bayshore Highway

None                              

                                                                                                                                                                

2nd Qtr. 2012 Revised Completion Date:
Initial Completion Date: 4th Qtr. 2005

1st Qtr. 2003Initial Start Date:
3rd Qtr. 2007Revised Start Date:

Department: Public Works

Justification: Based on the North San José Interceptor Study, this portion of pipe was recommended for
rehabilitation.  However, due to the limited availability of funding for the Fourth Major Interceptor, it is
prudent that the existing pipe be upsized.

Description: This project replaces approximately 5,000 linear feet of existing 60-inch brick sanitary sewer with a
72-inch lined reinforced concrete pipe.

3 4,

3.  60" Brick Interceptor, Phase VIA & VIB

Notes:

Major Changes in Project Cost:
1994-1998 CIP - increased $10 million to address scope changes and construction costs.
1996-2000 CIP - increased $2.5 million to address scope changes and construction costs.
1999-2003 CIP - increased $5.3 million to address scope changes and construction costs.
2000-2004 CIP - increased $6.5 million to address scope changes and construction costs.
2006-2010 CIP - increased $927,000 to address scope changes and construction costs.
2008-2012 CIP - increased $17.8 million for new phase costs.
2009-2013 CIP - decreased $2.2 million to address scope changes and construction costs.
2010-2014 CIP - increased $6.7 million to address scope changes and construction costs.

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $4,529,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 50
 450

 
 
 

 
 600

 5
 3,415

 9

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 50
 1,050

 5
 3,415

 9

 
 
 
 
 

 50
 1,050

 5
 3,415

 9

FUNDING SOURCE SCHEDULE (000'S)

    500   4,029    4,529   4,529TOTAL 

Sewer Service And Use
Charge Capital
Improvement Fund

   500  4,029     4,529   4,529 

    500  4,029     4,529  4,529TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2009-2010FY Initiated:
Initial Project Budget:
Appn. #: 7078

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: Morrill Avenue to Capitol Avenue

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2011

3rd Qtr. 2009Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: The existing sanitary sewer pipes in this area need to be upsized to improve capacity.

Description: This project funds the replacement of approximately 4,150 linear feet of existing 10-inch diameter
sanitary sewer pipe with the required 12-inch and 15-inch diameter sanitary sewer pipe on Cropley
Avenue between Morrill Avenue and Capitol Avenue.

4

4.  Cropley Avenue Sanitary Sewer Improvement

Notes:

Major Changes in Project Cost:
None

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $15,570,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction

 60
 1,705

 1
 
 

 
 6,386

 30
 20,248

 

 
 557

 7
 2,000

 

 
 
 

 19,112
 

 
 
 

 310
 11

 
 2,000

 
 
 

 
 

 10
 6,970

 20

 
 
 
 
 

 
 2,000

 10
 26,392

 31

 
 
 
 
 

 60
 4,262

 18
 28,392

 31

FUNDING SOURCE SCHEDULE (000'S)

 1,766  26,664  2,564  19,112  2,000 321  7,000   28,433   32,763TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 8,513

 18,151

 513

 2,051

 8,000

 11,112

 

 321

 

 2,000

 

 7,000

 

 

 8,000

 20,433

 

 

 9,987

 22,776

 1,474

 292

 1,766  26,664  2,564  19,112  321  2,000  7,000   32,763  28,433TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2000-2001FY Initiated:
Initial Project Budget:
Appn. #: 4037

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: Various Streets from Monterey Highway at
Blossom Hill Road to Santa Teresa Boulevard at
Bayliss Drive

None                              

                                                                                                                                                                

2nd Qtr. 2011 Revised Completion Date:
Initial Completion Date: 3rd Qtr. 2008

2nd Qtr. 2001Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: This project is required in order to provide capacity for the ultimate development of the service area.

Description: This project funds the construction of approximately 5,900 linear feet of 48-inch and 16,400 linear
feet of 54-inch diameter concrete pipes.  This project is located on Santa Teresa Boulevard between
Bayliss Drive and Bernal Road, and on portions of Bernal Road, Via Del Oro, Great Oaks Boulevard,
Las Colinas Lane, and Monterey Highway from Route 85 to Blossom Hill Road.  The revised
completion date above refers to Phase VA only.  Construction on Phase VB will continue beyond the
second quarter of 2011.

2

5.  Edenvale Sanitary Sewer Supplement, Phases VA and VB

Notes:
The Initial/Revised Start Dates and Initial/Revised End Dates are for Phase VA of the project only.

Major Changes in Project Cost:
2003-2007 CIP - increase of $4.6 million to address increased construction costs.
2006-2010 CIP - increase of $8.0 million to reflect scope changes and the addition of funding for Phase VA.
2007-2011 CIP - increase of $2.6 million to address increased construction costs.
2008-2012 CIP - increase of $2.4 million to address increased construction costs.
2009-2013 CIP - decrease of $1.8 million to address scope changes.

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: Yes
SNI Area: Edenvale/Great Oaks
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EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction

 76
 780
 32

 3,100
 45

 76
 580
 22

 2,010
 45

 40
 750
 28

 2,470
 12

 20
 275

 9
 690

 6

 20
 275

 9
 690

 6

 20
 275

 9
 690

 6

 20
 275

 9
 690

 6

 120
 1,850

 64
 5,230

 36

FUNDING SOURCE SCHEDULE (000'S)

 4,033  2,733  3,300  1,000 1,000  1,000  1,000  7,300TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 836

 3,197

 836

 1,897

 

 3,300

 

 1,000

 

 1,000

 

 1,000

 500

 500

 500

 6,800

 4,033  2,733  3,300  1,000  1,000  1,000  1,000  7,300TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4272

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: This allocation is required for sewer extensions related to Traffic Program projects, and to construct
minor sewer mains to extend and cross-connect existing mains.

Description: This ongoing allocation is used to complete minor sanitary sewer projects and to establish
contingency reserves for major projects.

City-wide

6.  Miscellaneous Projects

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $2,400,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 15
 385

 
 
 

 
 100

 5
 1,880

 15

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 15
 485

 5
 1,880

 15

 
 
 
 
 

 15
 485

 5
 1,880

 15

FUNDING SOURCE SCHEDULE (000'S)

    400   2,000    2,400   2,400TOTAL 

Sewer Service And Use
Charge Capital
Improvement Fund

   400  2,000     2,400   2,400 

    400  2,000     2,400  2,400TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2009-2010FY Initiated:
Initial Project Budget:
Appn. #: 7080

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: Zion Lane to Hostteter Road

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2011

3rd Qtr. 2009Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: Requiring capacity improvement, the existing sanitary sewer pipes in this area need to be upsized.

Description: This project funds the replacement of approximately 4,140 linear feet of existing eight-inch and 10-
inch diameter sanitary sewer pipes with the required 12-inch diameter sanitary sewer pipes on Morrill
Avenue and Sierra Road between Zion Lane and Hostetter Road.

4

7.  Morrill Avenue/Sierra Road Sanitary Sewer Improvement

Notes:

Major Changes in Project Cost:
None

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $14,150,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction

 86
 30
 41

 7,719
 1

 
 
 

 600
 18

 
 
 

 468
 

 
 
 

 50
 100

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 

 50
 100

 
 
 
 
 

 86
 30
 41

 8,237
 101

FUNDING SOURCE SCHEDULE (000'S)

 7,877  618  468  150      150   8,495TOTAL 

Sewer Service And Use
Charge Capital
Improvement Fund

 618  468  150      150   8,495 7,877

 7,877  618  468  150      8,495  150TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2002-2003FY Initiated:
Initial Project Budget:
Appn. #: 4695

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: North 4th Street from Commercial Street to Old
Bayshore Highway

None                              

                                                                                                                                                                

2nd Qtr. 2010 Revised Completion Date:
Initial Completion Date: 1st Qtr. 2007

3rd Qtr. 2004Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: This project is required to rehabilitate a structurally deficient sewer by maintaining the sewer
structural integrity and providing capacity for maintenance.

Description: This project rehabilitates approximately 4,800 linear feet of 84-inch diameter reinforced concrete pipe
with a segmented slipliner.  Phases VB and VIB are located on North 4th Street from Commercial
Street to Old Bayshore Highway.

3 4,

8.  84" RCP Interceptor, Phases VB & VIB

Notes:
The Initial/Revised Start Dates, Intial/Revised End Dates and location are for Phase VIB of the project.

Major Changes in Project Cost:
2005-2009 CIP - increase of $4.6 million to address increased construction costs.
2006-2010 CIP - increase of $400,000 to reflect updated construction costs.
2008-2012 CIP - decrease of $7.6 million to fund other projects.
2010-2014 CIP - decrease of $3.1 million due to changes in project scope.

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $3,033,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 61
 149

 
 
 

 
 

 9
 2,808

 6

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 61
 149

 9
 2,808

 6

 
 
 
 
 

 61
 149

 9
 2,808

 6

FUNDING SOURCE SCHEDULE (000'S)

    210   2,823    3,033   3,033TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 

 

 

 

 210

 

 500

 2,323

 

 

 

 

 

 

 710

 2,323

 

 

 710

 2,323

 

 

    210  2,823     3,033  3,033TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2009-2010FY Initiated:
Initial Project Budget:
Appn. #: 7077

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: Zanker Road and Holger Way

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2011

3rd Qtr. 2009Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: This allocation is required due to the structural deterioration of aging sewers.

Description: This allocation will fund the rehabilitation of approximately 2,500 linear feet of 84-inch diameter
reinforced concrete pipe (RCP) along Zanker Road between Structure A and Holger Way.

4

9.  Fourth Major Interceptor, Phase IIB

Notes:

Major Changes in Project Cost:
None

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $300,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Construction
Post Construction

 26
 

 274
 

 149
 

 50
 75

 
 

 
 

 
 

 
 

 50
 75

 
 

 225
 75

FUNDING SOURCE SCHEDULE (000'S)

 26  274  149  125      125   300TOTAL 

Sewer Service And Use
Charge Capital
Improvement Fund

 274  149  125      125   300 26

 26  274  149  125      300  125TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2006-2007FY Initiated:
Initial Project Budget:
Appn. #: 4296

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: On Zanker Road at Old Bayshore Highway

None                              

                                                                                                                                                                

2nd Qtr. 2010 Revised Completion Date:
Initial Completion Date: 4th Qtr. 2007

3rd Qtr. 2006Initial Start Date:
Revised Start Date:

Department: Environmental Services

Justification: This project should decrease the production of unpleasant sewer gases and sewer odors to address
odor complaints from citizens and businesses in the area.

Description: This project will install a sanitary sewer hydrogen peroxide injection station in North San José to
decrease the production of unpleasant sewer gases.

4

10.  Hydrogen Peroxide Injection Station

Notes:

Major Changes in Project Cost:
None

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction

 193
 963
 36

 8,324
 20

 193
 963
 36

 2,824
 20

 20
 100

 8
 6,352

 20

 20
 100

 8
 862
 10

 20
 100

 8
 862
 10

 20
 100

 8
 862
 10

 20
 100

 8
 862
 10

 100
 500
 40

 9,800
 60

FUNDING SOURCE SCHEDULE (000'S)

 9,536  4,036  6,500  1,000 1,000  1,000  1,000  10,500TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 4,343

 5,193

 2,843

 1,193

 1,500

 5,000

 

 1,000

 

 1,000

 

 1,000

 

 1,000

 1,500

 9,000

 9,536  4,036  6,500  1,000  1,000  1,000  1,000  10,500TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 6444

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: This allocation is required to reduce infiltration of groundwater into the sanitary sewer collection
systems, thereby reducing the volume of effluent discharged by the San José/Santa Clara Water
Pollution Control Plant.

Description: The Inflow and Infiltration (I&I) Reduction Program is a key element of the Environmental and Utility
Services CSA Business Plan.  The I&I Reduction projects rehabilitate sanitary sewers and manholes
that have groundwater or storm water penetration.  The Flow Monitoring Program and maintenance
reports from the Department of Transportation identify sewers ranging from 6-inch to 36-inch in
diameter in various locations throughout the City that require rehabilitation.

City-wide

11.  Inflow and Infiltration Reduction

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.  This
allocation was formerly titled "Infiltration Reduction."

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Property & Land
Design
Bid & Award
Construction

 50
 2,145

 75
 7,029

 50
 2,145

 75
 6,118

 
 1,250

 40
 3,710

 
 250
 10

 740

 
 250
 10

 740

 
 250
 10

 740

 
 375
 15

 1,110

 
 2,375

 85
 7,040

FUNDING SOURCE SCHEDULE (000'S)

 9,299  8,388  5,000  1,000 1,000  1,000  1,500  9,500TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 3,712

 5,587

 2,743

 5,645

 2,000

 3,000

 800

 200

 350

 650

 300

 700

 

 1,500

 3,450

 6,050

 9,299  8,388  5,000  1,000  1,000  1,000  1,500  9,500TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4271

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: This allocation is required due to the structural deterioration of aging sewers.

Description: This ongoing allocation rehabilitates sanitary sewers that exhibit structural deterioration, corrosion,
sagging, joint separation, cracking, blockage, and stoppage.  The program projects are developed
based on input from the Department of Transportation maintenance and repair records, flow
monitoring, consultant studies, staff input, and field observations.

City-wide

12.  Miscellaneous Rehabilitation Projects

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $3,149,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction

 
 
 
 
 

 10
 350

 5
 2,153

 

 10
 350

 5
 1,653

 

 
 
 

 812
 30

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 

 812
 30

 
 
 
 
 

 10
 350

 5
 2,465

 30

FUNDING SOURCE SCHEDULE (000'S)

  2,518  2,018  842      842   2,860TOTAL 

Sewer Service And Use
Charge Capital
Improvement Fund

 2,518  2,018  842      842   2,860 

  2,518  2,018  842      2,860  842TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2008-2009FY Initiated:
Initial Project Budget:
Appn. #: 6524

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: Naglee Avenue between Bascom Avenue and
Chapman Street and Chapman Street between
Naglee Avenue and Hedding Street

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2010

3rd Qtr. 2008Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: This project will replace existing aging sewer lines with new pipes and increase the pipe slope to
obtain good cleaning velocity, which will minimize frequent maintenance by the Department of
Transportation.

Description: This allocation will fund the removal and replacement of approximately 5,300 linear feet of 6-inch
diameter vitrified clay pipe and the reinstatement of sanitary sewer laterals, including other
appurtenances, such as construction of new manholes and pavement restoration.  This project is
located between Bascom Avenue and Chapman Street and on Chapman Street between Naglee
Avenue and Hedding Street.

6

13.  Naglee Avenue Sanitary Sewer Replacement

Notes:

Major Changes in Project Cost:
None

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $500,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Design
Bid & Award
Construction
Post Construction

 
 
 
 

 115
 5

 375
 5

 100
 
 
 

 115
 5

 750
 30

 
 
 
 

 
 
 
 

 
 
 
 

 
 
 
 

 115
 5

 750
 30

 
 
 
 

 215
 5

 750
 30

FUNDING SOURCE SCHEDULE (000'S)

  500  100  900      900   1,000TOTAL 

Sewer Service And Use
Charge Capital
Improvement Fund

 500  100  900      900   1,000 

  500  100  900      1,000  900TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2008-2009FY Initiated:
Initial Project Budget:
Appn. #: 6527

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

2nd Qtr. 2010 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2009

3rd Qtr. 2008Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: Redesigning and/or replacing aging pump stations will achieve cost savings and enhance the
efficiency of the storm system.

Description: This project will support the redesign and/or replacement of aging sanitary pump stations that need
high maintenance.

City-wide

14.  Rehabilitation of Sanitary Sewer Pump Stations

Notes:

Major Changes in Project Cost:
2010-2014 CIP - increase of $500,000 to rehabilitate additional sanitary sewer pump stations.

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $103,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Construction  132  468  118  350      350   600

FUNDING SOURCE SCHEDULE (000'S)

 132  468  118  350      350   600TOTAL 

Redevelopment Capital
Projects Fund

 468  118  350      350   600 132

 132  468  118  350      600  350TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2007-2008FY Initiated:
Initial Project Budget:
Appn. #: 6125

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: Various locations in the Gateway East
neighborhood

None                              

                                                                                                                                                                

2nd Qtr. 2009 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2008

3rd Qtr. 2007Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: Installation of cleanouts will help prevent sanitary sewer backups and aid in the maintenance of
sewer laterals.

Description: This allocation represents contributions from the San Jose Redevelopment Agency for sanitary
sewer inspection and lateral improvements in the Gateway East neighborhood.  The project includes
the installation of cleanouts to prevent sanitary sewer backups.

5

15.  Sanitary Sewer Improvements, Phase II

Notes:
This project was formerly referred to as "Gateway East Sanitary Sewer Improvements Phase II".  The Revised Completion
Date refers to the beneficial use date for Phase II.  The funding programmed in 2009-2010 will be used for further
improvements, currently under evaluation.

Major Changes in Project Cost:
December 11, 2007 - Ord. No. 28203 - increase of $497,000 due to project scope increase.

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: Yes
SNI Area: Gateway East
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 $2,909,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction

 
 
 
 
 

 400
 195

 6
 2,240

 8

 50
 49

 
 
 

 
 461

 6
 2,712

 

 
 35

 
 244

 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 496

 6
 2,956

 

 
 
 
 
 

 50
 545

 6
 2,956

 

FUNDING SOURCE SCHEDULE (000'S)

  2,849  99  3,179   279    3,458   3,557TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 

 2,849

 

 99

 54

 3,125

 

 279

 

 

 

 

 

 

 54

 3,404

 

 

 54

 3,503

 

 

  2,849  99  3,179  279     3,557  3,458TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2008-2009FY Initiated:
Initial Project Budget:
Appn. #: 6531

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: Along Spreckles Avenue between Dearborn Street
and Los Esteros Road and along Los Esteros
Road to the Water Pollution Control Plant (WPCP)

None                              

                                                                                                                                                                

2nd Qtr. 2011 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2010

3rd Qtr. 2008Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: Due to the aging existing sanitary sewer force main and the nature of the pipe material (asbestos
concrete), a redundant line will need to be implemented in order to provide continuous service to the
Alviso area without disruptions.

Description: This project will install a new sanitary sewer force main High Density Polyethylene pipe parallel to the
existing line and build additional manhole accesses for maintenance purposes.

4

16.  Spreckles Sanitary Sewer Force Main Supplement

Notes:

Major Changes in Project Cost:
2010-2014 CIP - increase of $648,000 to rehabilitate the Spreckles pump station.

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $1,544,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction

 57
 93

 
 
 

 
 30
 22

 1,377
 

 
 30
 22

 1,062
 

 
 
 

 436
 30

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 

 436
 30

 
 
 
 
 

 57
 123
 22

 1,498
 30

FUNDING SOURCE SCHEDULE (000'S)

 150  1,429  1,114  466      466   1,730TOTAL 

Sewer Service And Use
Charge Capital
Improvement Fund

 1,429  1,114  466      466   1,730 150

 150  1,429  1,114  466      1,730  466TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2007-2008FY Initiated:
Initial Project Budget:
Appn. #: 5970

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: Union Street, Almaden Avenue, West Virginia
Street, Sutter Street, and Oak Street

None                              

                                                                                                                                                                

2nd Qtr. 2010 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2011

3rd Qtr. 2009Initial Start Date:
3rd Qtr. 2007Revised Start Date:

Department: Public Works

Justification: Based on the Department of Transportation's analysis, this project is required to alleviate
maintenance issues within this area with the rehabilitation of the sagging and broken existing sewer
pipes.

Description: This project funds the rehabilitation of 4,600 linear feet of 6, 8, 10, and 14-inch diameter reinforced
concrete pipe with a trenchless method called cured-in-place pipe.

3

17.  Union/Almaden Oak Sanitary Sewer Rehabilitation

Notes:
2008-2012 CIP - project was accelerated to begin in 2007-2008. It was originally projected to begin in 2009-2010.

Major Changes in Project Cost:
2010-2014 CIP - increase of $151,000 due to changes in project scope.

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $2,936,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development
Design
Bid & Award
Construction
Post Construction

 
 
 
 
 

 80
 200

 6
 2,640

 

 80
 46

 
 
 

 
 300

 
 2,490

 10

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 
 
 
 

 
 300

 
 2,490

 10

 
 
 
 
 

 80
 346

 
 2,490

 10

FUNDING SOURCE SCHEDULE (000'S)

  2,926  126  2,800      2,800   2,926TOTAL 

Sewer Service And Use
Charge Capital
Improvement Fund

 2,926  126  2,800      2,800   2,926 

  2,926  126  2,800      2,926  2,800TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2008-2009FY Initiated:
Initial Project Budget:
Appn. #: 6532

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: University Avenue between Bascom Avenue and
Chapman Street

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2010

3rd Qtr. 2008Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: This project will replace the existing aging sewer line with new pipe and increase the pipe slope to
obtain good cleaning velocity, which will minimize the frequency of maintenance by the Department
of Transportation.

Description: The project will remove and replace approximately 5,000 linear feet of 6-inch diameter vitrified clay
pipe and reinstate sanitary sewer laterals, including appurtenances such as construction of new
manholes and pavement restoration.

6

18.  University Avenue Sanitary Sewer Replacement

Notes:

Major Changes in Project Cost:
None

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Program Management  111  111  75  105  115  115  115  525

FUNDING SOURCE SCHEDULE (000'S)

 111  111  75  115 105  115  115  525TOTAL 

Sanitary Sewer
Connection Fee Fund

 111  111  75  105  115  115  115  525

 111  111  75  105  115  115  115  525TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 5241

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: N/A

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: This allocation is necessary to pay for the cost of collecting fees.

Description: This allocation provides funding for the Public Works Development Program to collect Sanitary
Sewer Connection Fees.

N/A

19.  Fee Administration

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Sanitary Sewer System

2010-2014 Adopted Capital Improvement Program  
Detail of Capital Projects 

V - 76

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Master Plan/Study  5,124  3,624  1,500  1,500  2,000  1,000  500  6,500

FUNDING SOURCE SCHEDULE (000'S)

 5,124  3,624  1,500  2,000 1,500  1,000  500  6,500TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 2,716

 2,408

 1,216

 2,408

 1,000

 500

 1,000

 500

 1,000

 1,000

 750

 250

 500

 

 4,250

 2,250

 5,124  3,624  1,500  1,500  2,000  1,000  500  6,500TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4696, 4964

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: This allocation is necessary to isolate the sanitary sewer system for master planning, sewage flow
diversions, and system analysis for the collection system and the Water Pollution Control Plant.

Description: This allocation funds the establishment of a city-wide sanitary sewer master plan.  The master plan is
intended to study and develop a system to identify capacity improvement needs.  The sanitary sewer
system is divided into five areas - North, South, Central, East, and West.  A Sanitary Sewer System
Master Plan was completed for the North, South, and Central areas in June 2004.  Sanitary sewer
master planning for the East and West areas began in 2007 and is expected to be completed in
2010.  Ongoing funding will provide for future updates, flow analysis, and condition assessment
studies to support the City's Sanitary Sewer Management Plan (SSMP) requirements.

City-wide

20.  Flow Monitoring Program (Master Planning)

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Program Management  148  73  115  40  40  40  40  275

FUNDING SOURCE SCHEDULE (000'S)

 148  73  115  40 40  40  40  275TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 

 148

 

 73

 

 115

 

 40

 

 40

 

 40

 

 40

 

 275

 148  73  115  40  40  40  40  275TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4131

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: This allocation ensures cost-effective, timely, and reliable delivery of sanitary program projects.

Description: This ongoing allocation funds the prorated contribution for staff and consultant support for the
computerized Geographic Information System (GIS).  This system is used for tracking, monitoring,
accessing, analyzing, and managing sanitary sewer projects.

City-wide

21.  Geographic Information System (GIS)

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $915,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Master Plan/Study   915  835  131      131   966

FUNDING SOURCE SCHEDULE (000'S)

  915  835  131      131   966TOTAL 

Sewer Service And Use
Charge Capital
Improvement Fund

 915  835  131      131   966 

  915  835  131      966  131TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2008-2009FY Initiated:
Initial Project Budget:
Appn. #: 6521

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

2nd Qtr. 2010 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2009

3rd Qtr. 2008Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: This allocation will fund the cost of management, research, and system analysis needed for sanitary
master planning, sewage flow diversions, and the collection system.

Description: This project funds the establishment of a city-wide sanitary sewer master plan to perform a sanitary
sewer condition assessment in order to identify locations in need of rehabilitation and capacity
improvements.

City-wide

22.  Infrastructure - Sanitary Sewer Condition Assessment

Notes:

Major Changes in Project Cost:
None

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $250,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Planning and
Engineering

    250      250   250

FUNDING SOURCE SCHEDULE (000'S)

    250      250   250TOTAL 

Sewer Service And Use
Charge Capital
Improvement Fund

   250      250   250 

    250      250  250TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2009-2010FY Initiated:
Initial Project Budget:
Appn. #: 7079

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2010

3rd Qtr. 2009Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: This Interceptor Management Plan will develop and put in place a procedure to flush the interceptor
system on an annual basis, which is necessary to remove grease and settled solids and restore the
system to its design capacity.

Description: This allocation funds consultant services and utilizes City staff to create an Interceptor Management
Plan.  The plan will compile all record drawings and pertinent documents for the existing interceptor
system along Zanker Road into one comprehensive document.

City-wide

23.  Interceptor Management Plan

Notes:

Major Changes in Project Cost:
None

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Transfer to Other
Agencies

 10  10  10  10  10  10  10  50

FUNDING SOURCE SCHEDULE (000'S)

 10  10  10  10 10  10  10  50TOTAL 

Sanitary Sewer
Connection Fee Fund

 10  10  10  10  10  10  10  50

 10  10  10  10  10  10  10  50TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4230

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: N/A

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: This allocation will fund rehabilitation projects required due to structural deterioration.

Description: This allocation reimburses the West Valley Sanitation District for the City's share of potential joint
sanitary sewer projects within the District's jurisdiction.

N/A

24.  Payments to West Valley Sanitation District

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Program Management  75  75  75  75  75  75  75  375

FUNDING SOURCE SCHEDULE (000'S)

 75  75  75  75 75  75  75  375TOTAL 

Sewer Service And Use
Charge Capital
Improvement Fund

 75  75  75  75  75  75  75  375

 75  75  75  75  75  75  75  375TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 5149

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: City staff reviews plans, issues encroachment permits, and inspects the construction of Water
District projects that are located within, or will impact, the City's right-of-way.  Staff work is essential
to ensure the safety and quality of the Water District contractors' construction activities.  Failure to do
so will result in the increased potential for undesirable traffic impacts (e.g. accidents) and impacts of
contractor activities on public and private utility infrastructure.

Description: City staff performs many services for the review and inspection of projects for the Santa Clara Valley
Water District.  As is customary practice between public agencies, as well as State law, the City and
Water District do not charge one another for these services.  Therefore, neither entity recovers its
costs from the other.

City-wide

25.  Permit Review and Inspection for SCVWD

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Development  516  516  700  700  700  700  700  3,500

FUNDING SOURCE SCHEDULE (000'S)

 516  516  700  700 700  700  700  3,500TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 516

 

 516

 

 

 700

 

 700

 

 700

 

 700

 

 700

 

 3,500

 516  516  700  700  700  700  700  3,500TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4273

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: Preliminary engineering is required to define the scope of and develop cost effective solutions to
sanitary sewer issues.

Description: This allocation provides funding to support preliminary engineering for sanitary sewer related
projects, including surveys and evaluations of project impacts on the sanitary sewer system.

City-wide

26.  Preliminary Engineering

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Sanitary Sewer System

2010-2014 Adopted Capital Improvement Program  
Detail of Capital Projects 

V - 83

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Program Management  400  400  400  400  400  400  400  2,000

FUNDING SOURCE SCHEDULE (000'S)

 400  400  400  400 400  400  400  2,000TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 400

 

 400

 

 

 400

 100

 300

 400

 

 390

 10

 100

 300

 990

 1,010

 400  400  400  400  400  400  400  2,000TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4286

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: Staff support is necessary to respond to and meet regional water quality requirements and
implement sanitary sewer system capital improvement projects.

Description: This allocation provides funding for the administration, management, and monitoring of sanitary
sewer system capital improvement projects.  This allocation also provides funding for staff to respond
to new California Regional Water Quality Control Board (RWQCB) reporting requirements on
sanitary sewer overflows.  In addition, this allocation provides funding to prepare and implement a
Sewer System Management Plan (SSMP), which includes a capacity and condition evaluation
required by the RWQCB.

City-wide

27.  Program Management

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Program Management  1,012  1,012  422  440  453  466  480  2,261

FUNDING SOURCE SCHEDULE (000'S)

 1,012  1,012  422  453 440  466  480  2,261TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 143

 869

 143

 869

 115

 307

 120

 320

 124

 329

 127

 339

 131

 349

 617

 1,644

 1,012  1,012  422  440  453  466  480  2,261TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 6000

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: This allocation is required to recover the actual administrative and management costs incurred when
delivering capital projects.

Description: This allocation funds the fair share of Public Works Department administrative and management
costs necessary to ensure the delivery of capital projects.

City-wide

28.  Public Works Capital Management Costs

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A



Sanitary Sewer System

2010-2014 Adopted Capital Improvement Program  
Detail of Capital Projects 

V - 85

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Equipment  40  40  40  40  40  40  40  200

FUNDING SOURCE SCHEDULE (000'S)

 40  40  40  40 40  40  40  200TOTAL 

Sanitary Sewer
Connection Fee Fund
Sewer Service And Use
Charge Capital
Improvement Fund

 

 40

 

 40

 

 40

 

 40

 

 40

 

 40

 

 40

 

 200

 40  40  40  40  40  40  40  200TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

OngoingFY Initiated:
Initial Project Budget:
Appn. #: 4135

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: N/A

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: Ongoing

OngoingInitial Start Date:
Revised Start Date:

Department: Public Works

Justification: This allocation is necessary to meet Public Works Department's ongoing Materials Testing Lab
equipment replacement needs.

Description: This ongoing allocation funds the purchase of equipment necessary to perform quality assurance
testing on materials used in sewer rehabilitation projects.

N/A

29.  Public Works Engineering Services Equipment (Materials Lab)

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

Major Changes in Project Cost:
N/A

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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 $2,000,000

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior
Years

2008-09
Appn.

2008-09
Estimate 

2009-10 2010-11 2011-12 2012-13 2013-14 5-Year
Total

Beyond
5-Year

Project
Total 

Master Plan/Study     2,000      2,000   2,000

FUNDING SOURCE SCHEDULE (000'S)

    2,000      2,000   2,000TOTAL 

Sewer Service And Use
Charge Capital
Improvement Fund

   2,000      2,000   2,000 

    2,000      2,000  2,000TOTAL

ANNUAL OPERATING BUDGET IMPACT (000'S) 

2009-2010FY Initiated:
Initial Project Budget:
Appn. #: 7082

Environmental and Utility ServicesCSA: 

Council District:

CSA Outcome: 

Location: City-wide

None                              

                                                                                                                                                                

 Revised Completion Date:
Initial Completion Date: 2nd Qtr. 2010

3rd Qtr. 2009Initial Start Date:
Revised Start Date:

Department: Public Works

Justification: This funding is needed to establish a basis for prioritization of sewer repairs, rehabilitation, and
replacements, and recommend new projects for inclusion in the City's capital improvement program.

Description: This allocation will be used to assess the general physical condition of the City's sewer system.

City-wide

30.  Sanitary Sewer Condition Assessments - Phase II

Notes:

Major Changes in Project Cost:
None

Reliable Utility Infrastructure

USGBC LEED: N/A

Redevelopment Area: N/A
SNI Area: N/A
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