
2018-2019 CAPITAL BUDGET

2019-2023 CAPITAL
IMPROVEMENT PROGRAM

DEFERRED 
MAINTENANCE

AND 
INFRASTRUCTURE

BACKLOG





 
 TO: HONORABLE MAYOR AND FROM: Toni J. Taber, CMC 
  CITY COUNCIL  City Clerk 
 
 SUBJECT: SEE BELOW DATE: February 15, 2018 
              
 
 
SUBJECT: Status Report On Deferred Maintenance and Infrastructure Backlog.  
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T&E AGENDA: 02/05/2018 
ITEM: d (2)

CITY OF *3

SAN JOSE_____________Memorandum
CAPITAL OF SILICON VALLEY

TO: TRANSPORTATION AND FROM: Barry Ng
ENVIRONMENT COMMITTEE

SUBJECT: STATUS REPORT ON DEFERRED DATE: January 17, 2018 
MAINTENANCE AND 
INFRASTRUCTURE BACKLOG

1) Accept status report on the City’s Deferred Maintenance and Infrastructure Backlog.
2) Recommend this report be placed on the February 27, 2018, Council Agenda.

OUTCOME

This report is intended to facilitate Committee discussion of the City’s Deferred Maintenance 
and Infrastructure Backlog needs within the context of the upcoming budget process.

EXECUTIVE SUMMARY

This staff report provides an update on the City’s Deferred Maintenance and Infrastructure 
Backlog (DMIB), as well as discusses near-term strategies being employed in an effort to 
minimize certain further increases to the backlog due to impacts from the current economic 
conditions. Overall, the DMIB will total roughly $1.39 billion in unfunded costs, with an 
additional $112 million needed annually in order to maintain the City’s infrastructure in a 
sustained functional condition. Completing the DMIB in January, as opposed to April, provides 
the City Council and the Administration context with which to prioritize available funding for 
the development of the 2018-2019 Proposed Capital Budget and the 2019-2023 Capital 
Improvement Program.

Transportation Infrastructure continues to be the largest unfunded need. This area, focusing on 
the City’s street network, roadway lighting and right of way landscaping assets, has been
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successful in leveraging Federal, State and Regional funding to partially address the needs of the 
assets. Despite these efforts, including recent one-time contributions from last year’s City sales 
tax measure and ongoing projected funding from the recently passed VTA Measure B sales tax 
and increased gas tax revenue from the State, significant additional revenue streams are needed 
to prevent continued deterioration of the transportation system.

Similar to the 2017 report, the Regional Wastewater Facility and Water Utility programs 
reported no unfunded needs due to stable funding sources. The Sanitary Sewer Program annual 
funding needs are calculated based upon the results of a 2011 Sewer Condition Assessment Pilot 
and an analysis of capacity improvement projects needed to address existing deficiencies in the 
system. The ongoing unfunded need in the Sanitary Sewer Program has decreased due to greater 
amounts of ongoing funding that began in 2015-2016, and will continue to be evaluated during 
the development of the 2018-2019 Proposed Capital Budget.

The Building Facilities inventory including the Convention Center and other City-owned 
Cultural Facilities reported increases in unfunded needs. Many of the newer facilities utilize a 
variety of sophisticated systems, green technology, and other features that enhance the user 
experience or increase the functionality of the venue. As a result, the costs associated with the 
maintenance and capital replacements required at these facilities has increased. Public Works 
has devoted time and resources over the past few years to establish an assessment program to 
measure the ongoing needs at these facilities. This includes the Maintenance Oversight Program 
for the Convention Center and other Cultural Facilities and Life Cycle Cost Analysis Reports for 
all City-owned facilities. While the backlog for the Convention and Cultural Facilities operated 
by Team San Jose has grown over the past few years due to a more robust assessment of 
infrastructure needs, staff anticipates that a continued significant investment of resources will be 
deployed from the Convention and Cultural Affairs Fund and the Convention Center Facilities 
District Revenue Fund to reduce this backlog in the coming years.

The Parks, Recreation and Neighborhood Services Department (PRNS) continues to evaluate 
infrastructure backlog against baseline conditions established in 2013-2014 by third party 
specialists as well as PRNS and DPW staff. Instead of conducting this cost prohibitive 
assessment on an annual basis, the baseline estimates include annual depreciation of park 
facilities; staff then calculates the annual increase in infrastructure backlog cost by comparing 
the projected annual depreciation with actual expenditures on capital replacement and previously 
identified backlog items. Staff continues to improve PRNS’ Business Intelligence platform, 
which will provide for more real-time capital facility assessment and monitoring with better 
tracking of repair costs and life cycle management. Stewardship of existing facilities, including 
the identification and resolution of backlog projects, continues to drive much of PRNS’ Capital 
Improvement Program Workplan. New challenges are projected in 2017-2018 and outlying 
years, because of the 2016-2017 flood damage to PRNS facilities along Coyote Creek and other 
areas of the City.

The Airport continues to study and identify vertical and horizontal deferred maintenance backlog 
needs. The Department continued funding several one-time projects and completed some
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additional deferred maintenance items within the Airport’s 5-year Capital Improvement Program 
(CIP). Deferred maintenance projects that are not within the 5-year CIP have been identified, 
and the Airport continues to track the list of deferred maintenance, which now totals $5.9 million 
excluding pavement items. The Airport conducted a field investigation utilizing a pavement 
management consulting firm to help collect the necessary data points, and is currently updating 
the Pavement Management System program to forecast the costs associated with the pavement 
conditions. The annual unfunded needs for the Airport are reported this year as “to be 
determined” pending the completion of the pavement analysis and land-use study results.

BACKGROUND

In October 2007, the first comprehensive report on the City’s Deferred Maintenance and 
Infrastructure backlog was presented to the Transportation and Environment Committee and then 
to the full City Council in a special Study Session. This report analyzed the unfunded 
infrastructure and ongoing maintenance needs over a 5-year period for 14 discrete programs in 
the City. The 2007 report identified a one-time unfunded need of $915,000,000 and an ongoing 
unfunded need of $45,000,000. The comprehensive report was updated in October 2008 as part 
of the Structural Deficit Elimination Plan efforts to reflect the Adopted FY2008-2009 budget. 
The report has been updated annually.

The 2017 figures presented in last year’s report were determined using the information presented 
in the previous reporting year and an analysis of current infrastructure conditions and needs and 
the funding in the Proposed Operating and Capital Budgets.

ANALYSIS

Staff has updated the 2017 backlog estimates to reflect more recent work and funds anticipated 
for inclusion into the 2019-2023 Proposed Capital Improvement Program (CIP). The current 
backlog of deferred needs is estimated at $1,391,680,000 with an additional $111,915,000 
needed annually.

Based on these updates, the following table summarizes the current state of the City’s Deferred 
Maintenance and Infrastructure backlog. A breakdown of this backlog by General Fund costs 
and Special/Capital Funds costs can be found in Attachment A. It should be noted that the costs 
in the chart below represent staffs best estimate at this time. As described throughout the 
memorandum, further analysis and refinement of these figures would be required before funding 
is requested to address these unfunded needs.
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Infrastructure Backlog

Program

Current 
Backlog of 

Deferred Needs
Annual Ongoing 
Unfunded Needs

Airport $5,900,000 NONE
Building Facilities (1) $154,468,000 $18,912,000
Cultural Facilities Operated by Others (OCA) $2,718,000 TBD
Sports Facilities TBD TBD
Convention Center and Cultural Facilities (TSJ) $75,680,000 TBD
Fleet $8,200,000 $1,400,000
Parks, Pools and Open Space $177,234,000 $32,458,000
Sanitary Sewer (2) TBD $1,500,000
Service Yards $26,100,000 $4,795,000
Storm Sewer (3) $223,500,000 TBD
Information Technology (4) $21,200,000 $300,000
Radio Communications NONE NONE
Transportation Infrastructure $696,680,000 $52,550,000
Regional Wastewater Facility NONE NONE
Water Utility NONE NONE
Total $1,391,680,000 $111,915,000

(1) Annual Ongoing $18,912,000 for Parks Buildings only, remaining facilities TBD.
(2) The current backlog of the entire collection system is undergoing further evaluation.--
(3) Initial results of the City-wide Master Plan identified $223.5 million in high priority projects.
(4) Information Technology needs within Departments not managed by the IT Department are not included in 
this estimate.

The Current Backlog of Deferred Needs column describes the lump sum funding, for which there 
is no approved funding source, needed to restore a given asset to a satisfactory and serviceable 
condition rating. The Annual Ongoing Unfunded Needs column describes the additional funding 
needed to maintain the asset in satisfactory and serviceable condition or to establish a sinking 
fund for strategic asset maintenance or rehabilitation.

Below is a summary of the status and key changes from the prior year in each asset category. 
Included is information on the status of near-term actions that the City has taken or could take to 
reduce the Deferred Maintenance and Infrastructure backlog, along with any discussion of future 
opportunities relating to the asset category.
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Airport

The Facility & Engineering and Planning & Development Divisions of the Airport Department 
are responsible for operating and maintaining building and pavement. These facilities include:

• 3 Runways, 4 parallel taxiways, 14 cross taxiways, aprons and service roads (Airport 
Operating Area)

• 1 Fire Department building (ARFF)
• 1 Police Department building (SJPD Airport Division)
• 6 Terminal Area Buildings (A-Plus, Terminals A and B, FIS, T/A Baggage Claim, Central 

Plant)
• 11 Miscellaneous support buildings
• Smaller support buildings for maintaining building structure only
• 2 Public Parking Garages
• 4 Surface Parking Lots

The Airport is funded by a combination of Federal Grants (FAA), Passenger Facility Charges 
(PFC), Customer Facility Charges, and General Airport Revenue. These funds continue to be 
impacted due to financial payments for bond and commercial paper, and limited Federal budgets. 
The Airport tracks physical assets, horizontal and vertical, utilizing two computer based systems 
as well as specialized studies. For the pavement assets (horizontal), the Airport utilizes 
“MicroPaver” computer software for condition assessment and prioritization and Infor EAM is 
utilized for building condition assessments (vertical). Special studies and consultants are used to 
supplement these two programs as well as in-house resources.

The last major upgrade and improvements to the Airport campus was completed in June of 2010; 
these assets are requiring additional maintenance to continue operating at the established 
efficiency levels. Maintenance items are categorized, prioritized, and addressed within the 
Airport’s 5-year CIP as funding permits. The deferred maintenance for building project costs is 
estimated to be $5.9 million. The Airport is currently completing an analysis to update the 
pavement condition index study and a land-use study is ongoing to refine the Airport’s future 
budgetary needs to maintain these physical assets. The annual unfunded needs for the Airport 
will be updated pending the outcome of the pavement analysis and land-use study results. 
Additional structures outside the terminal zone are primarily used in support of aviation 
functions, such as parts storage and tenant maintenance activities. A special study Request For 
Proposal (RFP) will determine the best use of the property along the southeastern portion of the 
Airport and potentially plan for replacement through a private/public development partnership 
over the next 5 to 10 years. This planned study, along with the Airport’s Master Plan, will 
identify existing facilities that will require replacement to maximize the land use and allow the 
second phase of the Terminal Area Improvement Program (TAIP Phase II) construction for 
expanded terminal facilities based on achieving triggers related to the growth of passenger 
activity. The previous study for minimum investment necessary to allow continued occupancy is 
not included since the facilities are identified within the limits of scope for the study of the 
southeastern zone.

A-52



TRANSPORTATION AND ENVIRONMENT COMMITTEE
January 17, 2018
Subject: Deferred Maintenance and Infrastructure Backlog
Page 6

The remaining deferred maintenance items are the horizontal surfaces (pavement). Critical areas 
that are maintained by the Airport include taxiways, runways, and aircraft parking areas within 
the Airport Operations Area (AOA) and the public right-of-way surfaces. During the past 12 
months, staff continued additional joint resealing and is currently replacing a section of ramp 
pavement. Staff implemented an improved pavement management system study and the 
consultant is completing the analysis to provide an update on the pavement condition index (PCI) 
to prioritize, plan and track maintenance activities for the Air Operations Area (AOA). This 
program is an industry-accepted, best management practice for identifying pavement life and 
cost estimates for planning purposes.

Typically airports that serve commercial aircraft traffic have used various “cut-off’ points, a 
critical PCI value, at which a pavement section requires rehabilitation. Generally, a Critical PCI 
of 70 for runways, 60 for taxiways and aprons, and 55 for shoulders and roadways is accepted 
throughout the industry. Preventive maintenance activities such as crack and joint sealing and 
patching are recommended for pavements that have a PCI greater than the critical PCI identified.

Overall the pavement network at the Airport had an area weighted PCI value of 85 (on a scale of 
0-100, 100 being zero maintenance required) based upon the 5-year old study; a number of these 
pavement sections are exhibiting a drop in the PCI value and will need to be considered for 
rehabilitation in future budget cycles. In general, the concrete pavement sections are performing 
well and are in better condition than the asphalt surfaced pavement sections. Six of seven 
asphalt surfaced air cargo ramp sections have PCI’s ranging from 31 to 69 and are exhibiting 
multiple types of distress including both climate and load related deterioration. A detailed 
pavement management summary report will be evaluated by Airport Senior Staff identifying the 
priority projects for the upcoming pavement program.

Building Facilities

The Facility Management Division of Public Works supports maintenance, operations, and 
capital improvements at over 400 buildings and structures, comprising more than 5 million 
square feet. These buildings include:

• 36 Fire Department Buildings
• 3 Police Facilities
• 23 Libraries
• 54 Community Centers
• 251 Park Facility Buildings
• 3 City Hall Buildings
• 6 Cultural Facilities
• 7 Facilities Operated by Team San Jose (TSJ)
• 3 Sports Facilities
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• Numerous Other Smaller Buildings

The conclusion of the decade of investment (2000-2010), which nearly doubled the square 
footage of the facility inventory, leads to the next half century where sustainability will be the 
focus. The major building systems and equipment within facilities constructed ten years ago or 
more are reaching their serviceable lives. These newer facilities and their systems were 
constructed with a high degree of variety and sophistication. This approach has enhanced the 
user experience and increased functionality of the facilities, but has also increased long-term 
costs as well as increased maintenance frequencies to preserve the asset.

Compounding this advancement in complexity of assets, previous budget deficits and shortfalls 
from sources generally used to fund maintenance activities, predominantly General Fund and 
Construction and Conveyance (C&C) Taxes, have forced reductions that have left insufficient 
resources to meet the needs of the facilities for day-to-day maintenance. Even as a portion of 
this funding has been restored, the deferred work item needs compound which can lead to 
infrastructure failures prior to the expected serviceable life and associated premature replacement 
costs.

The Facilities Management Division of Public Works utilizes Infor EAM, a sophisticated 
enterprise asset management program to track repair costs, expected end-of-life asset durations, 
and data collected from asset condition assessments. These assessments have historically been 
conducted through third party specialists at a cost. The City Council allocated $400,000 in 
FY2015-16 and $300,000 in FY2016-17 for Public Works to conduct building assessments. 
Additional funding of approximately $200,000 will likely be requested over the next two years to 
complete a comprehensive assessment of all City-owned buildings and structures. Until such an 
analysis is completed, this report will use building assessments and estimates completed to date, 
and make use of other best available data.

The current backlog for deferred maintenance in building facilities is estimated at $154 million, 
which includes approximately $115 million for Parks Buildings. The remainder of the backlog 
needs are derived from a combination of the building assessment work completed to date by in- 
house staff and a small number of third party building assessments. A more robust estimate is 
anticipated once the city-wide building assessment study is completed by 2020.

Recognizing the need, the funding allocation for preventive maintenance activities in the 
Facilities Management Division has been increased in recent years. This is a very important 
program that provides proper maintenance of assets. The Facilities Management Division has 
developed a program wherein over 80% of preventive maintenance activities are completed as 
scheduled, greatly improved from the 38% completion rate in FY2011-12. The focus of the 
program has been: 1) the completion of work items that address life safety needs, and 2) the 
preservation of assets. In the short term, this program will reduce the number of equipment 
failures as the preventive maintenance work will facilitate the ability of staff to identify and 
correct repairs prior to that equipment reaching the point of failure. Over the long term, the
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results of this funding will benefit the City as preventive maintenance results in the extension of 
the life of assets.

City Council approved the use of an energy service contract (ESCO) to complete energy 
efficiency projects. The first set of projects, including the conversion of 18,200 streetlights to 
LED lamps and adaptive controls, and the installation of 7 solar energy systems generating 1.3 
MW of clean power, has been completed. The remaining bundle of projects, including 2 HVAC 
system replacements and facility lighting upgrades, should be completed by June 2018. ESCO 
will allow antiquated and inefficient building systems to be replaced, and offers a new 
mechanism to reduce the deferred maintenance backlog. Collaborating with an ESCO 
potentially allows for the renewal of aging infrastructure and addresses deferred maintenance in 
a timely manner by financing projects with the utility cost savings generated from the measures.

Cultural Facilities Operated by Others

These facilities, totaling over 900,000 square feet, include those listed in the following table.

Cultural Facilities Estimated Five-Year 
Rehabilitation Need

Children’s Discovery Museum $1,900,000
Tech Museum $2,100,000
History San Jose Facilities $700,000
Museum of Art $1,900,000
Hammer Theatre $1,200,000
Mexican Heritage Plaza 1,800,000
Total Budget Need $9,600,000

Cultural Facilities Capital 
Maintenance Reserve

$4,632,000

Additional Anticipated Funding 
Through 2019-2023

$2,250,000

Remaining Unfunded Need $2,718,000

*The current reserve level is estimated to fully fund all planned projects through 2019-2020; a total of 
$2.7 million would be needed to complete the projects identified in 2020-2021 through 2022-2023.

The current estimated rehabilitation need through 2022-2023 has been recently updated to 
approximately $9.6 million. This figure was developed through discussions with the Office of 
Cultural Affairs (OCA), which provides management oversight for the above-referenced 
facilities, the facility operators, and through the evaluation of condition assessment reports that 
provide information at a more detailed level than was previously available.
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In FY2014-15 the City Council approved an allocation of Transient Occupancy Tax (TOT) 
growth above the 2013-2014 levels toward capital replacement and maintenance at various 
cultural facilities including the San Jose Museum of Art, Tech Museum of Innovation, Hammer 
Theatre, History San Jose, School of Arts and Culture at Mexican Heritage Plaza, and Children’s 
Discovery Museum. This funding stream has been an important tool to address the deferred 
maintenance and infrastructure backlog.

As part of the 2017-2018 Adopted Budget, the City Council approved changes to Cultural 
Facilities Capital Maintenance Reserve funding, eliminating the allocation of annual Transient 
Occupancy Tax (TOT) growth above base 2013-2014 levels and instead committing $450,000 
annually. This ongoing set-aside, combined with the existing reserve of $4.6 million is expected 
to fully fund all planned projects through 2019-2020, with future funding subject to reevaluation. 
The Cultural Facilities Capital Maintenance Reserve continues to be an important tool to address 
the deferred maintenance and infrastructure backlog, with $2.6 million allocated for cultural 
facilities in 2017-2018, including the Children’s Discovery Museum, Camera 3 Theater,
Museum of Art, Hammer Theatre, Tech Museum of Innovation, History San Jose, School of Arts 
and Culture at Mexican Heritage Plaza.

In addition, the operators at the Mexican Heritage Plaza, the Tech Museum, and the Children’s 
Discovery Museum are participating in a capital maintenance funding program. This program 
shifts a portion of their annual subsidy into a separate account to specifically address minor 
capital funding needs.

Sports Facilities Operated by Others

San Jose Municipal Stadium was built in 1942 and is home to the minor league baseball team, 
the San Jose Giants. Sharks Ice was built in 1994 and, in addition to serving as a practice facility 
for the Sharks, it is home to the San Jose State University hockey team and the San Jose Sharks 
junior teams. SAP Center opened in 1993 and is home to the San Jose Sharks professional 
hockey team. A comprehensive life cycle analysis of the SAP Center is currently being 
conducted that is jointly funded by the City and Sharks Sports Entertainment. The backlog for 
these facilities is currently under evaluation and as such is noted to be determined.

Sport Facilities Backlog
Muni Stadium TBD
San Jose Ice Center TBD
SAP Center TBD
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Convention Center and Cultural Facilities Operated by Team San Jose

These facilities are operated by Team San Jose on the City’s behalf and total approximately 1.4 
million square feet, including the new areas added with the recent expansion of the Convention 
Center.

Facilities Operated by Team San Jose Backlog
California Theater $2,190,000
Center for Performing Arts $50,355,000
Civic Auditorium $1,820,000
Montgomery Theater $1,505,000
Parkside Hall* -

Convention Center $14,610,000
South Hall $5,100,000
Total Backlog $75,680,000
*Parkside Hall is part of the Museum Place development project

While life cycle condition reports are still under review for all facilities, preliminary one-time 
deferred maintenance costs are estimated at $75.7 million. The recent rise in Transit Occupancy 
Tax (TOT) proceeds allocated to the Convention and Cultural Affairs Fund (536), and the 
availability of special tax revenue from the Convention Center Facilities District Fund (791) for 
improvements at the Convention Center, has provided the City with significant resources to 
address the backlog. In 2017 the Convention Center exhibit hall lighting and ceiling apparatus, 
and restroom renovations were completed at a total cost of approximately $21 million. The 
rehabilitation of the Civic Auditorium HVAC system at a cost of $7 million was also completed 
in 2017. An evaluation of rehabilitation needs at the Center for the Performing Arts was recently 
completed. Staff anticipates the 2019-2023 Proposed Capital Improvement Program to outline a 
multi-year strategy to address the needs of this facility. The ongoing unfunded backlog for the 
Convention Center and Cultural Facilities is still under development.

Fleet

The City’s Fleet Management Program provides preventive maintenance, repairs, statutory 
inspections, acquisition, disposal and fueling services for a fleet inventory consisting of 2,752 
vehicles and equipment that support public safety, public health, and general government 
operations city wide. These vehicles and equipment are categorized as follows:
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Category Qty-
Police Patrol 471
Fire Front Line 115
General Fleet 1,405
Off Road Fleet 273
Other Equipment 488
Total 2,752

This year’s vehicle and equipment inventory increased by 28 assets or 1% from last year’s total 
of 2,724. These increases occurred primarily in the Police Department programs and were 
primarily light duty vehicles. The City’s fleet assets inventory will continue to “right-size” as 
the organization’s overall service delivery systems adjust to the current and future budget reality 
of the City. As this “right-sizing” occurs, vehicles that are no longer needed for one program 
will be shifted to another in order to ensure the City is replacing the vehicles that are the oldest 
and in the worst condition. This strategy helps extend the useful life of the entire vehicle and 
equipment inventory.

To assist in the overall management of the City’s fleet asset inventory, Public Works utilizes an 
asset management software application called AssetWorks to monitor equipment utilization, 
maintenance and repair programs, and fuel management operations. AssetWorks provides the 
information and reporting to assist staff in maximizing the lifecycle of the City’s investment in 
vehicle and equipment assets.

The current backlog for all funds is $8.2 million. However, if current funding levels remain 
consistent over the next five years, the $8.2 million will decrease to $6.9 million due to higher 
levels of contributions from special funds. Vehicles that provide support for General Funded 
activities have a backlog of approximately $6.1 million. The average annual need for General 
Fund-only replacement vehicles is $2.4 million. The annual funding of $1 million leaves an 
ongoing need of $1.4 million. In addition to the General Fund-only portion of the backlog, a 
backlog of $2.1 million exists for vehicles that support special fund efforts. This includes 
equipment at the Regional Wastewater Facility, vehicles supporting fee programs, and vehicles 
supporting capital programs. This year’s backlog includes annual estimated special funding 
amounts of $3.2 million for vehicle replacements. Public Safety vehicle funding has remained 
fully funded in order to ensure service. Similar to this year, it is anticipated that the 2018-2019 
budget will include funding for General Fleet replacement. These replacement projections are 
calculated with vehicles reaching both age and mileage thresholds. There are a significant 
number of vehicles reaching age only that are not included in the backlog. It is important to 
consider older vehicles cost significantly more to maintain. Replacing older vehicles regardless 
of miles results in lower operating costs, higher availability, cleaner emissions, greater safety 
features, and better fuel economy.

A-58



TRANSPORTATION AND ENVIRONMENT COMMITTEE
January 17, 2018
Subject: Deferred Maintenance and Infrastructure Backlog
Page 12

Parks, Recreation and Neighborhood Services

The 5-Year Capital Improvement Program (CIP) focuses on long-term sustainability by 
encouraging the reduction of infrastructure backlog, park and trail development, and land 
banking for future facilities. Two Capital Implementation Teams work through the CIP to 
design and deliver both large infrastructure as well as small scale repair and installation projects. 
Together, their efforts support the development and long-term sustainability of PRNS assets.
The City’s infrastructure assets under this category include:

• - Neighborhood and Regional Parks and Open Spaces - 3,518 Acres(1)
• Trails - 59 miles
• 71 Trail & Park-related Bridges
• 10 Dog Parks
® Aquatic Facilities - 6 pools
• Skate Parks - 7 neighborhood and 1 regional (Lake Cunningham)
• Community Gardens - 18 neighborhood gardens across the City
• Sports Fields - 100, including soccer, baseball, softball, and T-ball fields
• Rest Room Buildings - 61 stand-alone park restrooms 

(1) Including golf courses and excluding San Jose Family Camp.

PRNS anticipated future infrastructure needs at approximately $200,149,000 as of 2013/14 and 
since that time, PRNS has projected future backlog growth each year based upon facility 
lifecycles and unfunded liabilities. Adjusted for inflation, an annual need of $51,370,000 was 
predicted for 2016/17, as park assets exhaust their useful life. PRNS continues to allocate 
funding to specific infrastructure backlog projects in the 5-year CIP along with continued 
recommendation of an Infrastructure Backlog Reserve funding strategy in each new CIP Budget.

With an estimated $17.9 million expended toward backlog items in 2016-2017, the starting 
backlog for 2017-2018 rose by $33.5 million to $292.5 million; a 12.9% increase. The unfunded 
backlog estimate is made up of the following components.

Table PRNS 1: Updated Backlog Estimate by Facility Component (Begin FY 17/18)

Facility Component Backlog
Park Grounds $79,053,000
Community Buildings* $50,714,000
Regional Facilities $87,119,000
Other Buildings * $62,296,000
Restrooms* $2,258,000
Trails $11,062,000
TOTAL $292,502,000

* These figures roll up to the Building Facilities backlog
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Despite recent increases to park maintenance funding, greater capital investment is required city
wide to replace expiring assets, many of which have worn out more rapidly due to prolonged 
periods of insufficient maintenance resources. Parks have also been strained by several years of 
drought as well as recent flooding during the winter of 2016/2017. Staff anticipates the 
cumulative effect of these conditions intensified deterioration of landscaped areas, buildings, and 
other park infrastructure, increasing the overall backlog. PRNS does not currently have 
sufficient available staff capacity to reassess all PRNS sites appropriately and continues to make 
projections based upon the 2013/14 published backlog assessment.

With all remaining Measure P bond funding allocated to the Arcadia Ballpark and Coleman 
Soccer Field Projects, Construction & Conveyance (C&C) taxes and Park Trust Fund (PTF) are 
the primary revenue sources available to address backlog and facility replacement needs. These 
revenues are insufficient to reduce existing backlog and keep pace with anticipated lifecycle 
replacement. For this reason, PRNS will continue to explore alternative funding mechanisms 
and work with City Council to develop the most equitable and sustainable path forward.

Service Yards

The four City service yards include 325,000 square feet of space and over 1,800,000 square feet 
of property.

Service Yard Facilities Backlog
Central Service Yard $ 9,700,000
Mabury Yard $ 6,900,000
South Yard $ 6,000,000
West Yard $ 3,500,000
Total Budget Need $26,100,000

Improvements in service yards are funded through the C&C allocated to the Service Yards fund. 
The Service Yards program is currently underfunded and a comprehensive life cycle analysis 
was completed in FY2016-17. Capital improvement needs continue to rise at these facilities on 
an annual basis, including, paving, mechanical, plumbing, HVAC, roofing and various 
modernization projects. Renewal and replacement needs vary from yard to yard, building type, 
the extent of facilities use, and quality of original construction and maintenance management. 
Levels of current operating budgets and special appropriations for capital renewal and deferred 
maintenance also affect required funding levels. However, inevitably, building systems and 
components deteriorate and need replacement. If C&C funding levels for maintenance will 
continue to be the source of funding for these facilities, the current funding levels will fall short 
in meeting the long-term deferred maintenance needs.
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The High Speed Rail (HSR) project may reduce the future infrastructure needs for the South 
Yard facility. Depending on the option selected, the South Yard may need to be completely 
redesigned and rebuilt to accommodate the track alignment for the HSR, and the cost to rebuild 
the South Yard would be absorbed by the HSR project.

Sanitary Sewer

The sanitary sewer collection system includes:
• 2,030 Miles of Sanitary Sewer Mains (6 inches to 90 inches in diameter)
• 10 Miles of Force Mains
• 18 Pump Stations
• 45,000 Manholes
• 202,000 Lateral Connections

Approximately 80% of the City sewer collection system is at least 40 years old. DPW is leading 
the implementation of a comprehensive Condition Assessment program with DOT’s assistance 
to determine the infrastructure improvement needs of the aging system. Data gathered from the 
Condition Assessment will be utilized by both departments in determining the capital projects 
necessary to maintain the service life of the system as well as operations and maintenance 
programs to ensure uninterrupted conveyance of sewage to the treatment plant.

In order to meet the more stringent regulatory requirements of the State Sanitary Sewer Systems- 
Waste Discharge Requirements, the Department of Transportation (DOT) has made significant 
investments for additional equipment, personnel, and contractual resources in the implementation 
of several critical Sanitary Sewer Overflow (SSO) reduction strategies over the past few years. 
These strategies include increased sewer line cleaning productivity, proactive cleaning of 
problematic sewer lines, implementation of a SSO first responder program, chemical treatment 
or mechanical cleaning of sewer lines identified as having heavy root intrusion and growth, and 
continued collaboration with the Environmental Services Department (ESD) in addressing 
commercial areas that have evidence of excessive fats, oils, and grease (FOG) in their sewer 
mains.

Since beginning the implementation of the SSO reduction strategies in 2011, DOT has recorded 
a consistent reduction in SSO occurrences. In FY2016-17, the City recorded 58 SSOs, which 
shows a consistency with the 55 SSOs recorded in FY2015-16, and a consistent decline from 97 
SSOs recorded in FY2014-15, 101 SSOs recorded in FY2013-14, and 155 SSOs recorded in 
FY2012-13. The 58 SSOs are equivalent to approximately 2.54 SSOs per 100 miles of sewer 
main per year. The continuing downward trend in SSOs is attributed to the improvements made 
in the maintenance of the existing sewer system in conjunction with the DPW repair and 
rehabilitation projects identified through the Condition Assessment program and Sanitary Sewer 
Capital Improvement Projects. In FY2016-17, the First Responder program met the 30 minutes 
or less target response time for approximately 91% of SSO sewer related calls. DOT continues 
to make adjustments to its maintenance program and will continue to evaluate the program’s
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performance as it works towards keeping the SSO rate at less than 3 SSO events per 100 miles of 
sewer main annually.

Three main components critical to the optimal performance of the sanitary sewer system include:

1. Adequate sewer conveyance and treatment capacity that would meet the needs of the 
City’s Envision San Jose 2040 General Plan;

2. Replacement/Rehabilitation program that would extend the useful life of the City’s sewer 
assets;

3. Operations and Maintenance program that aligns with the City’s core services while 
enhancing the SSO Reduction Program.

Capacity needs

To manage system capacity needs, DPW staff has developed a trunk sanitary sewer system 
hydraulic computer model using Info Works ICM which includes sewers of 10 inches or larger in 
diameter. Staff uses a systematic process that incorporates population data, land use 
development and planning information, water use and flow monitoring data, and design criteria 
to estimate sewer flows in the model. The model is used to assess system performance for 
existing, near-term (5- to 10-year horizon) and long-term under dry and wet weather flow 
scenarios, identify system deficiencies, and recommend capacity improvement projects. The 
completed City wide Trunk Sewer System Master Plan and North San Jose Detailed Master Plan 
in 2013 (Master Plan) identifies over 100 sewer capacity improvement projects totaling 
approximately $190 million, of which about 75% of the projects, or $146 million, were to 
address existing deficiencies. Since FY2008-09, the City has included 38 of these projects into 
the multi-year CIP work plan, and to date, 28 of these projects have been completed.

Staff continued to evaluate and validate projects identified in the Master Plan using flow data 
collected through the ongoing flow monitoring efforts. As a result, 27 new projects, totaling 
nearly $34 million, were confirmed to have existing capacity deficiencies in the system and are 
considered as infrastructure backlog rather than deferred maintenance. This equates to an annual 
cost of $3.4 million per year for the next 10 years.

Staff is working on expanding the model to include smaller sewer mains of 8 inches in diameter 
or less. This effort will result in new capacity improvement projects being added to the work 
plan in future years.

Rehabilitation and condition assessment needs

DPW staff currently manages sewer video inspection data and coding standards utilizing 
InfoMaster to analyze and prioritize repair and/or rehabilitation work. DPW staff is currently 
managing several contracts to perform pipeline inspection utilizing closed circuit television. 
Coupled with defect coding analysis and sewer repairs, 48% of the collection system has been 
inspected. This progress is in alignment with the recommendations from the Pilot Sanitary
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Sewer Condition Assessment Program (SSCA) completed in 2011. Utilizing a risk-based 
analysis of statistic samples of the sewer system revealed the need to invest in frequent 
monitoring of the high-risk pipelines. The SSCA recommended an annual investment of $28 
million for system rehabilitations in order to prevent the system from further deterioration. The 
SSCA also recommends a 10-year remote video inspection and analysis program for the whole 
collection system which equates to 10% annually. As the SSCA program continues, it is 
anticipated that additional funding may be needed to design and construct sewer infrastructure 
repair and rehabilitation projects identified in the SSCA program. Completion of these projects 
reduces the potential risk of SSOs due to structural deficiencies in the system and may augment 
the Operations and Maintenance program.

In 2016, the City entered into a Consent Decree with San Francisco Baykeeper, a California non
profit organization, to resolve any potential Clean Water Act claims that were brought up by 
Baykeeper. The Consent Decree requires the City to develop and implement an Exfiltration 
Abatement Program which will identify all sewer mains with high risk of sewage exfiltration 
(leaking out) causing contamination of the storm drain system. The Consent Decree also 
requires the City to repair/rehabilitate these sewer mains at a rate of 6.5 miles annually. Staff has 
revised its work plan to integrate the Exfiltration Abatement Program into the SSCA program to 
identify high-risk pipe in the system using video inspection. The exact extent of the repair and 
rehabilitation of the high-risk sewer mains is not known at this time; however, during the first 
few years, any immediate repair needs will be carried out as part of the existing CIP sewer repair 
program and additional needs will be quantified and planned for in future years.

Operations and Maintenance

DOT staff has been implementing several elements of the SSO Reduction Program that was 
developed to address the results of the 2010 EPA/SFRWQCB audit. Currently, DOT staff 
utilizes an in-house developed, GIS-capable CMMS software which tracks maintenance history, 
work orders, inspections, and work performance efficiency. Recommendations after extensive 
analysis of available data have been incorporated into the planning and scheduling of O&M 
activities. This effort, in conjunction with procurement of additional O&M maintenance vehicles 
and equipment, has resulted in the steady decline in the repair backlog and in the number of 
SSOs. Last year, however, the miles of sewer lines cleaned declined slightly from 993 in 
FY2015-16 to 936, and the percent of SSOs responded to within 30 minutes increased from 81% 
in FY2015-16 to 91%. In order to continue the implementation of the strategies, it is anticipated 
that additional funding may be necessary to further reduce the number of SSOs within the City.

Funding

The Sanitary Sewer Capital Program annual funding need is calculated based upon the results of 
the 2011 Sewer Condition Assessment Pilot, the projected cost of performing the condition 
assessment and system improvements, and an analysis of capacity improvement projects needed 
to address existing deficiencies in the system.
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With the return of the economy and neighboring cities and agencies that have the same need to 
repair and rehabilitate their aging utility infrastructure, construction costs have steadily increased 
over the last few years which result in a need of additional funding of $ 1 million to a total of 
$36.3 million to fully fund the annual capital program.

Beginning in FY2015-16, the annual transfer from the Sewer Service and Use Charge Fund 
(SSUC Fund) to the Capital Fund was increased and maintained at $32 million per year, leaving 
a projected $4.3 million funding gap.

The implementation of the Exfiltration Abatement Program has been carefully crafted into the 
CIP and has not caused any impacts on the current budget. Staff will continue to monitor all 
expenditures related to the Exfiltration Abatement Program and request for adjustments to the 
budget or staffing as needed.

ESD, DOT and DPW are currently working together to identify the annual funding needs of all 
the programs that are funded from the SSUC Fund (Wastewater Treatment Plant Operating and 
Capital, Collection System Capital, and Operating and Maintenance). The final result of this 
interdepartmental collaboration will be a 10-year rate strategy to advance all three programs.

The annual operating and maintenance fund (managed by DOT, currently at $18.6 million) may 
also require future increases to enable DOT to continue implementing various strategies aimed at 
decreasing SSOs and response times. The purchase of additional equipment and resources to 
implement technology solutions that will enable better system monitoring and more efficient 
maintenance operations are some of the future investments under consideration.

An idealized annual investment for both the Capital Improvement needs (for rehabilitation and 
capacity expansion) and O&M of the system would total approximately $54.9 million per year 
for the next 10 to 20 years as shown in the following table:

Annual Need for Maintenance and 
Infrastructure

Rehabilitation $29,000,000
Condition Assessment $ 3,900,000
Capacity Projects (existing users) $ 3,400,000
Total Capital Need $36,300,000
O&M (DOT) $18,600,000
Total Capital and Operating Need $54,900,000
2017-2018 Adopted Budget Funding $53,400,000
Total Annual Unfunded Need $ 1,500,000

After taking into account DOT operating costs ($18.6 million) programmed in the FY2017-18 
Adopted Operating Budget and the amount of resources added into the FY2017-18 Adopted 
Capital Budget ($34.8 million, which excludes fund balance primarily used for continuing
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projects), the remaining annual unfunded need is approximately $1.5 million. This need will be 
evaluated on an annual basis to determine if any future funding increases are required. Any 
future funding modifications will be the result of a collaboration between ESD, DOT and DPW 
that considers the needs at both the Regional Wastewater Facility and the sanitary sewer 
collection system, as well as long-term rate payer impacts.

Storm Sewer

The storm sewer collection system includes:
• 1,100 Miles of Storm Sewer Pipe
• 32,200 Storm Drain Inlets
• 1,510 Storm Outfalls
• 30 Pump Stations

A hydrologic and hydraulic (H&H) computer model that integrates the City’s storm drain system 
(24-inch and larger) and the downstream riverine system has been developed for the Citywide 
Storm Sewer Master Plan. The modeling effort was coordinated with the Santa Clara Valley 
Water District for storm runoff methodologies and parameters, and for use of their riverine 
model. The integrated model was calibrated using recent years’ wet season flow and rainfall 
data, and validated using observed creek levels and flooding data for recent storm events.

The H&H model, simulating the 10-year 24-hour design storm event, used a 3-year event and 
past flooding locations to identify and prioritize capacity improvement projects. Twenty-two 
high-priority projects were recommended to alleviate flooding at locations previously identified 
by DOT and other locations where flooding of 6 inches during a 3-year event is anticipated. 
These high-priority projects require a wide range of improvements including installation of new 
storm sewers, upsizing of existing storm sewers, and construction of a new 225-cfs pump station 
on Charcot Avenue as discussed further below. The capital cost for these high-priority projects 
for flood protection purposes is estimated to be $223.5 million.

The 2017-2021 Adopted CIP provides improvements to the storm sewer collection system in 
Alviso and other critical areas, as well as continues pump station and outfall rehabilitation and 
minor storm sewer improvement projects. It has been identified that over 358 outfalls have 
deteriorated and require rehabilitation. In addition, any improvements within the riparian 
corridor of City-owned creeks require mandatory environmental mitigation, monitoring and 
reporting to the regulatory agencies for a minimum of 10 years of the permit term.

Funding for the Storm Sewer Capital Improvement Program is derived from a transfer of funds 
from the Storm Sewer Operating Budget, which is funded through Storm Sewer Service Charge 
fees. These charges are assessed annually on properties and collected with real property taxes. 
The transfer level in the 2017-2021 Adopted CIP is $7.0 million in 2017-2018 and $4.0 million 
per year for the remaining years of the 5-year CIP. This level of funding will be sufficient for 
staff to continue work on the master plan, decrease the maintenance backlog by constructing
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projects to address known localized ponding and flooding, improve the existing system 
reliability, install large trash capture devices, and increase the conveyance capacity in Alviso. 
Additional resources will be needed, however, as projects from the master plan as well as the 
developing green infrastructure plan are identified.

During the December 2014 storm event, multiple street locations and businesses in the Charcot 
drainage area were flooded. The flooding condition confirmed the high-priority need for a pump 
station and larger drainage pipelines for this area. The cost to build these capital projects is 
roughly $38 million including $23 million for a new 225-cfs pump station on Charcot Avenue, 
which is well above current funding levels. While this funding was shifted to support the more 
immediate needs of the new Alviso pump station, staff will continue to explore potential funding 
options to support future design and construction of these infrastructure improvements.

During the flood event in February 2017, backwater from Coyote Creek filled the storm drain 
systems in the Rock Springs neighborhood, William Street Park, Selma Olinder Park, Five 
Wounds neighborhood, and Golden Wheel/River Bend/South Bay Mobile Home Parks. The 
City assessed the backwater flood risks in the storm drain system along Coyote Creek, and 
recommended installation of 19 new flapgates at outfalls that are subject to backwater during 
large storm events. The estimated cost to install 19 new flapgates at outfalls is approximately 
$3.5 million. This does not include any outfall improvements such as concrete wingwall, 
additional regulatory permit fees or requirements to protect bank stabilization from scouring nor 
mitigation fees.

During these notable storms and other major storm events, DOT staff also observed severe 
flooding/ponding along the Taylor Street, Stockton Avenue, Cinnabar Street, and West Santa 
Clara Street storm systems, particularly at the Taylor Street underpass, and Pershing and West 
Santa Clara underpass. DPW staff has identified approximately 13,900 feet of pipeline projects 
to improve the capacity of these systems, and the costs are estimated at roughly $14 million.

In addition to regulatory compliance under a National Pollutant Discharge Elimination System 
(NPDES) Municipal Regional Stormwater Permit, the City’s Stormwater Program must comply 
with the Baykeeper Consent Decree that, among other requirements, obligates the City to prepare 
a Comprehensive Load Reduction Plan (CLRP, which is the equivalent of a Green Infrastructure 
Plan, or GIP) by July 2020, and to appropriate at least $100 million to implement green 
infrastructure projects identified in the CLRP over a 10-year period.

Information Technology

The Information Technology Department (ITD) mission is to execute, secure, and sustain the 
civic solutions that allow San Jose to thrive. The department enables the workforce through 
voice and data communications, executes city wide protects, and supports the City’s critical data. 
Ultimately, ITD enables service delivery through hardware and software tools used by 
employees to perform the essential functions of their jobs. Providing strong strategic direction
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for technology investments across the organization leverages the City’s IT funding for maximum 
benefit.

After a decade of disinvestment, the City's focus is on modernizing core systems and solutions 
that support the changing demands of departments. Obsolete and aged IT assets in place 
routinely fail and cannot meet requirements for new solutions departments acquire and aim to 
implement. Related, serious audit findings related to staffing, project execution, and asset 
management continue to mount. These accumulated needs are referred to as “Tech Debt” and 
were identified as a critical area for investment in the IT Strategic Plan approved by City Council 
in March 2017.

Critical Enterprise Technology assets include:
• HR, payroll, financials, workers’ compensation; and similar enterprise systems;
• Citywide voice/data network, data storage, server compute, and backup solutions;
• The Wickedly Fast WiFi public wireless network and current expansions to school 

attendance areas;
• Approximately 5,700 PCs, 9,100 VoIP phones, and 4,100 city-owned mobile 

computing/communications devices (laptops, tablets, and cell phones); and
• Over 150 physical and 250 virtual servers, hosts, and appliances.

Overall, the deferred maintenance and infrastructure backlog for ITD is approximately $21.2 
million in one-time costs and an estimated $300,000 annually. The estimates represent the cost 
to replace aging infrastructure using 2017 dollars. Adding to the need to invest, the City’s Tech 
Debt continues to accumulate each year it is unaddressed— siloed assets prevent interoperability 
needed to support the San Jose Smart Cities Vision, failures and outages increase, and the City’s 
significant Cybersecurity risks from unsupported and obsolete systems disrupt public services. 
Current figures are part of a comprehensive review of IT assets that were part of the City’s IT 
Strategic Planning Process completed at the end of 2016. A large number of assets were 
discovered to have been unaccounted for previously or underestimated. It is clear that the City’s 
large deferred infrastructure maintenance backlog—San Jose’s Tech Debt—has accumulated to a 
point where major investments are now unavoidable.

Information Technology Strategic Initiatives
1. Re-platform the City on current technologies that will sustain operations and 

innovation efforts.

The value of assets for the enterprise infrastructure systems is slightly under $11.0 million and 
includes all technology equipment needed to support enterprise services. It excludes department- 
specific information technology assets used by Police, Airport, and Fibraries, that have dedicated 
staff and funding to support their infrastructure operations. Approximately 69% of the 
supporting IT hardware is past End-of-Support or End-of-Fife. One-time costs to replace 
deskside and Data Center IT assets is approximately $5.3 million, with an ongoing maintenance 
cost of roughly $300,000. One of the largest costs of the infrastructure backlog is the estimated 
$2.8 million needed to replace approximately 2,800 desktop computers or 67%. The quantity of
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computers to be replaced is based on the number of central users citywide but excludes Police, 
Airport, and Libraries. The IT asset management tool only views central assets, leaving assets in 
the three aforementioned departments unaccounted for. The audit of City mobile devices and 
usage also identified a large inventory of assets that are handled under the operating budgets of 
departments and not funded as part of a replacements program. Further, the City’s fragmented 
asset management processes do not allow the City to take advantage of volume purchasing and 
asset management opportunities that could reduce costs and support needs.

The balance of $2.5 million in infrastructure backlog connects to replacement of the core 
network, server, storage, security, disaster recovery, and uninterruptible power supply 
equipment. Increasingly, ITD is unable to respond to new requests from departments due to the 
age of the City's current hardware, virtualization software, and server operating systems. Just as 
important, the City's IT infrastructure continues to age, the number of outages and lost work 
hours continues to grow, and the cost for vendor support of obsolete IT assets continues to rise.

Current practice is to replace components of the server environment as they fail, sometimes with 
used and auctioned parts. Often to work around an aged core, City departments maintain 
disparate technologies for their operations, replicating costs. This fragmented environment 
increases the infrastructure backlog in technology and diffuses the effect of IT investments 
organization-wide. As a result, some departments are modernized whereas the majority are 
forced to operate on IT assets which fail to perform to standards, but that also are unsupported by 
their manufacturers.

In an effort to remediate these needs, $1.1 million was included in the 2017-2018 Adopted 
Operating Budget for a core infrastructure refresh for critical servers as part of the 2017-2018 
budget. The new server, storage, and virtualization environment provides for high availability, 
cloud-hosted service options, business resumption, and improved security as a fresh 
implementation. The procurement is currently underway as of January 2018. It is important to 
note that this environment will modernize only a portion of the City’s server portfolio, which 
will be based on operational risk. However, the new infrastructure is configured to be scalable as 
needed. Thus, departments can migrate to the new IT server environment at advantageous cost 
as their end-of-life equipment fails, or as they assign resources to move earlier.

As referenced, the City maintains approximately 400 virtual and physical servers. Audit reports 
completed by the City Auditor’s Office found the software platforms to be obsolete and 
unsecure. ITD is working on related needs for an Asset Management and Control solution, as 
well as with Microsoft to true-up the City’s overall licensing compliance on an ongoing basis.

Important industry shifts include the transition to user-based software licensing and forced- 
maintenance of software on a subscription basis. In this new reality, the City will be required to 
pay to maintain its IT environment and will have fewer options to allow IT assets to age past 
support. The City will need to set strong strategies to manage costs as those models displace 
one-time purchase software in addressing the organization’s current and future needs. For 
example, the Microsoft component of the portfolio will need to be addressed in May 2018, when
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the City’s current Enterprise Agreement expires. The contract affects the use of Office,
Windows operation systems, databases, and related productivity tools used by nearly all 
employees. The City has pushed off many license needs over time. The costs and implications 
of those delays will be unavoidable with the new contract.

Of special note, the City's Financial Management System (FMS) is almost 30 years old and 
based on a system architecture from the 1980s. Although an update is planned for 2018, 
departments report the system lacks functionality in many key areas, including fiscal detail level, 
contract administration, procurement, budgeting, project and program cost accounting, and the 
like. In many cases, the City has addressed the functional deficiencies with other systems, 
duplicative systems, and/or tools designed for other functional needs. The cost to re-platform 
this system is approximately $15 million.

The City does not use a true enterprise content management system (ECM), causing an inability 
to effectively administer a Records Management Program, eDiscovery searches, or Legal Holds. 
CHAD, the current electronic records management system, is a stand-alone system that is 
inefficient and cannot enforce records retention. An ECM is used to create, store, distribute, 
discover, archive and manage unstructured content, such as scanned documents, email, reports, 
and office documents to enable organizations to deliver relevant content to users where and when 
they need it. City records may be kept beyond the legally mandated time required. Similarly, 
records may be disposed of prematurely without an ECM, causing spoliation violations.

The Office 365 and SharePoint subscriptions already maintained by the City include an 
enterprise-class electronic content and records management solution. The City has struggled 
with adoption across departments. ITD will focus on legal and records management needs with 
the City Attorney and City Clerk offices, along with the Finance and HR departments, to cover 
critical needs first. This will serve as the foundation for broader success of ECM citywide. The 
estimated one-time and ongoing costs for completing implementation of the ECM and 
eDiscovery Center solutions are estimated to be $370,000 one-time and excludes any additional 
staffing.

2. Address growing risks of cybercrime and cyberdisasters by creating a 
Cybersecurity Office.

Information and systems security require modernization and standardization across departments. 
Multiple audits have made significant findings of the current state of the City’s security staffing, 
IT assets controls, and systems administration. These needs couple with a shift toward a mobile- 
enabled workforce that places City IT assets and information in the field, exponentially growing 
risk of cybercrime, and the absence of adequate cybersecurity talent.

For Fiscal Year 2017-2018, the City Council approved the creation of a Cybersecurity Office and 
City Information Security Officer (CISO) position to manage the City’s emerging threats and 
risks. The CISO will lead a small team in the IT Department and lead implementation of the
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Cyber security Workplan with key focus areas in the first year, with the goal being achieving a 
level of capability maturity.

Because of increasing risks and threats, Cybersecurity will be a primary area for continued 
investment in future years. ITD will detail changes and needs as they emerge to keep the City 
Manager’s Office, elected officials, and departments aware.

Recent Efforts to Address the Backlog
Over recent fiscal years, ITD focused on desktop modernization with $500,000, network 
infrastructure upgrade ($250,000), and completion of the secondary data center buildout 
($20,000). Additionally, funds included in the 2017-2018 Adopted Operating Budget allowed 
ITD to plan for an infrastructure refresh ($1.1 million).

Future State
The significant remaining technical infrastructure backlog includes those items related to 
hardware replacements, and network and security architecture. The City has made significant 
one-time strides in dealing with core enterprise applications that were a part of the infrastructure 
backlog, leaving primarily FMS and an electronic content management system that will need to 
be updated.

While the reduced infrastructure backlog is encouraging, an ongoing revenue source for a 
sustainable, modern IT environment continues to be a major obstacle in preventing the 
accumulation of technology debt. In addition, a lack of ongoing investment in technology will 
lead to an accumulation of deferred maintenance, as well as a return of some systems to an 
infrastructure backlog. As identified in findings by the City Auditor, a Technology 
Replacements Fund is recommended to be established to accumulate resources for future 
replacements of the City’s aging infrastructure that can be upgraded in a phased approach or 
have become subscription-based.

The City has under-invested in technology over the past decade due to budget deficits. One 
approach to plan for the immediate and future replacement of aging infrastructure would be to 
set aside funding each year in smaller amounts rather than any single year in a large amount. 
Establishing a sinking fund would also ensure the City can upgrade to new equipment when it 
becomes available rather than justifying ongoing capabilities against immediate needs. As the 
City has witnessed from its decade of disinvestments, neglecting core investments in the tools 
and technologies used citywide have long-term negative impacts on the City’s culture, ability to 
improve services and efficiency, and accumulate large deficits that are hard to overcome.
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Radio Communications Program

The City’s infrastructure assets under this category include:

• Citywide Public Safety Radio Systems - 33 Radio Channels
• Simulcast Radio Systems - 11 Radio Channels
• City Owned Radio Sites - 18 Sites
• City Owned Equipment at Non-City Owned Sites - 12
• Enterprise Radio Systems - Regional Wastewater Facility, Airport, and Convention 

Center
• Public Safety Answering Point (PSAP) - 32 Radio Consoles
• Subscriber Units (Mobile and Portable Radio Devices) - Approximately 6,700 Units 

(2,100 are already configured to use with SVRCS with 650 left to purchase)
• Inventory for Support & Maintenance (Spare Parts & Supplies) - Approximately 1,000 

Units
• Test Equipment - 30 Units

While there is no current backlog in Radio Communications to maintain or replace existing 
equipment, there is an unfunded one-time need of $1.0 million for the future implementation of 
the Silicon Valley Regional Communications System (SVRCS) after accounting for allocated 
resources programmed in the 2018-2022 Capital Improvement Program.

The Silicon Valley Regional Interoperability Authority (SVRIA) is a joint powers authority 
consisting of 19 member agencies, including the City of San Jose, whose mission is to identify, 
coordinate, and implement communication interoperability solutions to its member agencies by 
integrating voice and data communications between law enforcement, fire and rescue services, 
emergency medical services, and emergency management for routine operations, critical 
incidents and disaster response and recovery. The SVRCS, a multistage project coordinated by 
SVRIA, will replace the existing public safety radio systems currently in use in Santa Clara 
County with a system that uses the 700/800MHz spectrum, which allows for enhanced data 
transmissions, additional capacity for mutual aid scenarios, and the ability to record 
transmissions for training purposes. The additional transmission towers, repeater sites, and other 
communication infrastructure required to build out the SVRCS cost approximately $29 million. 
The City’s share, based on its proportionate number of communication devices, was $7.5 
million, with the participation of the Valley Transportation Authority. This portion is now 
complete with the last payment made in September of 2017.

In addition, over $12.0 million has been used to begin radio and dispatch console replacements. 
The 2018-2022 Capital Improvement Program allocates approximately $2.0 million to the 
Silicon Valley Regional Communications System - Radios project from 2018-2022. To address 
the $1.0 million remaining need for radios, the City will use grant funds and local funding from 
several sources.
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Transportation Infrastructure

The City’s infrastructure assets under this category include:
• Street Pavement - 2,434 miles
• Traffic Signals - 940 signalized intersections
• Roadway Signs - 90495 traffic control signs; 3,398 intersection street name signs; 26,509 

residential street name signs
• Roadway Markings - 5,600,000 square feet of markings; 513,005 raised pavement 

markers (RPMs)
• Streetlights - 64,799 streetlights and poles
• Landscaping - 241.5 acres of landscaped properties for general benefit
• Stormwater Treatment Control Measures (TCMs) - 13 locations comprised of 128,500 

square feet of landscaping, 2 pump stations, 11 subsurface infiltration systems, and 13 
tree well filters

• Street Trees - 252,199 street trees (18,966 City-maintained) and 75,463 vacant street tree 
sites (1,111 on City parcels)

• ADA Compliant Curb Ramps - 34,189 locations (6,991 locations with no ramps; 17,710 
locations with ramps that are not fully compliant and need modification or replacement; 
9,488 locations currently in compliance)

• Bridges -172 National Bridge Inventory (NBI) vehicular bridges (20 feet or greater in 
length); 70 vehicular bridges less than 20 feet in length; 11 pedestrian bridges

Street Pavement

The City’s most significant transportation asset is the street network consisting of 2,434 miles of 
pavement. The combination of age and the lack of adequate investment in the maintenance and 
repair of the street network over the years has resulted in continued degradation of its condition. 
The one-time deferred maintenance backlog has decreased, however, to $453.4 million in 2017, 
mainly due to the combination of increased investment in the rehabilitation of our major 
roadways and a complete inspection of the City’s entire street network that was performed in 
2017 using a fully-automated pavement condition assessment technology. This new assessment 
tool applies the same rating criteria and calculation methodology to determine street conditions 
as used previously, but provides a far more refined data collection approach and, therefore, more 
accurate condition assessment. This year’s assessment revealed a better overall pavement 
condition across the City’s entire network, with the biggest increase seen in the condition of local 
and neighborhood streets. The current Pavement Condition Index (PCI) for all San Jose streets is 
67 on a 100-point scale, which is a rating of Fair.

Based on current data, $92.8 million is needed annually over a 10-year period to improve overall 
pavement conditions to a rating of Good (PCI 70 or higher on an industry-standard 0-100 scale) 
and to eliminate the backlog. Ongoing funding levels for the next 5 years are estimated at 
approximately $50 million per year, with an estimated $36.5 million in new funding being

A-72



TRANSPORTATION AND ENVIRONMENT COMMITTEE
January 17, 2018
Subject: Deferred Maintenance and Infrastructure Backlog
Page 26

provided by the statewide Road Repair and Accountability Act of 2017 (SB1) and the Valley 
Transportation Authority (VTA) 2016 Measure B half-cent sales tax.

With approximately $50.1 million in ongoing funding, the City will be able to fully fund pothole 
repairs, basic program management activities, some limited maintenance on the Local and 
Neighborhood Street Network, and proper maintenance on the 944-mile Major Street Network, 
which accounts for about 40% of the entire street network in San Jose and carries over 85% of 
City traffic. Additional one-time funding over the next two years, including federal and state 
funding along with local tax revenues, will enable the City to invest over $70 million in 
pavement maintenance in each of the 2018 and 2019 construction seasons, and will provide an 
opportunity for the City to perform some additional amount of maintenance on the Local and 
Neighborhood Street Network. While this is a significant improvement from last year’s deferred 
maintenance report in which the 5-year annual funding estimate was $32 million, ongoing annual 
funding levels are still $42.7 million short of the amount needed to fully fund maintenance of the 
Local and Neighborhood Street Network and restore the overall network to Good condition (PCI 
70 or higher). Unfortunately, at current and projected funding levels, the backlog of deferred 
pavement maintenance will continue to grow, and the overall condition of the network will 
continue to decline.

Traffic Safety Devices 

Traffic Signals
The Traffic Signal Maintenance Team responds to approximately 2,300 service requests 
annually, and maintains 940 traffic signal intersections (938 signals and 2 Hybrid Pedestrian 
Beacons - HAWKs), up from last year’s 926 due to the activation of new signals. The 
intersections contain a variety of complex equipment such as traffic signal controllers and 
cabinets, video detection systems, flashing safety beacons, sophisticated communications 
systems, traffic conflict monitors, cameras, 86 miles of fiber, and 146 miles of interconnect cable 
throughout the City. DOT also maintains speed radar feedback signs and changeable traffic 
direction signs. Due to past budget reductions that dropped preventive maintenance activities for 
much of this equipment below recommended levels, and due to continued hiring challenges 
which have increased the section’s overall vacancy rate, currently only the most critical 
components that monitor the operation of the intersections are proactively maintained.
Remaining resources are focused on responding to service requests in a timely manner. There is 
a one-time rehabilitation cost of $6.2 million for existing equipment and $342,000 for vehicles to 
support the preventive maintenance program. Additionally, there is an ongoing annual shortfall 
of $3,687,000, which includes amortized replacement costs and maintenance costs for new 
equipment, as well as the cost to provide all preventive maintenance activities for all existing 
signalized intersections and anticipated system expansion.

Traffic Control and Street Name Signs
DOT’s Traffic Sign Maintenance Section installs and maintains traffic control signs in the City 
right-of-way to regulate traffic, warn motorists (e.g. school zones), and provide other basic
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traffic directions. Proper maintenance of these signs is essential to the safe and efficient flow of 
traffic and pedestrians through the public right-of-way. This section also installs new residential 
street name signs and maintains traffic signal intersection street name signs. There are 90,495 
traffic control signs, an estimated 26,509 residential street name signs, and 3,398 traffic signal 
intersection street name signs in the City of San Jose. The section maintains an inventory and 
database for all traffic control signs and overhead street name signs, and has begun building the 
inventory for residential street name signs. This program is currently fully funded and there is 
no deferred maintenance or ongoing shortfall to report.

Roadway Markings
The roadway markings inventory includes roadway striping, crosswalks, stop bars and messages 
on street surfaces, and Raised Pavement Markers (RPMs). The purpose of these marking devices 
is to regulate and guide motorists, pedestrians, and cyclists to increase roadway safety, 
particularly during low-visibility conditions. Currently, there are 5.6 million square feet of 
roadway markings throughout the City. To have 100% of markings in good condition, major 
roadway striping should be repainted every year; arterial legends and curb painting should be 
repainted on a two-year cycle; and residential areas should be repainted on a three-year cycle. 
Current funding only allows for a two-year repaint cycle for striping on major roads; a three-year 
cycle for arterial legends and curbs; and a 6-year cycle for residential areas. As a result of the 
deferred maintenance, approximately 3.3 million square feet (59%) are currently in good 
condition, which leaves 2.3 million square feet (41%) that need to be painted in order to achieve 
100% of markings in good condition.

The City has approximately 513,005 Raised Pavement Markers (RPMs) - 272,128 on residential 
streets and 240,877 on major roadways. Currently, 100% (272,128) of Residential RPMs have 
exceeded their life expectancy of 8 years and are in need of replacement, as well as an estimated 
13% (31,624) of arterial buttons in need of replacement. There is no ongoing preventative 
maintenance program to replace RPMs.

In order to achieve 100% of the total roadway markings inventory (5.6 million square feet of 
paint and all RPMs) in good or better condition, one-time funding of $3,423,430 is needed to 
complete an additional 2.3 million square feet of roadway markings and install 303,752 RPMs. 
Additionally, $1,461,180 is needed annually to meet all prescribed preventive maintenance 
cycles.

Right-of-Way Street Lighting

The City of San Jose owns and maintains 64,799 streetlights and streetlight poles, 26,294 of 
which have been converted to LED light fixtures to date. The current streetlight network 
contains 32,302 painted octaflute streetlight poles and 32,497 remaining lights that are either on 
galvanized poles, decorative poles, or are decorative uplights.

The Streetlight Maintenance Program is currently complaint-driven, addressing those outages or 
damaged lights that have been reported by the public. A total of 8,633 outages were repaired in
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FY2016-17, which represents a 23% decrease from the previous year. The decrease corresponds 
directly to a decrease in the number of streetlight outage complaints, which is primarily 
attributed to the conversion of over 26,000 low-pressure sodium streetlights to longer-lasting 
LED streetlights in recent years. Current resources, assuming full staffing levels, support a 
target service level for repairs of streetlight outages at 65% within 7 days. Unfortunately, 
maintaining full staffing has not been possible, and the FY2016-17 performance was 
approximately 57% of reported outages repaired within 7 days. The streetlight team 
accomplished 65% of the repairs within 14 days despite the staffing challenges.

The 32,302 painted octaflute streetlight poles have varying degrees of paint conditions on their 
surface. The City previously allocated funding to refurbish old painted octaflute streetlight poles 
with poor paint conditions (e.g. peeling paint, exposed metal) into galvanized poles which have 
significantly longer life expectancies. This funding was discontinued due to budget shortfalls 
more than a decade ago. Refurbishing all of the 32,302 painted streetlight poles with galvanized 
surfaces would require a total one-time rehabilitation investment cost of $24.7 million. 
Additionally, there is a one-time need of $8.4 million to upgrade the 31,350 remaining low 
pressure sodium (LPS) fixtures. These LPS lamps will no longer be available after July 2019, as 
the lighting industry is moving away from conventional lighting to LED-based lighting.

To date, there are approximately 26,300 LED streetlights in the City, which is just over 40% of 
the total streetlight inventory. Most of the LED streetlights (approximately 18,000) were 
converted in FY2015-16 by the Energy Solutions Company (ESCO) program. The other LED 
lights were converted or installed at various times through a variety of City-sponsored and 
development projects.

DOT is currently planning two LED conversion projects for completion in 2018. These projects 
would convert approximately 1,000 lights in the Downtown and 1,100 on selected major arterial 
roads throughout the City. Funding has been allocated in the CIP for these projects.

For the remaining low-pressure sodium streetlights not currently planned for conversion, staff is 
following the direction of the City Council to perform a pilot project with anyCOMM Holdings 
Corporation that could lead to a full-scale conversion of these streetlights. As a result of the 
Innovative LED Streetlight RFP, the City Council directed staff to negotiate a pilot project 
agreement with anyCOMM that would allow them to install between 300 and 1,000 smart 
streetlight controller nodes on City streetlights. The purpose of the pilot project would be to 
evaluate the viability and functionality of the anyCOMM node to control the City’s streetlights, 
provide innovative Internet of Things (IoT) approaches to delivering important City services, and 
deliver revenue to the City that could be used to convert the remaining low-pressure sodium 
streetlights to LED.
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Streetscapes

Right-of-Wav Street Landscaping
There are 241.5 acres of General Fund street landscape including roadside and median islands.
In the FY2017-18 Adopted Budget, the Mayor’s Beautify San Jose initiative provided one-time 
funding for a two-year period to address landscaping and debris removal work contractually on a 
little over half of the City-maintained General Fund street landscape parcels.

In 2001, staff prepared an assessment of the median island landscape throughout the City, which 
identified several locations where median island landscape would be appropriate. Those 
locations total approximately 50 acres of new landscaping. To date, approximately 27 of those 
acres have been installed, leaving 23 acres still to be completed. Some of the median islands are 
constructed but do not have landscaping; others require the island to be constructed. There is no 
current funding identified for installing the remaining landscaping projects, which are estimated 
to cost approximately $13.8 million in one-time money. Of the 241.5 acres, there are currently 
78 acres of remaining high-level landscape (Type 2) with trees and shrubs, including 10.5 acres 
with turf. It is estimated that $2.2 million will be needed to convert these locations to low- 
maintenance Type 1 designs. When combined with the procurement of vehicles for additional 
staff at $1,170,000, the total one-time need in Street Landscaping is $17,170,000.

Since FY2006-07, the average landscape acreage per maintenance worker has risen from 
approximately 8 acres to 30.18 acres due to resource reductions and a growing inventory. In 
FY2000-01, the condition of the City’s street landscapes reached their peak in terms of 
condition, with 86% in good or better condition. Due to budget reductions since that time, 
conditions have declined to the current 51% in good condition. DOT is proposing 7.5 acres per 
worker as the desired baseline staffing that is needed to maintain Type 1 landscape in good 
condition, and 5 acres per worker for Type 2 landscape, with a desired target of 90% of all 
landscapes maintained with generally funded resources in good or better condition. This 
represents an ongoing annual shortfall of approximately $4,158,000. The other components of 
the ongoing shortfall in the Landscape Maintenance Program include an estimated annual need 
of $572,000 to renovate 7.5 acres per year of landscape (replacing dead or damaged trees and 
shrubs and irrigation systems), and $56,000 for weed abatement spraying for concrete islands. 
Although the $4.2 million ongoing annual shortfall is an accurate projection of future needs, it is 
being reduced in this year’s report by $1 million to account for the Beautify San Jose funding 
that is addressing some of the deferred needs in FY2017-18.

Stormwater Treatment Control Measures (TCMs)
To comply with the Municipal Regional Permit (MRP) as issued by the State Water Resources 
Control Board, the City has begun to require the design and construction of stormwater treatment 
control measures (TCMs) on every new development project that installs over 2,000 square feet 
of impervious surface. TCMs include hydrodynamic separators, bioretention basins, 
biotreatment cells, flow-through planters, tree well filters, subsurface infiltration systems, 
detention basins, and pervious pavement. New development in the public right-of-way now 
triggers required “green street” designs to ensure that contaminants and sedimentation are

A-76



TRANSPORTATION AND ENVIRONMENT COMMITTEE
January 17, 2018
Subject: Deferred Maintenance and Infrastructure Backlog
Page 30

removed from stormwater runoff before the water enters the storm sewer system. As mandated 
by the MRP, the City is required to provide a high level of landscape management and 
maintenance services on a regular and prescribed basis to ensure functionality of the TCMs that 
are installed within the public right-of-way.

To date, DOT has accepted 13 public stormwater assets located throughout the City. These 
assets include a total of 139 biotreatment areas (34,500 square feet of landscape), one detention 
basin (54,000 square feet), three bioretention basins (12,500 square feet), 13,000 square feet of 
riparian mitigation landscaping, two pump stations, 10,000 square feet of general landscaping, 
4,500 square feet of subsurface infiltration systems, and 13 tree well filters. The one-time 
funding needed to repair deficiencies at these 13 locations is $59,000. The ongoing annual 
budget shortfall to maintain these 13 locations is $63,000, which includes funding for the 
required contractual maintenance and anticipated repairs to maintain compliance.

In addition to the existing projects which have been accepted, DOT anticipates accepting an 
additional 10 public stormwater assets located throughout the City in FY2018-2019, which will 
require an additional ongoing funding amount of approximately $220,000 for the required 
contractual maintenance and anticipated repairs in order to maintain compliance.

Street Trees
The City of San Jose’s community forest consists of public trees as well as those trees that are on 
private property. Overall, including both public and private trees in San Jose, it is estimated that 
there has been a net increase of 12,810 additional trees since the start of the City’s Green Vision 
in 2007. There are an estimated 252,199 street trees within the public right-of-way under the 
jurisdiction of the Department of Transportation. Of those, 18,966 trees are in areas which are 
maintained by the City, such as median islands and roadside landscapes. In addition, there are an 
estimated 75,463 vacant street tree planting sites, 1,111 of which are on City-maintained parcels.

The San Jose Municipal Code requires property owners to maintain street trees adjacent to their 
properties. The City is a major property owner and, therefore, has the responsibility to prune and 
maintain street trees adjacent to its properties. It is estimated that $1,600,600 in one-time funding 
is needed to bring all existing City-maintained trees into good condition, and an additional 
$555,500 is needed one-time to plant trees in existing City-maintained plant-able sites.

Additionally, ongoing annual funding of $394,300 is needed to maintain a 5-year pruning cycle 
and tree replacement needs for the 18,966 City-maintained trees. With a current base budget 
funding level of $74,000, that leaves an annual ongoing shortfall of $334,360, which includes 
$16,000 per year to update the street tree inventory for City-maintained trees.

Sidewalks/Curb & Gutter/AD A Compliant Curb Ramps
Per the City’s Municipal Code, property owners are responsible for the cost of repairs for 
sidewalks and curb & gutter adjacent to their property. The City does not have a curb & gutter 
inventory, but it is estimated that there is approximately $39,100,000 worth of existing needed 
repairs throughout the City, based on a 2% sampling of curb & gutter conducted in 2001.
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Additionally, while there is no actual inventory of sidewalks, it is estimated that there are 4,500 
miles of sidewalk in various widths from 5 feet to 13.5 feet, which is based on the number of 
centerline miles of street. The rate of sidewalk damage is not known; however, with the recent 
tree inventory, over 19,000 sidewalk discrepancies were brought to the attention of City staff, 
indicating that a significant body of work exists and has yet to be noticed or reported by 
residents. It is estimated that, under the current sidewalk repair policies, approximately 7,000 
sidewalk locations will be repaired each year.

The City’s current Americans with Disabilities Act (ADA) Sidewalk Transition Plan includes a 
collection of programs, administrative procedures, and design standards that support the 
implementation of accessible public sidewalks for people with disabilities. In recent years, the 
City has spent an average of $1,250,000 annually to construct ADA compliant curb ramps. 
Additionally, the City installs or retrofits ramps along corridors where paving projects occur, as 
required by the ADA. There are 34,189 locations that have been identified where ADA curb 
ramps should exist. Of these locations, 9,488 currently have ADA compliant ramps; 17,710 
locations have ramps that are not compliant and must either be modified or replaced; and 6,991 
locations have no ramp at all and require new installation. The one-time cost to bring the 
remaining 24,701 ramps into compliance is an estimated $98,800,000.

Missing Sidewalks
Although there is no complete assessment of missing sidewalks throughout the City, DPW and 
DOT staff are noting and compiling locations of missing sidewalk as inspection staff becomes 
aware of them. The existing data, although not comprehensive, indicates a total of 118 miles of 
missing sidewalk in the City. Some notable locations include Alviso, Santa Clara County 
pockets annexed to the City, and certain areas where the design standards differed from those of 
today (North San Jose, portions of Almaden Valley hillside areas, and industrial areas).

Although the City of Alviso consolidated with the City of San Jose in 1968, the area continues to 
be deficient in a number of infrastructure categories, including sidewalks, curb and gutter, street 
lighting, and street trees. Deficient streets include portions of El Dorado, Moffat, Liberty,
Liberty Court, Gold, Catherine, State, North First, and Spreckles.

Typical improvements that would accompany the installation of new sidewalk include storm 
sewers, street lighting, curb and gutter, water meter valve boxes, sewer cleanouts, and street 
trees. These additional improvements add significant cost above the cost of the sidewalk. 
Sidewalk installations also frequently require conform work with the existing improvements on 
private property.

Bridges

DOT is responsible for the maintenance of 172 National Bridge Inventory (NBI) bridges 
throughout the City, each of which exceeds 20 feet in length. There are an additional 70 
vehicular bridges that are less than 20 feet in length for which no inspection history exists as they 
are not classified in the NBI, and an additional 11 pedestrian bridges for which DOT receives
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periodic service requests to repair. NBI bridges are periodically inspected by Caltrans, and DOT 
utilizes the reports generated from those inspections to determine the costs associated with 
maintaining and rehabilitating these bridges. Currently, there is a one-time backlog of $82 
million to rehabilitate 24 bridges that have been identified by Caltrans to be structurally deficient 
or functionally obsolete, as well as to provide recommended smaller maintenance tasks on 46 
additional bridges.

If all documented rehabilitation and replacement work was accomplished, DOT estimates that it 
would require approximately $250,000 annually to perform periodic corrective maintenance on 
its NBI bridges based on existing unit prices. The City currently allocates $100,000 for bridge 
maintenance. Aside from City dollars, the Federal Highway Bridge Replacement and 
Rehabilitation (HBRR) grant program has served as a funding source. DOT staff will continue 
to pursue grant funds to address the current backlog of bridge rehabilitation projects. 
Additionally, DOT will seek to secure an engineering consultant to inspect the 70 bridges not 
classified as NBI and generate a list of deficiencies to add to the deferred maintenance backlog.

TRANSPORTATION INFRASTRUCTURE SUMMARY

Due to many years of budget reductions and underfunding, a one-time investment is needed in 
every major Transportation asset category in order to bring the assets into good condition; most 
have ongoing shortfalls creating further backlogs and declining asset conditions.

The table below summarizes the various assets that comprise the total estimated one-time 
deferred maintenance and ongoing infrastructure backlog for Transportation Infrastructure 
elements that are the City’s responsibility to maintain.

Transportation Infrastructure Needs (in Millions)
Transportation
Asset

One-Time 
Funding Need

Annual On-Going 
Shortfall

Pavement $453.40 $42.70*
Traffic Signals $6.54 $3.69
Roadway Markings $3.42 $1.46
Roadway Signs $0 $0
Streetlights $33.13 $0
ADA Curb Ramps $98.80 $0
Trees $2.16 $0.33
Landscaping $17.17 $4.16
Stormwater TCMs $.06 $0.06
Bridges $82.00 $0.15
Missing Sidewalk TBD TBD
Total $696.7 $52.6

*The annual shortfall of $42.7 million is based on obtaining the VTA
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Measure B ($17.5 million annually) and the SB1 ($19 million annually) 
projected funding amounts. Currently, there is some uncertainty regarding the 
availability of both of these funding sources, and final determination may not 
be decided for some time.

San Jose/Santa Clara Regional Wastewater Facility

Facility Description
The San Jose-Santa Clara Regional Wastewater Facility1 (RWF) is a regional wastewater 
treatment plant (Plant) serving eight South Bay cities (some as members of a district) and two 
unincorporated districts:

• City of San Jose
» City of Santa Clara 
« City of Milpitas
• Cupertino Sanitary District

• County Sanitation District 2-3 (unincorporated)
• Burbank Sanitary District (unincorporated)
• West Valley Sanitation District 

(Campbell, Los Gatos, Monte Sereno, and 
Saratoga)

The treatment plant is jointly owned by the cities of San Jose and Santa Clara through a Joint 
Powers Agreement (JPA), and is administered and operated by the Environmental Services 
Department (ESD). ESD is also responsible for planning, designing, and constructing capital 
improvements at the Plant, including water reclamation facilities. The service area includes a 
population of about 1.4 million, including a diverse commercial and business sector with more 
than 17,000 sewer main connections.

The RWF was originally constructed in 1956 and continued to be expanded over several decades 
in response to a growing population/service area and to comply with increased state and federal 
regulations requiring higher treatment standards. The current wastewater treatment processes 
include screening and grit removal, primary sedimentation, secondary treatment by the activated 
sludge process, secondary clarification, filtration, disinfection, and dechlorination.

The RWF has an average dry weather flow design capacity of 167 million gallons per day (mgd), 
and a peak wet weather flow design capacity of 271 mgd. For 2016, the Average Dry Weather 
Influent Flow (ADWIF) and Average Dry Weather Effluent Flow (ADWEF) were 101 mgd and 
73 mgd, respectively.

In addition to the original construction and subsequent treatment process expansions, several 
significant infrastructure investments have been made at the RWF over the past 20 years. These 
include: South Bay Water Recycling system (1998); Wet Weather Reliability Improvement

1 The legal, official name of the facility remains San Jose/Santa Clara Water Pollution Control Plant, but beginning 
in early 2013, the facility was approved to use a new common name, the San Jose-Santa Clara Regional 
Wastewater Facility.
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project (2007); Sodium Hypochlorite Disinfection Facility (2011); Electrical Reliability 
Improvements (2004-2013); Digester Gas Storage Replacement (2016); Digester Gas 
Compressor Upgrades (2017); and Emergency Diesel Generators (2017). However, these 
improvements only addressed a few of the most critical and urgent needs and do not fully 
represent the comprehensive rehabilitation needs at the RWF based on its current age and 
condition.

RWF Ten-Year Capital Improvement Program
Most of the RWF’s infrastructure is now more than 50 years old and in need of significant 
rehabilitation and/or replacement. A 2007 Infrastructure Condition Assessment report (ICA) 
identified nearly one billion dollars in recommended improvements to address aging electrical, 
mechanical, and structural assets after decades of deferred maintenance and minimal capital 
reinvestments. As a follow on to the ICA, a comprehensive master planning process was 
completed between 2007 and 2010 resulting in the Plant Master Plan (PMP) Preferred 
Alternative that recommended comprehensive technical improvements and a land use plan for 
the RWF. The technical component of the PMP recommended over 100 capital improvement 
projects to be implemented at an estimated cost of $2.2 billion dollars over a 30-year planning 
period.

The PMP Preferred Alternative was adopted, and the environmental impact report was approved 
by the San Jose and Santa Clara City Councils in November and December 2013, respectively.
In February 2014, the City of San Jose completed a project validation process to update and 
prioritize the recommended projects into 33 construction packages which in turn served as the 
basis for the RWF Ten-Year Capital Improvement Program (CIP) estimated at $1.4 billion. The 
Adopted 2018-2022 CIP includes $882.8 million for construction projects at the RWF.
Currently, there are 19 projects in feasibility or design, 1 project out to bid, and 5 projects under 
construction.

Funding Strategy for Capital Improvements at the RWF

Historically, the Sewer Service and Use Charge (SSUC) Fund (or pay-as-you-go cash) and 
contributions from the City of Santa Clara and Tributary Agencies has served as the primary 
revenue source for the RWF capital improvement program. In addition, long-term bonds, and 
State Revolving Fund (SRF) loans have also been used to finance various capital improvements 
at the treatment plant in the past. These include the San Jose-Santa Clara Clean Water Financing 
Authority (CWFA) 2009A Bonds which remains outstanding in the amount of $20.7 million with 
a final maturity date of November 15, 2020; and SRF loans entered by the City (not CWFA) to 
finance various Plant projects totaling $4.76 million and scheduled to be paid off by May 2019.

With adoption of the PMP and completion of the project validation process in 2013-2014, it was 
recognized that a long-term funding strategy would be needed to provide sustained funding for 
the ten-year, $1.4 billion CIP. In June 2015, the City Council approved a Ten-Year Funding 
Strategy for the RWF CIP which included a combination of cash and debt financing, along with 
seeking low-cost State Revolving Fund (SRF) loans to the maximum extent possible. In July
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2017, staff was informed by the State Water Resources Control Board that SRF funding would 
not be available for several RWF CIP projects due to higher-than-expected demand for SRF 
loans across the state. Significant changes would also have to be made to the loan agreement 
terms currently proposed by the State Water Resources Control Board (SWRCB) to allow the 
City to enter into any SRF agreements.

Going forward, the funding strategy for the City-only portion of the 10-year CIP primarily 
includes: (1) pay-as-you-go cash funding from the SSUC revenues, and (2) proceeds from debt 
issuance. Staff will also continue to monitor SRF loan opportunities, but is not actively seeking 
SRF loans at this time.

In October 2017, staff proceeded with obtaining City Council approval of an Interim Financing 
Program to finance capital improvements at the RWF. The interim financing program 
contemplates the use of a bank line of credit and issuance of long-term bonds in the future to 
supplement and/or refinance notes issued under the line of credit program. Council approved 
establishment of an interim financing program under a three-year contract to enable borrowing of 
up to a maximum of $300 million (outstanding at any one time) to fund San Jose’s portion of the 
RWF CIP. In the longer term, it is anticipated that bonds will need to be issued periodically to 
provide sufficient funding capacity for the 10-year CIP; the first bond issuance is expected to 
occur in 2019-2020.

Currently, there are no unfunded needs for the RWF CIP. However, it is important to note that 
many projects in the Adopted 2018-2022 CIP are currently in the feasibility/development phase. 
Staff will continue to develop and refine project scopes, schedules, and budgets on an annual 
basis to continually inform and update both near-term and long-term funding needs. In addition, 
certain factors may impact estimated project and program delivery costs such as cost escalation, 
bidding climate, external regulatory requirements/permitting approvals, unknown site conditions, 
operational/construction constraints, staffing availability, etc. Staff will continue to monitor and 
implement mitigation measures to the extent possible to minimize cost impacts to the projects 
and program.

Water Utility System

The San Jose Municipal Water System (Muni Water) includes:

• 344 Miles of Water Mains Ranging from 6-Inches to 24-Inches in Diameter
• 17 Reservoirs
• 15 Pump Stations
• 14 Wells
• 3 Fluoride Injection Stations
® Other Appurtenances including Meters, Laterals, Hydrants, Air Release Valves, and 

Sample Stations
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Currently, there are no unfunded capital needs at Muni Water. However, Muni Water is 
implementing a Water Master Plan which may identify additional maintenance or infrastructure 
needs that require increased funding. The annual reinvestment into the system (approximately 
$6.2 million) funds water well rehabilitation and construction projects, replacement of aging 
steel water mains, and other infrastructure improvements. Per the Municipal Code, the water 
utility maintains a Reserve for System Rehabilitation and Replacement ($2.8 million) for any 
unanticipated capital needs. Overall, the assets are well maintained in good to excellent 
condition.

COORDINATION

This memorandum was coordinated with the following Departments: Airport, Environmental 
Services, Information Technology, Parks, Recreation and Neighborhood Services, 
Transportation, and the City Manager’s Budget Office.

CEOA

Not a project.

/ s/
BARRY NG 
Director of Public Works

For questions please contact MICHAEL O’CONNELL, Deputy Director at 408-535-8300.
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Attachment A

GENERAL FUND

Current Backlog of 
Deferred Needs

Annual Ongoing 
Unfunded Needs

BUILDING FACILITIES (Police, Communications, City Hall, Other) 
TECHNOLOGY (Infrastructure & Software Upgrades)
FLEET REPLACEMENT
TRANSPORTATION INFRASTRUCTURE

24.700.000
21.200.000

6,100,000
3,480,000

TBD
300,000

1.400.000
6.160.000

TOTAL GENERAL FUND UNMET/DEFERRED
INFRASTRUCTURE AND MAINTENANCE NEEDS 55,480,000 7,860,000

SPECIAL FUNDS/CAPITAL FUNDS
Current Backlog of 

Deferred Needs
Annual Ongoing 

Unfunded Needs
AIRPORT
BUILDING FACILITIES (Fire, Library, PRNS)
CITY FACILITIES OPERATED BY OTHERS
CONVENTION CENTER & OTHER CULTURAL FACILITIES
FLEET REPLACEMENT
PARKS, POOLS & OPEN SPACE
SANITARY SEWER SYSTEM
SERVICE YARDS
STORM SEWER SYSTEM
RADIO COMMUNICATIONS
TRANSPORTATION INFRASTRUCTURE
WATER POLLUTION CONTROL PLANT
WATER UTILITY SYSTEM

5.900.000
129.768.000

2.718.000 
75,680,000
2.100.000

177.234.000
TBD

26.100.000
223.500.000

NONE
693.200.000

NONE
NONE

TBD
18.912.000 

TBD 
TBD

NONE
32.458.000 

1,500,000
4.795.000 

TBD
NONE

46.390.000 
NONE 
NONE

TOTAL POTENTIAL OTHER FUND UNMET/DEFERRED 
INFRASTRUCTURE AND MAINTENANCE NEEDS 1,336,200,000 104,055,000

TOTAL UNMET/DEFERRED INFRASTRUCTURE AND 
MAINTENANCE NEEDS 1,391,680,000 111,915,000
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