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Capital Improvement Program

Second Amendment to Program 
Management Agreement with Stantec



Background

Plant Master Plan (PMP) adopted in 2013
PMP contained a $2.1 billion, 30-year capital 

program to rebuild the RWF, over 100 projects
 To help deliver the largest CIP in the City, ESD 

entered a $39M, five-year agreement for 
program management services with Stantec 
(formerly MWH Americas) in October 2013
ESD amended the agreement in October 2017 

for an additional five years and $39M
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Program Management Consultant Role

 Provide wastewater program and project management 
expertise
 Develop program-specific processes and tools
 Provide focused input by subject matter experts
 Bring expertise that City staff do not possess
 Provide targeted coaching and mentoring 
 Provide structured project management training 
 Co-located integrated team approach
 Provide resources to meet CIP peak with plan to 

transition roles to City staff
 Alternative delivery knowledge
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Accomplishments to Date
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Project Expenditure To-Date

Capital Spend

Program Awards

• 35 projects initiated

• 10 projects in construction

• $800M capital commitments to-date

• 1.6 million construction hours worked

• Integrated team of 90+ people

• 164 stage gates held
New Headworks ($128M)



Role and Knowledge Transition to City

5Role Transition and Training

PM Training

Integrated Team Approach



CIP Organization
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Program Director
Napp Fukuda

Program Manager
Simon Alder

Engineering Manager
Geoff Carthew

Project Management
Package Managers
• Liquids 1
• Liquids 2
• Biosolids
• Facilities
• Power & Energy

Program 
Administration Support

Procurement 

Contract ManagementEnvironmental and 
Permitting Support

Division Manager
David Ohlson

Budget and Fiscal 
Team

Technical Training and 
Knowledge Transfer 

Deputy Program Director
Mariana Chavez-Vazquez

Program Coordinator

Health & Safety 
Manager

Jose Armesto

Program Controls
• Controls Manager
• Scheduler
• Reporting Lead
• Stage Gate Manager
• Risk Manager
• Document Manager

Highlighted positions have been 
transitioned from the program 
management consultant to City staff

Consultant

Key

City



CIP Budget History and Forecast
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Reasons to Amend

 Stantec staff have institutional knowledge of RWF and 
projects
 Stantec staff have decades of relevant experience in 

program management, wastewater engineering, and 
health & safety
 New procurement would require 9-12 months and 

likely lengthy negotiations
 Onboarding a new consultant would require significant 

time and budget and potentially delay projects
 This amendment aligns Stantec’s services with CIP’s 

needs
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Approach for Recommended Amendment

Extend Agreement to June 2026, with two 1-year 
options

Retain core Program Management Office positions 
(4 FTEs)

Retain project managers on high complexity projects 
in construction (2 FTEs)

Retain subject matter experts (as-needed)

 Total Amendment Not-to-Exceed (3 Years): $14M                                                            
+ two additional option years (up to $4M per year)
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Recommendation

 Approve the second amendment to the Agreement with 
Stantec Consulting Services Inc. for program management 
services for the RWF CIP, increasing the not-to-exceed 
agreement amount from $78,000,000 to a revised not-to-
exceed agreement amount of $92,000,000; and extending 
the term of the agreement from June 30, 2023 to June 30, 
2026.

 Adopt a resolution authorizing the City Manager to exercise 
the City’s option to extend the agreement for up to two 
additional one-year terms, with compensation for each 
additional one-year term not to exceed $4,000,000, 
depending on Program needs and subject to the 
appropriation of funds.
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