

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
511	ACORN CT	ACORN WY	E END	6-Aug-09
511	ACORN WY	230'N/VERDANT	EDEN AV	6-Aug-09
511	ACORN WY	VERDANT WY	230'N/VERDANT W	6-Aug-09
119	ADAMS CT	ADAMS DR	E END	1-Sep-09
222	ADOBE CREEK CT	GRANITE CRK PL	S END	9-Sep-09
313	ALLEGAN CR	LEAN AV	LEAN AV	22-Jul-09
511	AMBER DR	POLK LN	PHELPS AV	5-Aug-09
511	AMBER DR	RUNNYMEDE DR	PHELPS AV	5-Aug-09
511	AMHERST LN	EDEN AV	RUNNYMEDE DR	6-Aug-09
511	ANDREA CT	ANDREA DR	E END	5-Aug-09
511	ANDREA DR	WALTON WY	PARKLAND AV	5-Aug-09
405	ANNE CT	ANNE WY	S END	28-Jul-09
405	ANNE WY	LEIGH AVE	CITY LIMIT	28-Jul-09
405	ANNE WY	COPELAND LN	LEIGH AVE	28-Jul-09
313	ANSDELL WY	ELLERBROOK WY	LOS PINOS WY	22-Jul-09
427	APPLE BLOSSOM DR	CHYNOWETH AV	HAYES AV	14-Jul-09
119	ARABELLE WY	SIERRA RD	PIEDMONT RD	2-Sep-09
111	ARCHANGEL DR	TRINITY PARK DR	TRINITY PARK DR	26-Aug-09
111	ARCHER ST	GRAND BL	STATE ST	26-Aug-09
427	ASH GROVE CT	LEAN AV	W END	15-Jul-09
313	ASHBURTON DR	SANTA TERESA BL	MADISON DR	21-Jul-09
201	ATLAS AV	THE ALAMEDA	SAN FERNANDO ST W	21-Aug-09
427	BANANA GROVE LN	SIGRID WY	405'W/SIGRID WY	16-Jul-09
427	BANANA GROVE LN	405'W/SIGRID WY	LEAN AV	16-Jul-09
311	BANGOR AV	TONOPAH DR	COPCO	17-Jul-09
311	BANGOR AV	MAKATI CL	BESWICK AV	21-Jul-09
313	BANNER CT	BANNER DR	E END	24-Jul-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
313	BANNER DR	DUNN AV	SANTA TERESA BL	24-Jul-09
427	BARALAY PL	OBERT DR	S END	14-Jul-09
313	BARCLAY CT	SANTA TERESA BL	S END	21-Jul-09
502	BASILE AV	CLIFTON AV	140'W/CLIFTON	19-Aug-09
313	BAVA CT	SANTA TERESA BL	S END	21-Jul-09
111	BAYTECH DR	FORTTRAN DR	E END	25-Aug-09
414	BEACON LN	SHAW DR	S END	28-Jul-09
427	BEECH GROVE CT	BANANA GROVE LN	S END	16-Jul-09
121	BEHLER DR	MINTO DR	PIEDMONT RD	28-Aug-09
119	BELLA TERRA CT	MIRABEAU LN	EAST END	2-Sep-09
119	BELLINI CT	STRAUSS WY	E END	1-Sep-09
311	BENBOW AV	CALPINE DR	COHASSET WY	20-Jul-09
403	BERNICE WY	JENNIFFER WY	TAPER AV	30-Jul-09
403	BERNICE WY	TAPER AV	NEW JERSEY AV	30-Jul-09
403	BERNICE WY	NEW JERSEY AV	LEIGH AV	30-Jul-09
518	BETLO CT	VILLANOVA RD	W END	4-Aug-09
222	BETTEN CT	MERVYN'S WY	N END	9-Sep-09
427	BINGHAM CT	BANANA GROVE LN	S END	16-Jul-09
427	BIRCH GROVE DR	LARCH GROVE PL	CHYNOWETH AV	15-Jul-09
414	BLOSSOMVIEW DR	WILLOWMONT AV	JACOB AV	27-Jul-09
511	BLUEBIRD DR	EDEN AV	E END	6-Aug-09
518	BOBBIE AV	VILLANOVA RD	E/O ARLEEN WY	4-Aug-09
405	BOBBYWOOD AV	COPELAND LN	BLOSSOM HILL RD	29-Jul-09
403	BOLLA CT	FOXWORTHY AV	N END	3-Aug-09
511	BON AIR CT	CALBORO DR	W END	5-Aug-09
403	BORCHERS DR	VIVIAN LN	NICHOLAS DR	3-Aug-09
403	BORCHERS DR	NEW JERSEY AV	VIVIAN LN	3-Aug-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
313	BOTHELL CR	TOVAR DR	TOVAR DR	23-Jul-09
121	BOYSOL CT	MINTO DR	E END	28-Aug-09
502	BRADLEY AV	CITY LIMIT	SETEVENS CREEK	20-Aug-09
119	BRAEMER CT	RONCO DR	E END	1-Sep-09
121	BRIARBROOK CT	CROPLEY AV	S END	28-Aug-09
403	BRIONA CT	FOXWORTHY AV	N END	3-Aug-09
427	BROKEN LANCE CT	CHYNOWETH AV	N END	15-Jul-09
403	BROWNING AV	GENEVA AV	S END	30-Jul-09
222	BUCKNER DR	CANDLESTICK WY	MEADOW LN	4-Sep-09
502	BUENA VISTA AV	SAN CARLOS ST	CITY LIMIT	19-Aug-09
119	BUNCE CT	BERRYESSA RD	N END	2-Sep-09
119	BURNHAM DR	SIERRA RD	ADAMS DR	1-Sep-09
201	BUSH ST	THE ALAMEDA	SAN FERNANDO ST W	21-Aug-09
119	CABALLO CT	BERRYESSA RD	S END	3-Sep-09
511	CALBORO DR	WILLIAMS RD	AMBER DR	5-Aug-09
403	CAMBRIANNA DR	UNION AV	TAPER AV	30-Jul-09
222	CANDLESTICK WY	JERILYN DR	S END	4-Sep-09
427	CANMORE CT	POSTON DR	W END	14-Jul-09
222	CAPITOL EX FRONTAGE	STORY RD	400'N/STORY RD	9-Sep-09
222	CAPITOL EX FRONTAGE	400'N/STORY RD	CAPITOL EX	9-Sep-09
121	CAROBWOOD CT	CAROBWOOD LN	E END	27-Aug-09
403	CARSON WY	COIT DR	W END	31-Jul-09
403	CASA NUEVA CT	FOXWORTHY AV	N END	3-Aug-09
111	CATHERINE ST	HOPE ST	LIBERTY ST	26-Aug-09
405	CATRINA CT	LOS GATOS ALMAD	W END	30-Jul-09
121	CAVENDISH DR	PARKHAVEN DR	GROSVENOR DR	31-Aug-09
427	CEDAR GROVE CR	CHYNOWETH AV	CHYNOWETH AV	16-Jul-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
427	CEDARGATE CT	BARALAY PL	W END	14-Jul-09
427	CENTERHART CT	BANANA GROVE LN	N END	16-Jul-09
313	CESSNA CT	GALEN DR	S END	23-Jul-09
414	CHAMBERS DR	ENSALMO AV	WILCOX AV	27-Jul-09
311	CHANDLER CT	HERMA ST	HERMA ST	16-Jul-09
313	CHANNEL DR	SNELL AV	SUISSE DR	24-Jul-09
502	CHATSWORTH	MOORPARK AV	S END	19-Aug-09
502	CHAUNCEY CT	CHAUNCEY WY	E END	20-Aug-09
502	CHAUNCEY WY	VIA PISA	MARIANNA LN	20-Aug-09
427	CHERIS CT	CHERIS DR	N END	16-Jul-09
427	CHERIS DR	W END	HANSELL DR	16-Jul-09
502	CHIECHI AV	PAGE ST	SCOTT ST	6-Aug-09
311	CHRIS DR	90' S/O ROHN WY	HERLONG AV	20-Jul-09
427	CHYNOWETH PARK CT	CHYNOWETH AV	N END	15-Jul-09
222	CLAREMONT AVE	MAHONEY AVE	CITY LIMITS	3-Sep-09
222	CLAREVIEW AV	NEVES WY	CITY LIMIT	3-Sep-09
222	CLAREVIEW CT	NEVES WY	N END	3-Sep-09
405	CLARINDA WY	EMILINE DR	SANDY LN	30-Jul-09
201	CLEAVES AV	THE ALAMEDA	SAN FERNANDO ST W	21-Aug-09
502	CLIFTON AV	SCOTT AV	PARKMOOR AV	19-Aug-09
119	CLIPPER CT	MAXEY DR	N END	3-Sep-09
119	CLIPPER CT	MAXEY DR	SOUTH END	3-Sep-09
313	CLISE CT	BOTHELL DR	E END	23-Jul-09
311	COHASSET WY	WYNDOTTE DR	BANGOR AV	20-Jul-09
403	COIT DR	LEIGH AV	CURTNER AV	31-Jul-09
311	COLFAX DR	ORCHARD PARK DR	LADNER DR	17-Jul-09
502	COLLEGE DR	KINGMAN AV	MOORPARK AV	20-Aug-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
502	COLLEGE DR	FRUITDALE AV	KINGMAN AV	20-Aug-09
201	COLUMBIA AV	BIRD AV	JOSEFA ST	24-Aug-09
311	COLVILLE DR	LEAN AV	ZILEMAN DR	17-Jul-09
414	COMO LN	SHAW DR	S END	28-Jul-09
502	CONCORD AV	MOORPARK AV	KINGMAN AV	19-Aug-09
121	CONIFER CT	CONIFER LN	E END	28-Aug-09
121	CONIFER LN	CROPLEY AV	BIRCHWOOD LN	28-Aug-09
313	CONTESSA CT	GALEN DR	S END	23-Jul-09
311	COPCO LN	COLVILLE DR	LEAN AV	17-Jul-09
502	CORLISTA DR	KINGMAN AV	FRUITDALE AV	19-Aug-09
119	CORTINA DR	MATTERHORN DR	SAN MORITZ DR	1-Sep-09
222	COUNTRY TREE CT	FLEMING AV	N END	3-Sep-09
427	COY DR	EAGLES LN	SIGRID WY	16-Jul-09
427	COY DR	SIGRID WY	W END	16-Jul-09
313	COZY CT	COZY DR	S END	24-Jul-09
313	COZY DR	DRIFTER DR	GLIDER DR	24-Jul-09
119	CRATER LN	MAUNA KEA LN	W END	31-Aug-09
119	CRATER LN	STRAUSS WY	E END	31-Aug-09
121	CREEKSIDE DR	MESSINA DR	CROPLEY AV	31-Aug-09
121	CREWE CT	PARKHAVEN DR	N END	31-Aug-09
121	CROPLEY CT	CROPLEY AV	N END	28-Aug-09
313	CULVERT DR	SUISSE DR	CURIE DR	24-Jul-09
313	CURRENT DR	JESSE JAMES DR	SUISSE DR	24-Jul-09
119	CUTFORTH CT	CRATER LN	S END	1-Sep-09
427	DATE BLOSSOM CT	WALNUT BLOSSOM	E END	15-Jul-09
222	DAVENPORT DR	FELLER AV	JERILYN DR	4-Sep-09
502	DEL MAR AV	FRUITDALE AV	REXFORD WY	20-Aug-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
405	DEL ORO CT	DEL ORO DR	W END	28-Jul-09
405	DEL ORO DR	ANNE WY	BLOSSOM HILL DR	28-Jul-09
405	DEL ORO PL	DEL ORO DR	W END	28-Jul-09
502	DELAND AV	KINGMAN AV	NEVIN AV	19-Aug-09
427	DEREK DR	POSTON DR	CHYNOWETH AV	14-Jul-09
427	DESTRY CT	WAR WAGON DR	E END	14-Jul-09
313	DEWEY WY	CURIE DR	ELVIS DR	24-Jul-09
427	DEXTER DR	BANANA GROVE LN	CHERIS DR	16-Jul-09
502	DI FIORE DR	FRUITDALE AV	N END	20-Aug-09
313	DIDION CT	WEYBRIDGE DR	S END	23-Jul-09
313	DIDION WY	CURIE DR	WEYBRIDGE DR	23-Jul-09
111	DISK CT	NORTECH PY	S END	25-Aug-09
222	DOMINIC CT	DOMINIC WY	S END	4-Sep-09
222	DOMINIC WY	GERARD WY	N END	4-Sep-09
222	DONALD CT	HOBIE LN	S END	8-Sep-09
119	DONIZETTI CT	STRAUSS WY	E END	1-Sep-09
119	DONNORA CT	BERRYESSA RD	S END	3-Sep-09
502	DOUGLAS ST	MERIDIAN AV	CITY LIMIT	6-Aug-09
201	DRAKE ST	AZUERAIS AV	S END	24-Aug-09
313	DRIFTER DR	SUISSE DR	COZY DR	24-Jul-09
201	DUPONT ST	SAN CARLOS ST W	MCEVOY ST	21-Aug-09
222	EAST HILLS DR	CRAGMONT AV S	MAHONEY AV	4-Sep-09
222	EAST HILLS DR	CITY LIMIT	CRAGMONT AV S	4-Sep-09
511	EDEN AV	WILLIAMS RD	PAYNE AV	6-Aug-09
111	EL DORADO ST	MOFFAT ST	160' N of Catherine	26-Aug-09
313	EL PORTAL WY	COTTLE RD	SPODE WY	22-Jul-09
403	ELAINE DR	GENEVA AV	S END	30-Jul-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
403	ELAINE DR	BERNICE WY	CAMBRIANNA DR	31-Jul-09
313	ELDER CT	GALEN DR	W END	23-Jul-09
414	ELECTRA AV	KIMBERLY DR	WILLOWMONT AV	27-Jul-09
414	ELGIN LN	SHAW DR	S END	28-Jul-09
313	ELLERBROOK WY	LOS PINOS WY	ANSDELL WY	22-Jul-09
502	ELLIOT ST	LASWELL AV	BASCOM AV	20-Aug-09
427	ELLYRIDGE CT	ELLYRIDGE DR	W END	16-Jul-09
427	ELLYRIDGE DR	COY DR	ELLYRIDGE CT	16-Jul-09
313	ELVIS DR	DUNN AV	RADIANT DR	24-Jul-09
311	EMBEE DR	COPCO LN	HERLONG AV	20-Jul-09
222	EMILE DR	WILBUR AV	125'N/WILBUR AV	8-Sep-09
414	ENSALMO AV	HILLSDALE AV	WILLOWMONT AV	27-Jul-09
111	ESSEX ST	STATE ST	GRAND BL	26-Aug-09
311	ETTTTERSBERG DR	HERLONG AV	CALPINE DR	20-Jul-09
201	EUGENE AV	RACE ST	E END	21-Aug-09
403	EVORA DR	ASSUNTA WY	JOSEPHINE AV	3-Aug-09
311	FALON WY	HERLONG AV	EMBEE DR	20-Jul-09
403	FAWN DR	GENEVA ST	BERNICE WY	31-Jul-09
427	FEDERATION CT	HAYES AV	N END	15-Jul-09
119	FERREL CT	CRATER LN	S END	1-Sep-09
313	FEVER DR	MAHAN DR	DUNN AV	23-Jul-09
511	FINCH DR	EDEN AV	E END	6-Aug-09
222	FLORENCE AV	CAPITOL AV S	NANCY LN	8-Sep-09
222	FLORENCE AV	WHITE RD S	345'W/WHITE RD	8-Sep-09
222	FLORENCE CT	WHITE RD S	E END	8-Sep-09
313	FORBES WY	GALEN DR	CURIE DR	23-Jul-09
111	FORTTRAN CT	BAYTECH PY	S END	25-Aug-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
111	FORTRAN DR	NORTECH PY	BAYTECH DR	25-Aug-09
427	FRAGRANT HARBOR CT	ELLYRIDGE DR	W END	16-Jul-09
511	FREED AV	ROSALIA AV	TOPAZ AV	4-Aug-09
313	GALEN DR	CURIE DR	CESSNA CT	23-Jul-09
201	GARLAND AV	KEEBLE AV S	RACE ST	21-Aug-09
427	GARRISON CR	HAYES AV	HAYES AV	15-Jul-09
414	GAYLOR LN	SHAW DR	S END	28-Jul-09
403	GENEVA AV	LEIGH AV	NEW JERSEY AV	30-Jul-09
403	GENEVA AV	TAPER AV	NEW JERSEY AV	30-Jul-09
403	GENEVA AV	JENNIFER WY	TAPER AV	30-Jul-09
222	GERARD WY	BUCKNER DR	S END	4-Sep-09
427	GERINE BLOSSOM DR	APPLE BLOSSOM	CHYNOWETH AV	15-Jul-09
222	GIANT WY	LOES WY	S END	4-Sep-09
201	GIFFORD AV	PARK AV	SAN FERNANDO ST W	24-Aug-09
201	GIFFORD AV	SAN CARLOS ST W	AUZERAIS AV	24-Aug-09
405	GILDA WY	MARY JO WY	HARLOW WY	29-Jul-09
405	GILDA WY	HARLOW	HARWOOD	29-Jul-09
313	GLEN HARBOR DR	SANTA TERESA BL	MADISON DR	21-Jul-09
511	GLENEDEN WY	EDEN AV	E END	6-Aug-09
313	GLIDER DR	SUISSE DR	ELVIS DR	24-Jul-09
111	GOLD ST	ELIZABETH ST	CATHERINE ST	26-Aug-09
111	GOLD ST	CATHERINE ST	N TAYLOR ST	26-Aug-09
311	GOLDFIELD DR (CULDESAC)	GOLDFIELD DR	E END	17-Jul-09
311	GOLDFIELD DR (CULDESAC)	GOLDFIELD DR	W END	17-Jul-09
502	GOODWIN AV	FRUITDALE AV	KINGMAN AV	20-Aug-09
201	GRAND AV	SAN CARLOS ST W	145 N/OF SAN CARLOS ST W	24-Aug-09
222	GRANITE CREEK PL	MERVYN'S WY	S END	9-Sep-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
511	GREENTREE WY	EDEN AV	E END	6-Aug-09
201	GREGORY ST	AUZERAIS AV	S END	24-Aug-09
518	GRIMSBY CT	GRIMSBY DR	S END	4-Aug-09
427	GUAVA BLOSSOM CT	CHYNOWETH AV	S END	14-Jul-09
119	GURNEY CT	BERRYESSA RD	N END	2-Sep-09
313	HALEY CT	GALEN DR	N END	23-Jul-09
119	HALGRIM CT	SABAL DR	W END	1-Sep-09
201	HANNAH ST	AUZERAIS AV	S END	24-Aug-09
427	HANSELL DR	CHERIS DR	BANANA GROVE LN	16-Jul-09
201	HARMON AV	MERIDIAN AV	E END	24-Aug-09
427	HAYES AV	EAGLES LN	LEAN AV	15-Jul-09
405	HEATHER CT	HEATHER DR	N END	30-Jul-09
405	HEATHER DR	WARWICK RD	UNION AV	30-Jul-09
518	HEATHER GLEN DR	WOODGLEN DR	CAMPBELL AV	4-Aug-09
518	HEATHVIEW DR	HEATHER GLEN DR	WOODGLEN DR	4-Aug-09
119	HEIDI CT	SAN MORITZ DR	E END	1-Sep-09
119	HEIDI DR	HEIDI CT	MATTERHORN DR	1-Sep-09
222	HEIRLOOM CT	TOWNSQUARE DR	S END	8-Sep-09
119	HEITMAN CT	SABAL DR	E END	1-Sep-09
119	HELMSLEY DR	E END	SUMMERVIEW DR	2-Sep-09
311	HERLONG AV	LEAN AV	BESWICK DR	20-Jul-09
311	HERRICK AV	KEYMAR DR	ORCHARD PARK DR	17-Jul-09
403	HILARY DR	GENEVA ST	BERNICE WY	31-Jul-09
119	HILFORD CT	BERRYESSA RD	S END	3-Sep-09
222	HOBART AV	WHITE RD S	CITY LIMIT	8-Sep-09
403	HOCKING WY	JOSEPHINE AV	CURTNER AV	3-Aug-09
201	HOME ST W	SUNOL ST	S END	24-Aug-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
111	HOPE ST	N END	CATHERINE ST	26-Aug-09
111	HOPE ST	CATHERINE ST	TAYLOR ST	26-Aug-09
313	HUTTON CT	SANTA TERESA BL	S END	21-Jul-09
201	ILLINOIS AV	AUZERAIS AV	S END	24-Aug-09
427	ILLSEY CT	SKYWAY DR	S END	13-Jul-09
414	INVICTA WY	WILLOWMONT AV	FAIRHAVEN DR	27-Jul-09
102	IRENE ST	W TAYLOR ST	ASBURY ST	25-Aug-09
403	JANET AV	BROWNING AV	KATHLEEN ST	31-Jul-09
313	JASON CT	SANTA TERESA BL	S END	21-Jul-09
427	JAYBEE CT	LEAN AV	W END	15-Jul-09
403	JENNIFER WY	GENEVA AV	BYRON DR	30-Jul-09
403	JENNIFER WY	CAMBRIANNA DR	BERNICE WY	30-Jul-09
511	JERICO LN	MACON AV	SAVANNAH DR	6-Aug-09
222	JERILYN DR	CITY LIMIT	DAVENPORT DR	3-Sep-09
313	JESSE JAMES DR	ELVIS DR	CURRENT DR	24-Jul-09
201	JOSEFA ST	S END	AUZERIAS AV	24-Aug-09
201	JOSEFA ST	AUZERAIS AV	SAN CARLOS ST	24-Aug-09
201	JOSEFA ST	SAN CARLOS ST	PARK AV	24-Aug-09
403	JOSEPHINE AV	NEW JERSEY AV	NICHOLAS DR	3-Aug-09
222	JULIET PARK DR	ROSEMAR AV	CITY LIMIT	8-Sep-09
403	KATHLEEN ST	JANET AV	GENEVA ST	31-Jul-09
201	KEEBLE AV S	SAN FERNANDO ST W	THE ALAMEDA	21-Aug-09
119	KENMAR CT	RONCO DR	S END	1-Sep-09
405	KENSINGTON WY	HERSHNER DR	CITY LIMIT	29-Jul-09
311	KEYMAR DR	BLOSSOM HILL RD	LADNER DR	17-Jul-09
414	KIMBERLY DR	MARKS AV	CHERRY AV	24-Jul-09
414	KIMBERLY DR	ELECTRA AV	MARKS AV	24-Jul-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
502	KINGMAN AV	DELAND AV	80'W/CORLISTA D	19-Aug-09
502	KINGMAN AV	80'E/CORLISTA	LEIGH AV	19-Aug-09
502	KINGMAN DR	MANSFIELD DR	E END	20-Aug-09
403	KOBARA LN	NICHOLAS DR	EVORA DR	3-Aug-09
311	LADNER DR	N END	S END	16-Jul-09
201	LAKEHOUSE ST	GIFFORD AV	DELMAS AV	24-Aug-09
427	LANDAU CT	HAYES AV	N END	15-Jul-09
427	LARCH GROVE PL	HAYES AV	BIRCH GROVE DR	15-Jul-09
427	LARCH GROVE PL	BIRCH GROVE DR	N END	15-Jul-09
311	LATHROP CT	LATHROP DR	E END	17-Jul-09
311	LATHROP DR	BLOSSOM HILL RD	BANGOR AV	17-Jul-09
405	LAURA DR	KAY DR	ANNE WY	28-Jul-09
121	LAURANT WY	BEHLER DR	MINTO DR	28-Aug-09
201	Laurel Grove Ln	Park Av	Bush St	21-Aug-09
405	LAURINDA DR	MAITLAND DR	685'W/MAITLAND	29-Jul-09
119	LAUSANNE CT	SAN MORITZ DR	E END	1-Sep-09
311	LEAN WY	HERLONG AV	LEAN AV	20-Jul-09
119	LEISURE CT	SABAL DR	E END	1-Sep-09
502	LELAND AV	SAN CARLOS ST	CITY LIMIT	20-Aug-09
427	LEMON BLOSSOM CT	GERINE BLOSSOM	E END	15-Jul-09
119	LENARK CT	BERRYESSA RD	N END	2-Sep-09
119	LENARK DR	BERRYESSA RD	MAXEY DR	3-Sep-09
427	LIME BLOSSOM CT	LEAN AV	E END	15-Jul-09
121	LISBON CT	PIEDMONT RD	E END	27-Aug-09
121	LISBON DR	PARIS WY	PIEDMONT RD	27-Aug-09
121	LOCKWOOD DR	CROPLEY AV	STONEWOOD LN	28-Aug-09
222	LOES WY	DAVENPORT DR	GIANT WY	4-Sep-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
405	LONE HILL RD	LG ALMADEN RD	600'N/LG ALMADE	29-Jul-09
405	LONE HILL RD	600'N/LG ALMADE	LAURINDA DR	29-Jul-09
313	LONG CT	SANTA TERESA BL	S END	21-Jul-09
201	LORRAINE AV	JOSEFA ST	MONTGOMERY ST	24-Aug-09
427	LOST TRAIL CT	BRANHAM LN	N END	14-Jul-09
222	LOUIS CT	HOBIE LN	S END	8-Sep-09
119	LUGANO WY	MATTERHORN DR	ADAMS DR	1-Sep-09
201	LUTHER AV	RACE ST	RAINIER AV	21-Aug-09
201	LUTHER AV	RANIER AV	E END	21-Aug-09
311	LYONCROSS WY	LADNER DR	MAT AVE	16-Jul-09
502	MAC ARTHUR AV	STEVENS CREEK	CITY LIMIT	20-Aug-09
222	MACKENZIE CT	DOMINICK WY	E END	4-Sep-09
511	MACON AV	SAVANNAH DR	WALTON WY	5-Aug-09
313	MADISON DR	SANTA TERESA BL	LEAN AV	21-Jul-09
313	MADISON DR	LEAN AV	SANTA TERESA BL	21-Jul-09
121	MADRID CT	PIEDMONT RD	E END	27-Aug-09
121	MADRID DR	PIEDMONT RD	CAROBWOOD LN	27-Aug-09
313	MAHAN DR	MCCAMISH AV	LEAN AV	23-Jul-09
222	MAHONEY DR	DAVENPORT DR	EAST HILLS DR	3-Sep-09
222	MAHONEY DR	EAST HILLS DR	140'N/EAST HILL	3-Sep-09
222	MAHONEY DR	140'N/EAST HILL	CLAREMONT AV	3-Sep-09
405	MAITLAND DR	MICHON DR	LAURINDA DR	29-Jul-09
311	MAKATI CR	BANGOR AV	BANGOR AV	21-Jul-09
222	MALABAR DR	WESTBORO DR	435'N/WESTBORO	8-Sep-09
427	MANGO BLOSSOM CT	CHYNOWETH AV	S END	15-Jul-09
502	MARIANNA LN	CHAUNCEY WY	COLLEGE DR	20-Aug-09
311	MAT AVE	312'E/LYONCROSS	HERMA ST	16-Jul-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
311	MAT AVE	LYONCROSS WY	312'E/LYONCROSS	16-Jul-09
119	MATTERHORN DR	BERRYESSA RD	SIERRA RD	1-Sep-09
119	MAUNA LOA CT	CRATER LN	E END	1-Sep-09
119	MAXEY DR	W END	PIEDMONT RD	3-Sep-09
502	MAYELLEN AV	SCOTT ST	S END	19-Aug-09
427	MAYTEN GROVE CT	BANANA GROVE LN	S END	16-Jul-09
313	MCCAMISH AV	LEAN AV	MAHAN DR	23-Jul-09
313	MCCAMISH CT	MCCAMISH AV	N END	23-Jul-09
222	MCCOVEY LN	JERILYN DR	EAST HILLS DR	4-Sep-09
201	MCEVOY ST	PARK AV	SAN CARLOS ST	21-Aug-09
222	MCGINNESS AV	445'N/STORY RD	MERVYN'S WY	9-Sep-09
222	MCGINNESS AV	STORY RD	445'N/STORY RD	9-Sep-09
502	MENKER AV	SCOTT ST	PARKMOOR AV	19-Aug-09
502	MENKER AV	MOORPARK AV	KINGMAN AV	19-Aug-09
502	MENKER AV	KINGMAN AV	FRUITDALE AV	20-Aug-09
222	MERVYNS WY	MCGINNESS AV	CAPITOL EX FRNT	9-Sep-09
121	MESSINA DR	CROPLEY AV	S END	31-Aug-09
111	MICHIGAN AV	TAYLOR ST	SPRECKLES AV	25-Aug-09
313	MINDY WY	SNELL AV	GALEN DR	23-Jul-09
201	MINOR AV	AUZERAIS AV	S END	24-Aug-09
121	MINTO CT	MINTO DR	E END	28-Aug-09
119	MIRABEAU CT	MIRABEAU LN	EAST END	2-Sep-09
119	MIRABEAU LN	ARABELLE WY	MIRABEAU CT	2-Sep-09
111	MOFFAT ST	EL DORADO ST	GOLD ST	26-Aug-09
111	MOFFAT ST	GOLD ST	E END	26-Aug-09
502	MOORPARK AV	MENKER AV	CONCORD AV	19-Aug-09
502	MOORPARK AV	CONCORD AV	350'S/CONCORD	19-Aug-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
502	MOORPARK AV	350'S/CONCORD	KINGMAN AV	19-Aug-09
201	MORRISON AV S	SAN FERNANDO ST W	THE ALAMEDA	21-Aug-09
311	MUSTANG ST	HERMA ST	HERMA ST	17-Jul-09
311	MUSTO AV	MAKATI CR	POUGHKEEPSIE RD	21-Jul-09
414	MYRTLE AV	OVERBROOK DR	CHERRY AV	24-Jul-09
414	MYRTLE AV	JAVIS AV	INVICTA WY	27-Jul-09
222	NANCY LN	ROSE AV	S END	8-Sep-09
313	NATURE CT	NATURE DR	E END	22-Jul-09
313	NATURE DR	SANTA TERESA BL	COTTLE RD	22-Jul-09
414	NESTA DR	SHAW DR	S END	28-Jul-09
222	NEVES WY	FLEMING AV	CLAREVIEW AV	3-Sep-09
502	NEVIN AV	DELAND AV	KINGMAN AV	19-Aug-09
403	NEW JERSEY AV	CAMDEN AV	FOXWORTHY AV	31-Jul-09
403	NEWARK WY	ORANGE GROVE DR	RUSTIC DR	3-Aug-09
403	NICHOLAS DR	ASSUNTA WY	MINNA WY	3-Aug-09
403	NICHOLAS DR	JOSEPHINE AV	ASSUNTA WY	3-Aug-09
222	NOB HILL CT	NOB HILL DR	E END	8-Sep-09
222	NOB HILL DR	NOB HILL DR	NOB HILL CT	8-Sep-09
222	NOB HILL DR	W END	JULIET PARK DR	8-Sep-09
405	NOELLA WY	LG ALMADEN RD	LAURINDA DR	29-Jul-09
222	NORDYKE DR	415'N/WESTBORO	WESTBORO DR	8-Sep-09
313	NORTHDALE CT	GALEN DR	S END	23-Jul-09
518	NORTHLAWN CT	NORTHLAWN DR	E END	4-Aug-09
201	NORTHRUP ST	S END	PARKMOOR AV	24-Aug-09
511	NOTTINGHAM PL	WILLIAMS RD	RHODA DR	5-Aug-09
311	NOYO DR	BENBOW AV	COHASSET WY	21-Jul-09
313	OAKBERRY WY	SPRINGER WY	SANTA TERESA BL	22-Jul-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
427	OBERT DR	POSTON DR	RUE CALAIS	14-Jul-09
427	OBERT DR	RUE CALAIS	SNELL AV	14-Jul-09
121	OLD PIEDMONT RD	150'N/ROWLEY DR	BERRYESSA CRK	27-Aug-09
311	OMIRA DR	LATHROP DR	LEAN AV	17-Jul-09
403	ORANGE GROVE DR	LEIGH AV	VARDEN AV	31-Jul-09
511	ORIOLE DR	EDEN AV	E END	6-Aug-09
201	OTTERSON ST	MONTGOMERY ST S	W END	21-Aug-09
111	PACIFIC AV	STATE ST	GRAND BL	26-Aug-09
111	PACIFIC ST	STATE ST	N END	26-Aug-09
311	PADDON CL	ZILEMAN DR	ZILEMAN DR	17-Jul-09
313	PANCHO CT	GALEN AV	S END	23-Jul-09
403	PANDORA DR	POTRERO DR	RUSTIC DR	3-Aug-09
121	PARIS WY	LANDESS AV	MADRID DR	27-Aug-09
427	PARK ARCADIA DR	BRANHAM LN	PARK PAXTON PL	13-Jul-09
427	PARK BELMONT PL	PARK PAXTON PL	N END	13-Jul-09
427	PARK BOLTON PL	PARK SOMMERS WY	E END	13-Jul-09
427	PARK BRISTOL PL	PARK BOLTON PL	N END	13-Jul-09
427	PARK CHERRY PL	PARK PAXTON PL	N END	13-Jul-09
427	PARK CONCORD PL	PARK SHARON DR	N END	13-Jul-09
427	PARK DARTMOUTH PL	PARK SOMMERS WY	E END	13-Jul-09
427	PARK DOUGLAS PL	PARK SHARON PL	N END	13-Jul-09
427	PARK ESSEX PL	PARK PAXTON PL	N END	13-Jul-09
427	PARK GROTON PL	PARK PAXTON PL	N END	13-Jul-09
427	PARK MILFORD PL	PARK ELLEN DR	N END	13-Jul-09
427	PARK NORTON PL	PARK ELLEN DR	N END	13-Jul-09
427	PARK OXFORD PL	PARK PAXTON PL	N END	13-Jul-09
427	PARK PAXTON PL	SKYWAY DR	PARK SHARON DR	13-Jul-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
427	PARK SHARON DR	PARK ELLEN DR	PARK PLAXTON PL	13-Jul-09
427	PARK SHARON DR	PARK PAXTON PL	N END	13-Jul-09
427	PARK SOMMERS WY	SKYWAY DR	PARK ELLEN DR	13-Jul-09
427	PARK SUTTON PL	PARK SHARON DR	N END	13-Jul-09
427	PARK VILLAGE PL	PARK PAXTON PL	N END	13-Jul-09
427	PARK WARREN PL	PARK PAXTON PL	N END	13-Jul-09
427	PARK WATSON PL	PARK SHARON DR	E END	13-Jul-09
121	PARKHAVEN CT	PARKHAVEN DR	E END	31-Aug-09
121	PARKHAVEN DR	PARKHAVEN CT	965'W MINTO DR	31-Aug-09
121	PARKHAVEN DR	965'W MINTO DR	MESSINA DR	31-Aug-09
502	PARKMOOR AV	BASCOM AV	MACARTHUR AV	20-Aug-09
502	PARKMOOR AVE	MACARTHUR AV	CITY LIMIT	20-Aug-09
518	PASEO OLIVOS	QUITO RD	E END	4-Aug-09
427	PEAR BLOSSOM CT	CHYNOWETH AV	S END	14-Jul-09
222	PEBBLE CREEK CT	GRANITE CRK PL	S END	9-Sep-09
427	PECAN BLOSSOM DR	GERINE BLOSSOM	HAYES AV	15-Jul-09
311	PENTZ WY	WYANDOTTE DR	HERLONG AV	20-Jul-09
311	PENTZ WY	COHASSET WY	WYANDOTTE DR	20-Jul-09
311	PENTZ WY	BESWICK DR	COHASSET WY	20-Jul-09
119	PEPITA CT	SABAL DR	E END	1-Sep-09
313	PISMO CT	CURIE DR	S END	23-Jul-09
427	POINSETTIA CT	SKYWAY DR	S END	13-Jul-09
403	POTRERO DR	NEW JERSEY AV	LEIGH AV	31-Jul-09
222	PUEBLO HILL CT	PUEBLO VISTA	E END	8-Sep-09
222	PUEBLO VISTA	NOB HILL DR	40'E/BLUE GUM D	8-Sep-09
414	QUINLAN LN	BRYAN AV	HUGO LN	27-Jul-09
313	RADIANT DR	ELVIS DR	SUISSE DR	24-Jul-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
201	RAINIER AV	SAN FERNANDO ST W	PARK AV	21-Aug-09
511	RANCHERO WY	270'E/MITZI DR	MITZI DR	4-Aug-09
511	RANCHERO WY	WILLIAMS RD	270' E/MITZI DR	4-Aug-09
427	RED RIVER WY	WAR WAGON DR	EDENVALE AV	14-Jul-09
502	REXFORD WY	DEL MAR AV	MANSFIELD DR	20-Aug-09
311	RIBCHESTER CT	LYONCROSS WY	E END	16-Jul-09
502	RICHMOND AV	PARKMOOR AV	SCOTT ST	19-Aug-09
502	RICHMOND AV	FRUITDALE AV	KINGMAN AV	20-Aug-09
502	RICHMOND AV	KINGMAN AV	MOORPARK AV	20-Aug-09
427	RIO GRANDE DR	CHYNOWETH AV	ROOSTER DR	14-Jul-09
427	RIO LOBO DR	ROOSTER DR	WAR WAGON DR	14-Jul-09
311	ROCHESTER RD	MAKATI CR	COTTLE RD	21-Jul-09
313	ROCKING HORSE CT	SNELL AV	E END	23-Jul-09
511	ROEWILL DR	RHODA DR	WILL ROGERS DR	4-Aug-09
311	ROHN WY	CHRIS DR	350' N/O CHRIS DR	20-Jul-09
311	ROHN WY	ROHN WY	E END	20-Jul-09
405	ROMFORD DR	CHEVALIER DR	ROXANNE DR	29-Jul-09
119	RONCO DR	MORRILL AV	MATTERHORN DR	1-Sep-09
427	ROOSTER CT	ROOSTER DR	W END	14-Jul-09
427	ROOSTER DR	RIO LOBO DR	TIFFIN DR	14-Jul-09
511	ROSALIA AV	PAYNE AV	TEALE AV	5-Aug-09
222	ROSE AV	CAPITOL AV S	WHITE RD S	8-Sep-09
121	ROWLEY DR	PIEDMONT RD	OLD PIEDMONT RD	27-Aug-09
121	ROWLEY DR	STONEWOOD LN	OLD PIEDMONT RD	28-Aug-09
405	ROXANNE DR	RUCKER DR	CHEVALIER DR	29-Jul-09
201	ROYAL AV	AUZERAIS AV	S END	24-Aug-09
201	ROYAL AV	AUZERAIS AV	SAN CARLOS ST W	24-Aug-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
313	ROYAL OAK CT	VALROY DR	N END	22-Jul-09
405	RUCKER DR	LOS GATOS ALMAD	CHEVALIER DR	29-Jul-09
427	RUNNING BEAR CT	TOMAHAWK DR	N END	15-Jul-09
427	RUNNING BEAR DR	TOMAHAWK DR	CHYNOWETH AV	15-Jul-09
403	RUSTIC DR	POTRERO DR	ORANGE GROVE DR	31-Jul-09
403	RUSTIC DR	N END	POTRERO DR	31-Jul-09
403	RUSTIC DR	NEW JERSEY	ORANGE GROVE DR	3-Aug-09
403	RUSTIC DR	TRENTON DR	NEW JERSEY	3-Aug-09
119	SABAL DR	SIERRA RD	BERRYESSA RD	1-Sep-09
119	SABAL DR	BERRYESSA DR	E END	3-Sep-09
121	SAGEWOOD LN	WOODY LN	CROPLEY AV	28-Aug-09
201	SAN FERNANDO ST W	WILSON ST	SUNOL AV	21-Aug-09
201	SAN FERNANDO ST W	SUNOL AV	ATLAS AV	21-Aug-09
201	SAN FERNANDO ST W	ATLAS AV	RACE ST	21-Aug-09
119	SAN MORITZ DR	RONCO DR	SIERRA RD	1-Sep-09
427	SAND BLOSSOM ST	SUN BLOSSOM DR	WALNUT BLOSSOM	15-Jul-09
313	SANTA TERESA CT	SANTA TERESA BL	S END	21-Jul-09
201	SAVAKER ST	SUNOL ST	LINCOLN AV	24-Aug-09
511	SAVANNAH DR	WALTON WY	MACON AV	5-Aug-09
121	SEEBECK CT	CROPLEY AV	N END	28-Aug-09
405	SELINDA LN	LAURINDA DR	S END	29-Jul-09
405	SELINDA LN	LOS GATOS ALMAD	N END	29-Jul-09
518	SHALEN CT	VILLANOVA RD	W END	4-Aug-09
405	SHARON LN	ANNE WY	KAY DR	28-Jul-09
414	SHAW DR	JARVIS AV	ENSALMO AV	28-Jul-09
427	SHENADO PL	CHYNOWETH AV	E END	15-Jul-09
502	SHERMAN OAKS DR	KINGMAN DR	FRUITDALE AV	20-Aug-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
119	SIERRAVILLE AV	IONE DR	MORRILL AV	31-Aug-09
427	SIGRID WY	CHYNOWETH AV	RIO LOBO DR	14-Jul-09
427	SIGRID WY	CHYNOWETH AV	COY RD	16-Jul-09
121	SLATER CT	PIEDMONT RD	E END	27-Aug-09
427	SNELL CT	SNELL AV	E END	16-Jul-09
313	SNOWBERRY CT	SANTA TERESA BL	S END	22-Jul-09
201	SONOMA ST	LAKEHOUSE ST	PARK AV	24-Aug-09
201	SONOMA ST	PARK AV	SAN CARLOS ST W	24-Aug-09
511	SPAICH DR	PAYNE AV	SUNNYHAVEN DR	5-Aug-09
313	SPODE WY	EL PORTAL WY	SPRINGER WY	22-Jul-09
102	SPRING ST	W TAYLOR ST	ASBURY ST	25-Aug-09
313	SPRINGER DR	SANTA TERESA BL	CANOAS CK	22-Jul-09
313	SPRINGER WY	LOS PINOS WY	CANOAS CK	22-Jul-09
414	STARK WY	CHERRY AV	W END	24-Jul-09
111	STATE ST	CATHERINE ST	SPRECKLES AV	26-Aug-09
121	STONEWOOD LN	SAGEWOOD LN	MADRID DR	28-Aug-09
119	STRAUSS WY	SIERRAVILLE AV	CRATER LN	31-Aug-09
119	SUMMERDALE DR	PENITENCIA CK R	BERRYESSA RD	2-Sep-09
119	SUMMERDAYS CT	SUMMERVIEW DR	E END	2-Sep-09
119	SUMMERGARDEN CT	BERRYESSA RD	S END	2-Sep-09
119	SUMMERHEIGHTS DR	BERRYESSA RD	SUMMERDALE DR	2-Sep-09
119	SUMMERSONG CT	HELMSLEY DR	S END	2-Sep-09
119	SUMMERTREE CT	BERRYESSA RD	S END	2-Sep-09
119	SUMMERWIND CT	HELMSLEY DR	S END	2-Sep-09
119	SUMMERWINGS CT	BERRYESSA RD	S END	2-Sep-09
119	SUMMERWOOD CT	HELMSLEY DR	S END	2-Sep-09
427	SUN BLOSSOM DR	WALNUT BLOSSOM	SAND BLOSSOM ST	15-Jul-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
511	SUNNYDALE CT	SPAICH DR	W END	5-Aug-09
511	SUNNYGATE CT	SPAICH DR	W END	5-Aug-09
511	SUNNYHAVEN DR	PHELPS AV	POLK LN	5-Aug-09
511	SUNNYLAKE CT	SPAICH DR	W END	5-Aug-09
511	SUNNYMEAD CT	SPAICH DR	W END	5-Aug-09
201	SUNOL ST	PARK AV	THE ALAMEDA	21-Aug-09
201	SUNOL ST	SAN CARLOS ST	AUZERAIS AV	24-Aug-09
201	SUNOL ST	AUZERAIS AV	S END	24-Aug-09
403	SUTRO DR	CODY WY	LEIGH AV	31-Jul-09
121	SYDNEY CT	PIEDMONT RD	E END	27-Aug-09
121	SYDNEY DR	STONEWOOD LN	PIEDMONT RD	28-Aug-09
403	TAPER AV	FOXWORTHY AV	CAMDEN AV	30-Jul-09
111	TAYLOR ST	HOPE	E END	26-Aug-09
111	TAYLOR ST N	EL DORADO ST	GOLD ST	26-Aug-09
313	TEABERRY CT	SANTA TERESA BL	S END	22-Jul-09
511	TEALE AV	ROSALIA AV	FREED AV	5-Aug-09
405	TESORO CT	DEL ORO DR	W END	28-Jul-09
427	TIFFIN DR	POSTON DR	ROOSTER DR	14-Jul-09
403	TODD WY	BERNICE WY	GENEVA ST	31-Jul-09
427	TOMAHAWK DR	CHYNOWETH AV	RUNNING BEAR DR	15-Jul-09
311	TONOPAH DR	BANGOR AV	LATHROP DR	17-Jul-09
111	TONY P SANTOS	WILSON ST	N 1ST ST	26-Aug-09
511	TOPAZ AV	WILL ROGERS DR	PAYNE AV	4-Aug-09
313	TOVAR DR	LEAN AV	MAHAN DR	23-Jul-09
222	TOWNSQUARE DR	FLEMING AV	S END	8-Sep-09
403	TRENTON DR	470'N/FOXWORTHY	NEW JERSEY AV	3-Aug-09
403	TRENTON DR	FOXWORTHY AV	470'N/FOXWORTHY	3-Aug-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
111	TRINITY PARK DR	1ST ST N	GRAND BL	26-Aug-09
121	TRONSON CT	PIEDMONT RD	E END	27-Aug-09
121	TUNIS AV	PIEDMONT RD	OLD PIEDMONT RD	27-Aug-09
313	URLIN CT	SANTA TERESA BL	S END	21-Jul-09
313	VALE CT	SANTA TERESA BL	S END	21-Jul-09
313	VALROY CT	VALROY DR	W END	22-Jul-09
313	VALROY DR	CURIE DR	LOS PINOS WY	22-Jul-09
403	VARDEN AV	RUSTIC DR	POTRERO DR	3-Aug-09
511	VERDANT WY	EDEN AV	ACORN WY	6-Aug-09
502	VIA PISA	COLLEGE DR	CHAUNCEY WY	20-Aug-09
518	VILLANOVA RD	BUCKNALL RD	CITY LIMIT	4-Aug-09
201	VIRGINIA ST W	HANNAH ST	E END	24-Aug-09
403	VIVIAN LN	FOXWORTHY AV	MINNA WY	3-Aug-09
403	VIVIAN LN	MINNA WY	ABINANTE LN	3-Aug-09
111	WABASH ST	SPRECKLES AV	W END	25-Aug-09
502	WAINWRIGHT AV	STEVENS CREEK	CITY LIMIT	20-Aug-09
511	WALTON WY	EDEN AV	CALBORO DR	5-Aug-09
427	WAR WAGON CT	WAR WAGON DR	S END	14-Jul-09
427	WAR WAGON DR	ROOSTER DR	CHYNOWETH AV	14-Jul-09
405	WARWICK RD	LG ALMADEN RD	N END	30-Jul-09
313	WASKOW DR	LEAN AV	MAHAN DR	23-Jul-09
427	WATERFALL CT	CHYNOWETH AV	N END	15-Jul-09
222	WATTERS CT	W END	N END	8-Sep-09
222	WATTERS DR	STORY RD	CITY LIMIT	8-Sep-09
121	WEEDIN CT	PIEDMONT RD	E END	27-Aug-09
121	Weeding Ct	Weedin Ct	S End	27-Aug-09
222	WESTBORO DR	WHITE RD S	735'W/WHITE RD	8-Sep-09

2009 CAPE SEAL SCHEDULE

1st Layer Chip Seal Application



Please note that this schedule is tentative and subject to change. Door-hanger notices with further information will be given to affected residences closer to the expected start date. If you have any questions, call us at (408) 277-4373, but please see our frequently asked questions first at: http://www.sanjoseca.gov/transportation/sm_pavementmaintenancefaq.htm

Pavement Zone	Street Name	From	To	Tentative Start Date
313	WEYBRIDGE DR	DIDION WY	CURIE DR	23-Jul-09
518	WHITWOOD LN	4606 WHITWOOD L	WOODGLEN DR	4-Aug-09
427	WIGWAM CT	SHENADO PL	N END	15-Jul-09
414	WILCOX AV	CHAMBERS AV	SHAW DR	27-Jul-09
414	WILCOX AV	SHAW DR	HILLSDALE AV	27-Jul-09
222	WILKEY CT	MERVYN'S WY	S END	9-Sep-09
502	WILLARD AV	SCOTT ST	195'N/SCOTT ST	19-Aug-09
502	WILLARD AV	SCOTT ST	CHIECHI AVE	19-Aug-09
502	WILLARD AV	SAN CARLOS ST	CITY LIMIT	19-Aug-09
201	WILLIS ST	AUZERAIS AV	S END	24-Aug-09
405	WILLOW DR	LAURINDA DR	LOS GATOS ALMAD	29-Jul-09
414	WILLOWBROOK DR	BLOSSOMVIEW DR	WILLOWVIEW DR	27-Jul-09
414	WILLOWBROOK DR	MERIDIAN AV	WILLOWPARK DR	27-Jul-09
414	WILLOWGATE DR	WILLOWVIEW AV	BLOSSOMVIEW DR	27-Jul-09
414	WILLOWMONT AV	JARVIS AV	ELECTRA AV	27-Jul-09
414	WILLOWMONT AV	MERIDIAN AV	JARVIS AV	27-Jul-09
201	WILSON WY	THE ALAMEDA	SAN FERNANDO ST W	21-Aug-09
518	WOODGLEN DR	BUCKNALL RD	CAMPBELL AV	4-Aug-09
121	WOODY CT	WOODY LN	N END	31-Aug-09
121	WOODY LN	LIMEWOOD DR	SAGEWOOD LN	31-Aug-09
311	WYANDOTTE DR	CALPINE DR	COHASSET WY	20-Jul-09
414	YOLANDA CT	CHERRY AV	W END	24-Jul-09
311	ZILEMAN CT	ZILEMAN DR	E END	17-Jul-09
311	ZILEMAN DR	HERMA ST	COLVILLE DR	17-Jul-09
119	ZURICH CT	BERRYESSA RD	N END	1-Sep-09