



# Memorandum

**TO:** HONORABLE MAYOR AND  
CITY COUNCIL

**FROM:** Kerrie Romanow  
Barry Ng

**SUBJECT:** POND A18 EMERGENCY  
REPLACEMENT UPDATE

**DATE:** May 5, 2015

Approved

Date

5/7/15

## INFORMATION

### BACKGROUND

On March 3, 2015, the City Council adopted Resolution No. 77296 declaring and finding that emergency replacement of the San José/Santa Clara Regional Wastewater Facility's (legally and officially named the San José/Santa Clara Water Pollution Control Plant) Pond A18's northern gate structure is necessary to address critical structural failure and to avoid the potentially significant impacts of breaching the levee system. This memorandum provides a biweekly report to Council with a status of the current emergency situation and on the progress of the project.

### ANALYSIS

Galindo Construction Inc. has been provided the Notice to Proceed, with the first chargeable date being April 21, 2015. The contractor has completed submission of contracting documentation and has also been working with engineering staff on structural design drawing approvals. Critical materials for the project have been ordered and the contractor continues to work closely with the timber supplier to expedite the timber delivery date. The contractor will be delivering equipment and materials to the project site to start construction activities the week of May 4.

/s/ Ashwini Kantak for  
KERRIE ROMANOW  
Director of Environmental Services

/s/  
BARRY NG  
Interim Director of Public Works

For questions please contact Michael O'Connell, Deputy Director, Public Works Department, at 408-535-7333.