

ICOC FY 2016-2017 Project Events Schedule

Draft 11-7-18

Item	Event	Start	Finish
1.	Develop ICOC Project Plan	11/7/18	12/5/18
2.	NC Approval of ICOC Project Plan	1/9/19	1/9/19
3.	Develop basic draft ICOC report	11/7/18	12/5/18
4.	Receive Measure B data from CMO	1/2/19	1/2/19
5.	Compile ICOC preliminary report	1/2/19	3/6/18
6.	Finalize ICOC FY 2016-2017 report	3/6/18	4/3/19
7.	Submit final ICOC report to NC	4/10/19	4/10/19
8.	NC approval of ICOC report	5/8/19	5/8/19
9.	NC submittal of ICOC report to Mayor and City Council	5/8/19	5/8/19
	Scheduled ICOC Meetings	Monthly	Monthly
	Scheduled NC Meetings	Monthly	Monthly