

## ICOC FY 2020-2021 ICOC Events and Key Milestones Schedule

### ICOC FY 2020-2021 ICOC Events and Key Milestones Schedule

Item	Event	Start	Finish
1.	Develop ICOC Project Plan	9/27/21	10/6/21
2.	NC Approval of ICOC Project Plan	10/13/21	10/13/21
3.	Develop basic draft ICOC report	9/27/21	11/3/21
4.	Receive Measure B data from CMO	11/3/21	11/3/21
5.	Compile ICOC preliminary report	11/3/21	12/1/21
6.	Finalize ICOC FY 2020-2021 report	12/1/21	1/5/22
7.	Submit final ICOC report to NC	1/12/22	1/12/22
8.	NC approval of ICOC report	1/12/22	1/12/22
9.	NC submittal of ICOC report to Mayor and City Council	??	??
	Scheduled ICOC Meetings	Monthly	Monthly
	Scheduled NC Meetings	Monthly	Monthly