



1590 Berryessa Road, San Jose, CA 95133-1003 • (408) 453-1110 • Fax (408) 437-9011

Memorandum

DATE: October 8, 2021

TO: PBCE Director Chris Burton & Community and Economic Development Committee

FROM: Loren Vaccarezza – General Counsel, The Flea Market, Inc.

SUBJECT: PDC17-051 – Quarterly Status Report of Construction Activities (7/1/21-9/30/21)

This Report is submitted in conformance with “Additional Condition b.” of PDC17-051, which requires a summary of construction planning and permitting activities that may result in construction impacts to the existing Flea Market operations. The Report will specify whether any Flea Market vendors have been displaced, relocated, or terminated. This Report covers the period of July 1st to September 30th, 2021:

PLANNING & PERMITTING FOR FUTURE DEVELOPMENT:

Planning Entitlements: Nothing filed. Nothing pending.

Building Permits: Nothing filed. Nothing pending.

Grading: Nothing filed. Nothing pending.

Demolition: Nothing filed. Nothing pending.

Utilities & Roadways: Nothing filed. Nothing pending.

Soil Remediation: Nothing filed. Nothing pending.

VENDOR STATUS:

Relocated: None.

Displaced: None.

Terminated: None.